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EXECUTIVE SUMMARY

The General Design Memorandum (GDM) and Programmatic Environmental Impact
Statement for the Des Moines Recreatlonal River and Greenbelt were
approved on August 1, 1988.
increase the Federal construction cost estimate, prepare Feature Design
Memoranda (FDM) for nine projects, and submit annual reports which will
include an update of the master plan.

The GDM includes a recommendation to

The Advisory Committee has recommended that FDM's be prepared for 13
potentially cost-shared projects. These projects include park
developments, scenic overloocks, and a canoce access. Individual site
plans for each project are included in the 1989 Annual Program Management

Report (APMR).

The 1989 APMR includes a recommendation for the preparation of FDM’s for

11 of the 13 projects.

The Federal cost of the 11 projects is estimated

at $1,080,000, and the total cost is estimated at $2,160,000.
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SECTION 1 - INTRODUCTION

AUTHORIZATION

The Des Moines Recreational River and Greenbelt (hereinafter referred to
as the Greenbelt) was authorized on August 15, 1985, by Public Law 99-88,
the 1985 Supplemental Appropriations Act. Additional Greenbelt
legislation is contained in Section 102 of Public Law 99-500, Fiscal Year
1987 Continuing Resolution Act, and Section 604 of Public Law 99-662, the
Water Resources Development Act of 1986.

Greenbelt legislation also is contained in 101 Stat. 1329-109, Energy and
Water Development Appropriations Act, 1988, Public Law 100-202, dated
December 23, 1989, as shown below:

The Secretary of the Army, acting through the Chief of
Engineers, 1s directed to continue with planning, design,
engineering and construction of the Des Moines Recreational
River and Greenbelt project in accordance with the Ceneral
Design Memorandum dated September 1987 and Public Law 99-591
using funds heretofore, herein, or hereafter appropriated.

REPORT PURPOSE

In accordance with the recommendation contained in the General Design
Memorandum (GDM) for the project, dated September 1987, the Corps of
Engineers will prepare Annual Program Management Reports (APMR). The
purpose of the reports will be to update the master plan and to recommend
projects for the preparation of Feature Design Memoranda (FDM). The
master plan for the Greenbelt is comprised of the master lists for (1)
potentially cost-shared, (2) 100-percent Federal, and (3) 100-percent
non-Federal projects as described in the GDM and as updated in the
APMR’s. The Corps of Engineers only will consider recommending for the
preparation of FDM’s those projects for which the local sponsors have
submitted Letters of Assurance (LOA).




PROJECT 1.0CATIO

The Des Moines Recreational River and Greenbelt is located along the Des
Moines, Boone, and Raccoon Rivers in Boone, Dallas, Jasper, Hamilton,
Mahaska, Marion, Polk, Warren, and Webster Counties, and includes the
city of Des Moines and a number of other communities. The project
encompasses Federal, State, county, and local park areas, including two
major Corps of Engineers reservoirs at Saylorville Lake and Lake Red
Rock, and private lands. The Greenbelt is shown on Figure 1.

BOUNDARY

The Greenbelt boundary was defined in Committee Print 99-53 of the
Committee on Public Works and Transportation of the House of
Representatives, dated September 1986, as referenced in Public Law 99-
662. Committee Print 99-53 references the map on file with the Rock
Island District Engineer which also describes the Greenbelt boundary.
The boundary encompasses an area of about 360,000 acres.

PROJECT PURPOSES

The project has five authorized purposes, as listed in Public Law 99-88:

(1) the construction, operation, and maintenance of recreational
facilities ...;

(2) the construction, operation, and maintenance of .
streambank stabilization structures;

(3) the operation and maintenance of all structures constructed
before the date of authorization of this project (other than any such
structure operated and maintained by any person under a permit or
agreement with the Secretary) within the area described in the Des Moines
Recreational River and Greenbelt Map and on file with the Committee on
Public Works and Transportation of the House of Representatives;

(4) such tree plantings, trails, vegetation, and wildlife protection
and development and other activities as will enhance the natural environ-
ment for recreational purposes; and

(5) the prohibition or limitation by the Secretary of the killing,
wounding, or capturing at any time of any wild bird or animal in such
areas as may be directed by the Secretary.
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ADVISORY COMMITTEE

The Advisory Committee is organized in accordance with Public Law 99-88
and as further discussed in the Joint Explanatory Statement of the
Committee of Conference for Public Law 99-662. The organization of the
Advisory Committee is listed in table 1.

TABLE 1

Composition o he Advisory Committee

Des Moines Recreational River and Greenbelt

Number of
Authorized
Representatives Source of Appointment

Governor of lowa

Boone County Board of Supervisors
Dallas Courty Board of Supervisors
Hamilton County Board of Supervisors
Jasper County Board of Supervisors
Mahaska County Board of Supervisors
Marion County Board of Supervisors
Polk County Board of Supervisors
Warren County Board of Supervisors
Webster County Board of Supervisors
Mayor of the City of Des Moines
Mayor of the City of Boone

Mayor of the City of Carlisle

Mayor of the City of Dayton

Mayor of the City of Fort Dodge
Mayor of the City of Fraser

Mayor of the City of Hartford
Mayor of the City of Harvey

Mayor of the City of Johnston
Mayor of the City of Lehigh

Mayor of the City of Madrid

Mayor of the City of Pilot Mound
Mayor of the City of Polk City
Mayor of the City of Pleasant Hill
Mayor of the City of Runnell:s

Mayor of the City of Stratforc
Mayor of the City of Swan

Mayor of the City of Webster City
Mayor of the City ot West Des Moines
U.S. Army Corps of Engineers

INHH!-‘P-‘P—‘D—'V—'HHHHHHHHHHHHMNMNNNNNMU

Total - 45




LETTERS OF ASSURANCE

To proceed with subsequent studies, LOA’s were required from qualified
local sponsors which express their willingness to participate under
current cost-sharing provisions and assure their understanding of such
provisions. One LOA was received in 1988 from the city of Stratford (see
Appendix B - Pertinent Correspondence). A listing of the 16 local
sponsors who have submitted LOA’'s for the overall project is found in
table 7.

TABLE 2

Letters of Assurance

Des Moines Recreational River and Greenbelt

Local Sponsor Date of LCA
Polk County October 28, 1985
City of Johnston November 11, 1985
City of Fort Dodge December 5, 1985
Iowa Dept. of Natural Resources December 6, 1985
Town of Swan December 7, 1985
Marion County December 16, 1985
Jasper County December 16, 1985
Boone County December 18, 1985
Webster County January 14, 1986
Town of Lehigh March 13, 1986
City of Des Moines April 7, 1986
City of Polk City March 12, 1987
City of Dayton May 20, 1987

City of West Des Moines May 28,1987
Hamilton County September 1, 1987
City of Stratford January 12, 1988
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In accordance with Public Law 99-88, the overall objective of the project
will be to provide central Iowa and the city of Des Moines with
environmental protection of scarce river bottom timberlands and to
greatly enhance opportunities for recreation. The primary objectives of
the Greenbelt study were outlined by the Assistant Secretary of the Army
(Civil Works) in a letter to Congressman Neal Smith of Iowa dated October
4, 1985. 1In accordance with the instructions, the Corps of Engineers
proceeded to execute the following instructions:

The General Design Memorandum will result in a comprehensive
plan and a plan for initial development, should it be
determined that the total cost of the comprehensive
plan exceed resource availability for the near term.
A division of responsibility between Federal and non-
Federal interests, together with priorities for
implementation as you envisioned during our September
25th meeting, also will be developed. In general, it is
the Corps’ intention during preparation of the General
Design Memorandum to address issues as the following:

* Identification of boundaries for, and features of the
Recreation and Greenbelt area;

* Evaluation of benefits (outputs) and costs;
* Responsibility for operation, maintenance, and replacement;

* Concerns of State and local officials to be considered in
developing the plan to be implemented; and

* Assurances of local cooperation from local sponsors.

The General Design Memorandum was approved on August 1, 1988.

COST-SHARING

The law authorizing the Greenbelt requires cost-sharing under terms and
conditions acceptable to the Secretary of the Army (or under terms and
conditions provided for in subsequent legislation when enacted into law).
The Corps of Engineers is using the cost-sharing provisions of Public Law
99.662, the Water Resources Development Act of 1986, and as described in
the Assistant Secretary of the Army's letter, dated October 4, 1985, as
listed in table 3 and shown below:




a. Recreation would be cost-shared 50-percent Federal and 50-percent
non-Federal, with local interests responsible for operation, maintenance,
and replacement.

b. Environmental enhancement projects will be cost-shared in accord-
ance with Section 906 of the Water Resources Development Act of 1986.
Cost-sharing percentages are based upon the national importance
of a project. If benefits accrue to a species of national importance,
the projecc will be at 100-percent Federal expense. Otherwise,
environmental enhancement projects will be cost-shared 75-percent Federal
and 25-percent non-Federal. Criteria for determining national importance
are as follows:

(1) Such enhancement provides benefits that are determined to
be national, including benefits to species that are identified by the
National Marine Fisheries Service as of national economic importance,
species that are subject to treaties or international convention to which
the United States is a party, and anadromous fish;

(2) Such enhancement is designed to benefit species that have
been listed as threatened or endangered by the Secretary of the Interior
under the terms of the Endangered Species Act, as amended (16 U.S.C.
1531, et seq.), or

(3) Such species are located on lands managed as a national
wildlife refuge.

c. Prevention of erosion to Federal lands would be at Federal
expense. Prevention of erosion to private lands would be 100-percent
non-Federal. Prevention of erosion to lands purchased as part of the
project would be based on the purpose for acquisition; for example,
prevention of erosion on lands bought for recreational purposes would be
cost-shared 50-percent Federal and 50-percent non-Federal, with local
interests responsible for operation, maintenance, and replacement.




TABLE 3

Federal Cost-Sharing Provisions

Des Moines Recreational River and Greenbelt

Cost-Sharing (Percent)

Project Category Federal Non-Federal
Recreational Facilities 50 50

Streambank Stabilization Structures
Project Lands (for the purpose of:)

Recreation 50 50
Environmental Enhancement
National Importance 100 0
Not of National Importance 75 25

Operation and Maintenance
of Existing Structures

Federal 100 0
Non-Federal 0 100
Environmental Enhancement (a)
National Importance 100 0
Not of National Importance 75 25

Prohibition or Limitation (b) --- ---
on Taking Wildlife

Notes: (a) Cost-sharing for operation, maintenance, and replacement of a
completed environmental enhancement work will be the same percentage as
the construction cost. (b) Cost-sharing policy has not yet been
determined for "Prohibition or Limitation on Taking Wildlife."”

LOCAL COOPERATION AGREEMENT

In accordance with the requirements of Public Laws 91-611 and 99-662, the
local sponsor and the Government will enter into a legally binding Local
Cooperation Agreement at the time of construction of a Greenbelt project.
Among other things, the Agreement will require that the local sponsor pay
a certain percentage of the total project costs (percentage depends on
type of project), provide all lands, easements, rights-of-way, and
relocations for the project, and operate, maintain, and replace the
project after completion at no cost to the Government.




In order to be eligible for Federal participation, a local sponsor must
meet the following criteria:

a. Be a non-Federal governmental entity, with legal authority to
enter into a Local Cooperation Agreement;

b. Be financially capable of cost-sharing (percentage of costs
varies with type of project;

c. Have authority to acquire project lands and easements; and

d. Operate, maintain, and replace the project at no cost to the
Government.

REAL ESTATE REQUIREMENTS

The local sponsor will be required to obtain all rights-of-way needed for
the project and to make them available to the Government for construction
and, as necessary, to relocate or modify all utilities and other
facilities within the project boundaries. Rights-of-way may include
lands or easements for bicycle or hiking trails, park services, or
camping facilities, depending upon the type of project. Local sponsors
must comply with the requirements of Public Law 91-646 in land
acquisition and relocation assistance to those who may be displaced by
the project. The local sponsor will receive credit for the costs of
lands, easements, and rights-of-way against its share of the project
costs.,

In accordance with the Greenbelt authorization, no land or interest
therein may be required by the United States to carry out such project
without the consent of the owner. Furthermore, nothing therein shall
constitute an additional restriction by the owner upon the use of the
land or any interest therein which is not owned by the United States.




SECTION 2 - ACTIVITIES FOR 1988-89

ADVISORY COMMITTEE COORDINATION

ADVISORY COMMITTEE MEETINGS

The Advisory Committee continued to hold regular meetings during 1988-89.
Meetings results are summarized below:

January 27, 1988 - Discussion of status of the history book, "Dragoon
Trail” won balloting for Scenic Road Route name, presentation on State
Trails Program, discussion of Large Animal Park, presentation on tree
planting and forestry practices, discussion of outdoor education,
announcement that Boone Waterworks Park boat ramp construction contract
was awarded.

April 15, 1988 - Status of cost-shared projects and letters of assurance,
scheduling of summer field trip and August public meetings.

June 3, 1988 - Schedule of cost-shared projects - fiscal year 1989
through fiscal year 1993, endorsement of the Scenic Road Route, and
formation of a cost-sharing subcommittee.

Septe 30, 1988 - Report on August public meetings, discussion of
alternatives for the road route name, construction schedule, and Annual
Program Management Report.

January 8, 1989 - Status of the Corps of Engineer's funding for fiscal
year 1988, approval of the logo, and status of the General Design
Memorandum.

April 28, 1989 - Discussed impending Lake Red Rock field trip, IPALCO
Jasper County site discussed as site for Large Animal Park, Forestry Plan
subcommittee formulated recommendation, a subcommittee was formed to
prepare Dragoon Trail brochure, 1988 APMR formally changed to 1989 APMR.

August 1, 1989 - Introduction of Colonel John R. Brown, new Rock Island
District Engineer, distribution of history book (price set at $4.00),
discussion of status of Dragoon Trail sign design, presentation on the
benefits of planting prairie species in road ditches.
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October 13, 1989 - Presentation on peregrine falcons by Iowa Department
of Natural Resources non-game biologists, announced 1989 APMR approved by
Corps on October 2, 1989, recommendation that trail managers apply for
National Recreation trall status, formation of outdoor education
subcommittee, Dragoon Trail road sign unveiled and copyrighting
discussed, determined Red Rock Trails project must be cost-shared,
recommendation for 1990 APMR to include Raccoon River bike trail and Des
Moines Downtown Plaza, call for Greenbelt Boundary Modificationm.

ADVISORY COMMITTEE ACTIVITIES

The Advisory Committee maintains an active role in the Greenbelt project.
Regular meetings are scheduled on a quarterly basis to discuss current
problems and topics of interest. Activities include field trips, special
subcommittee work groups, and public meetings.

PUBLIC INVOLVEMENT
PUBLIC MEETINGS

The Advisory Committee hosts periodic public meetings within the corridor
to gather input from interested constituents. Public meetings held this
year are listed below:

ate Location Attendance
August 16, 1988 Stratford 40
August 17, 1988 Knoxville 60
August 18, 1988 Jester County Park 20

PUBLIC REVIEW COMMENTS AND RESPONSES

Individual comments were received during the August 1988 public meetings.
The comments involve a wide range of activities occuring within the
Greenbelt corridor. Pertinent comments and responses are listed as
follows:

Oral Comments

1. COMMENT: The Sycamore Access boat ramp is a mess. The rocks
and stumps need to be removed or people will wreck their boats.

11




RESPONSE: The operation and maintenance of the Sycamore Access
boat ramp is the responsibility of the Iowa Department of Natural
Resources. The matter has been brought to their attention,

2. COMMENT: Should we change our city zoning in areas adjacent to
the Greenbelt in order to be compatible with wildlife concerns?

RESPONSE: Zoning on non-Federal lands is not the responsibility
of the Corps of Engineers. The matter has been brought to the attention
of the Advisory Committee.

3. COMMENT: Why is the (city of Des Moines) Euclid Avenue (bike
trail) Rest Area closed to the public?

RESPONSE: The Euclid Avenue Rest Area is operated and
maintained by the city of Des Moines. The city does not have an access
road to the site at the present time. The matter has been brought to the
attention of the city of Des Moines.

4, COMMENT: If proper soil conservation had been practiced in the
states of Iowa and Minnesota, there would never have been a need for the
Red Rock dam.

RESPONSE: Noted.

5. COMMENT: We object to the city of Des Moines applying sludge in
the floodplain in the upper end of Lake Red Rock. It will pollute the
area and the lake, and who really knows what is in the sludge.

RESPONSE: Noted. The matter has been brought to the attention
of the U.S. Environmental Protection Agency, the Iowa Department of
Natural Resources, and the city of Des Moines.

6. COMMENT: The government should not acquire any lands in the
Greenbelt. They should work with the landowners and acquire easements
instead of fee title.

RESPONSE: Noted. In some cases, easements may be used instead

of acquiring fee title. No lands have been acquired under the Greenbelt
authority to date.

7. COMMENT: What provisions will be made to fight forest fires in
the Greenbelt?

12




RESPONSE: The Iowa Department of Natural Resources - Forestry
. Division works with local fire departments in regards to forest fires.
Forest fires have not been a common occurrence in the Greenbelt corridor.

8. COMMENT: More effort should be put on protection of land, such
as people dumping their garbarge in the ravines.

RESPONSE: Noted.

9. COMMENT: There is a great deal of interest in extending the
Greenbelt down to the mouth of the Des Moines River.

RESPONSE: Noted. The expansion of the Greenbelt boundary to
the mouth of the Des Moines River would require specific congressional
action.

10. COMMENT: There is a need for a golf course in the Pella-
Knoxville area.

RESPONSE: Noted. Golf courses are not eligible for Greenbelt
cost-sharing under our current policy.

11. COMMENT: We support the trail from Pella to the Corps' Howell
Station Campground - the Volksweg.

RESPONSE: Noted. The trail is included in the approved General
Design Memorandum for the project.
12. COMMENT: There should be handicapped-accessible fishing ramps
below the Red Rock dam.

RESPONSE: Noted. Handicapped-accessible fishing ramps below
the Red Rock dam are included in the approved General Design Memorandum
for the project.

13. COMMENT: We support the trail at Lake Red Rock-North Shore.

RESPONSE: Noted.

14. COMMENT: Are there going to be any horse trails at Lake Red
Rock?

RESPONSE: There are presently horse trails at Elk Rock State
Park (South) at Lake Red Rock.

13




15. COMMENT: Are there any plans to put a culvert across Camp Creek .
at Lake Red Rock?

RESPONSE: We are not aware of any plans to put a culvert across
Camp Creek at Lake Red Rock.

16, COMMENT: Streambanks are eroding worse now that we have the Red
Rock dam.

RESPONSE: Noted.

Two letters of comment were received from the Iowa Wildlife Society and
the Iowa Department of Natural Resources (see Appendix B - Pertinent
Correspondence) .

Iowa Wildlife Society

1. COMMENT: The Iowa Chapter of the Wildlife Society opposes
highly developed public-use facility proposals (of the Greenbelt) located
within the Boone Forks Wildlife Management Area.

RESPONSE: Noted.

2. COMMENT: The Iowa TWS chapter strongly concurs with the
elimination of recreation project number 107.1 (Boone Forks Outpost
Development Area) and several proposed overlook projects from further
study and consideration as a cost-shared project.

RESPONSE: Noted. The matter has been bought to the attention
of the Advisory Committee and the potential local sponsors.

3. COMMENT: The Iowa TWS chapter strongly supports the environment
enhancement project number 101.1 (Boone Forks Wildlife Management Area -
land acquisition).

RESPONSE: Noted.

Iowa Department of Natural Resources

1. COMMENT: I have reviewed all projects in the Des Moines
Recreational River and Greenbelt General Design Memorandum for which the
Iowa DNR is designated as the local spomsor. My comments are listed
below and I request they be incorporated in the F.Y. 89 Annual Report.
They also should be presented at the next Advisory Committee meeting for
the members’ information.

14




RESPONSE: IDNR comments are addressed in the following points,
and the letter was discussed at the January 27, 1989, Advisory Committee
meeting.

2. COMMENT: Project 104.1, Bever Bridge Canoe Access - Hamilton
County should also be listed as a local sponsor. While the project is
eligible for cost-sharing, we will likely accomplish it with 100% state
and/or local funds since it is relatively small and inexpensive.

RESPONSE: We also have listed Hamilton County as a second local
sponsor for the project.

3. COMMENT: Project 105.2, Upper River Gateway - We propose to
down-scale this project by deleting the campground since Dollivar State
Park camping is nearby.

RESPONSE: We have deleted the campground from the plan
contained in the GDM.

4, COMMENT: Project 109.1, Don Williams County Park Expansion -
The local sponsor should be Boone County, and not DNR.

RESPONSE: Boone County is now listed as the local sponsor.

5. COMMENT: Project 112.2, Brushy Creek Confluence Staging Area -
delete.

RESPONSE: This project has been deleted from the master list of
potentially cost-shared projects.

6. COMMENT: Project 202.1, Big Creek State Park Improvements - We
have two additions to this project: (1) resurface bicycle trail; and (2)
develop a small, off-season campground. -

RESPONSE: These projects will be included in the 1989 APMR.

7. COMMENT: Project 206.1, Upper Saylorville Rest Area - delete.
We received a 50% cost-share grant from the U.S. Coast Guard for the
access road, parking lot, and boat ramp.

RESPONSE: We have deleted the project from the master list of
potentially cost-shared projects.
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8. COMMENT: Project 401.1, Elk Rock State Park Improvements -
delete. .

RESPONSE: We have deleted the project from the master list of
potentially cost-shared projects.

9. COMMENT: Project 402.1, Red Rock 340-Acre Park - Remove DNR
sponsorship and replace with Corps of Engineers, 100% Federal.

RESPONSE: We have deleted this project from the master list of

potentially cost-shared projects. The project is not eligible for 100-
percent Corps of Engineers sponsorship in accordance with current policy.

10. COMMENT: Project 403.1, Marion County Park Improvements -
Change local sponsor to Marion County.
RESPONSE: We have changed the local sponsor to Marion County.
11. COMMENT: Project 802.1, Greenbelt Multi-Purpose Trail - Change
local sponsor to multiple.
RESPONSE: We have changed th local sponsorship to multiple.
12, COMMENT: Project 803.1, Des Moines River Fishing Piers -
delete.
RESPONSE: We have deleted the project from the master list of
potentially cost-shared projects,
13. COMMENT: Project 803.6, Red Rock Fishing Piers - Remove DNR
sponsorship and replace with Corps of Engineers, 100% federal.
RESPONSE: The project has been deleted from the master list of

potentially cost-shared projects and has been placed on the master list
of 100-percent Federal projects.

14. COMMENT: Project 805.5, Bird Watching Stations - delete. They
can be included as facility developments associated with other projects
such as multi-purpose trails and scenic road route.

RESPONSE: We have deleted the project from the master list of
potentially cost-shared projects.
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15. COMMENT: Project 104, Boone River Protected Water Area - add to
list of DNR sponsorship.

RESPONSE: The project will be added in the 1990 APMR.

16. COMMENT: Project 207.1, Saylorville Refuge Expansion - delete.

RESPONSE: This project has been deleted from the master list of
potentially cost-shared projects.

17. COMMENT: Project 80l1.4, Conservation Easements - change local
sponsor to multiple.

RESPONSE: We have changed the sponsorship to multiple. Note:
the project is now No. 808.

18. COMMENT: Project 804, Tree Plantings - add to list as multiple
sponsorship. The reforestation projects (804.3 - 804.7) and Tree Belt
Below Lake Red Rock can be incorporated into this new listing.

RESPONSE: This will be included in the 1989 APMR.
19. COMMENT: Project 804.14, Tree Belt Below Lake Red Rock - Remove
DNR sponsorship and replace with Corps of Engineers, 100% federal.
RESPONSE: This project has been deleted from the master list of
potentially cost-shared projects. The tree belt is not eligible for 100-
percent Federal sponsorship in accordance with current policy..
20. COMMENT: Project 112.1, Brushy Creek Stabilization - delete.
RESPONSE: The project has been removed from the master list of
potentially cost-shared projects.
21. COMMENT: Project 801.5, Deception Hollow Bank Stabilization -

change to Webster County sponsorship.

RESPONSE: We have changed the local sponsor to Webster County.
22. COMMENT: Page 149, Table 33 - Delete turkey project.

RESPONSE: This project has been deleted from the listing in the
GDM.
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23. COMMENT: The following comments are on projects tor future
study listed in table 12 that was included in the handout for the
September 30, 1988, Advisory Committee meeting.

RESPONSE: Noted.
24, COMMENT: Project 103.2, Ledges Small Animal Park - change the
name "park” to "display.”

RESPONSE: This will be accomplished in the 1990 APMR,

25. COMMENT: Project 107.2, Boone Forks Outpost - We expect
Hamilton County to take the lead on this project. The proposal will need
to be closely coordinated with us if it affects DNR land.

RESPONSE: Noted.
26. COMMENT: Project 210.1, Pond Development - This project is not
ready for advancement in F.Y. 89, but it should remain on the master

list. Change local sponsor to multiple.

RESPONSE: Noted.
27. COMMENT: Project 407.1, Red Rock Marina Breakwater - DNR is not
interested in sponsoring this project.
RESPONSE: Noted. The project has been removed from the master

plan.

28. COMMENT: Project 409.1, Camp Township Fishing Ponds - This
project was originally proposed by Polk County. It should be
incorporated into project 210.1, Pond Development.

RESPONSE: Noted. Also see response to comment No. 26, above.

29. COMMENT: Project 801.4, Conservation Easements - This project
is not ready for advancement in F.Y. 89, but it should remain on the

master list. Change local sponsor to multiple.

RESPONSE: Noted. Also see response to comment No. 17, above.
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30. COMMENT: Projects 805.2, 805.3, and 805.5, Bald Eagle Platforms
and Heron Nest Structures - These prujects are not ready for advancement
in F.Y. 89, but they should remain on the master list. We want to
further monitor existing structures before recommending locations for
more of them.

RESPONSE: Noted.

31. COMMENT: Project 805.5, Bird Watching Stations - see previous
comment.

RESPONSE: Noted. Also see response to No. 14, above.

32. COMMENT: Project 807.1, Land acquisition - Change local sponsor
to multiple. The DNR currently has some property it wishes to purchase
under this project in conjunction with project # 101.1, Boone Forks
Wildlife Management Area. We have the 25% cost-sharing currently
available aad recommend advancement of this project if DNR attains title
to the property.

RESPONSE: Noted.. We have changed the local sponsor to
multiple.

33. COMMENT: Large Animal Park - DNR has scheduled and announced
the first meeting of the subcommittee at the September 30, 1988, Advisory
Committee meeting.

RESPONSE: Nored.
34. COMMENT: Tree Plantings - This project should be listed as
multiple.

RESPONSE: Noted. Also see response to comment No. 18, above.

UPDATE OF THE MASTER PLAN

One of the purposes of the APMR is to provide a yearly update of the
Greenbelt master plan contained in the GDM. In coordination with the
Advisory Committee, the Corps of Engineers will administer the periodic
updates of the master lists of potentially cost-shared, 100-percent
Federal, and 100-percent non-Federal projects.
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REVISIONS OF EXISTING PROJECTS

r

An update of the Greenbelt multi-purpose trail is found in Appendix A -
Updated Information That Was Presented in the GDM.
the construction of a multi-purpose trail along the entire Greenbelt
corridor.

The project involves

Appendix A contains updated versions of tables D-2, D-14, D-

15, and D-16 from the Trail Plans appendix in the GDM.
estate requirements will be identified in the future as individual
segments proceed to the preparation of FDM's.
were made to several project numbers and titles.

Specific real

Administrative changes
In general, changes

were made in order to clarify project elements or sponsorship (see table

4).

0ld
Project
Number

206.1

302.1

801.1

801.4

TABLE 4

Administrative Title Changes
Des Moines Recreational River and Greenbelt

0ld
ITitle

Upper Saylorville
Rest Area

Martin-Marietta
Development

Scenic Valley Road Route

Conservation
Easements

ADDITIONS TO THE MASTER PLAN

New
Project
Number

206.1

302.1

302.2

801.1

807.1

New

Title

Upper Saylorville
Boat Ramp

Raccoon River Sports
Complex

Raccoon River
Nature Area

Dragoon Trail

Conservation
Easements

The Advisory Committee has recommended that 13 separable elements be

added to the master list of potentially cost-shared projects.

The new

projects are listed in table 5, and site plans are found in Appendix C.
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TABLE 5

o_the Maste of Potentiall
Cost-Shared Projects
es Moin ecreational River and Greenbelt
Project Local
Number  Title Sponsor
115.1 Riverside Park Campground Webster City
116.1 Brigg’s Woods Park Improvements Hamilton County
117.1 Reveiz Overlook Hamilton County
117.2 Tunnel Mill Overlook Hamilton County
117.3 Boone Forks Overlook Hamilton County,
IDNR
117.4 Bellville Overlook Hamilton County
Webster County
IDNR
117.5 Stringtown Overlook Hamilton County
117.6 Swede Bend Overlook Hamilton County
118.1 Stratford Marsh and Prairie Stratford
119.1 Bell’s Mill Park Improvements Hamilton County
209.1 Johnston Ponds Johnston
409.1 Hartford Canoe Access IDNR
409.2 Iowa Highway 181 Canoe Access IDNR

The Corps of Engineers has identified three projects at Saylorville Lake
to be added to the master list of 100-percent Federal projects. The new
projects are listed on table 6, and site plans are found in. Appendix D.
The site plan for project 803.6 - Red Rock Fishing Piers is found on page
A-200 in the September 1987 General Design Memorandum, and on plate 17,

egou e emorand 4 d Rock Dam, Lake Red Rock,
U.S. Army Engineer District, December 1976.




TABLE 6

Additions to the Master List of 100-Percent Federal Projects

es Mo ecreationa ver and Greenbelt
Project
Number Title
203.7 Sandpiper Picnic Area
203.8 Lakeview Marina Site
803.6 Red Rock Fishing Piers

The Advisory Committee members have identified two projects to be added
to the master list of 100-percent non-Federal projects. The new projects
are listed in table 7.

TABLE 7

Additions to the Master List of 100-Percent Non-Federal Projects
Des Moines Recreational River and Greenbelt

Project Local
Number Title Sponsor
105.1 Deception Hollow Boat Ramp IDNR
414.1 Grant Nature Land (land acquisition) Warren Co.

DELETIONS FROM THE MASTER PLAN

In coordination with the Advisory Committee and the local sponsors, 18
projects have been deleted from the master lists of potentially cost-
shared, 100-percent Federal, and 100-percent non-Federal projects.
Reasons for the deletions are noted in tables 8, 9, and 10,
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TABLE 8

ele m_the Master List of Potentially Cost-Shared Projects
e es Recreationa ve d _Greenbelt

Project Local

Number  Title Sponsoxr Notes

103.1 Ledges State Park Improve- IDNR Constructed in 1988
ments (unpaved trail)

110.3 Lower Fraser Boat Ramp IDNR Constructed in 1988

110.4 Boone Waterworks Boat Ramp Boone Co. Constructed in 1989

112.1 Brushy Creek Bank IDNR Not supported by
Stabilization local sponsor

112.2 Brushy Creek Confluence IDNR Not supported by
Staging Area local sponsor

206.1 . Upper Saylorville IDNR Constructed in 1989
Boat Ramp

207.1 Saylorville Refuge IDNR Not supported by
Expansion local sponsor

401.1 Elk Rock State Park IDNR Not supported by
Improvements local sponsor

402.1 Red Rock 340 Acre Park IDNR Not supported by

local sponsor
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TABLE 8 (Cont’'d)

Project Local
Number Tjtle onso Notes
412.1 Bennington Bridge Boat IDNR Cost-shared,
Ramp constructed in 1987
803.1 Des Moines River Fishing IDNR Not supported by
Piers local sponsor
803.6 Red Rock Fishing Piers IDNR Not supported by
local sponsor
804.14 Tree Belt Below Red Rock IDNR Not supported by
local sponsor
805.5 Bird Watching Stations IDNR Not supported by
local sponsor
TABLE 9

eletions om the Master st of 100-Percent Federal Proiects

Des Moines Recreational River and Greenbelt

Project

Number Title Notes

203.8 Lakeview Marina Site Constructed in 1988
402.4 North Overlook Beach Constructed in 1988

24




TABLE 10

eletion m the ste 00-Percent Non-Federal Projects

Des Moines Recreational Rjver and Greenbelt

Project Local

Number Title Sponsor Notes

105.1 Deception Hollow Boat Ramp IDNR Constructed in 1988

414.1 Grant Nature Land Warren Land acquired in
(land acquisition) County 1988

GR ONSTRUCTION

One cost-shared recreation project was completed in November 1987. The
Bennington Bridge boat ramp, located near the city of Runnells, was cost-
shared 50-percent Federal/50-percent non-Federal with the Iowa Department
of Natural Resources. Several 100-percent Federal and 100-percent non-
Federal projects were constructed, or are under construction (see-figure
2). Bennington Bridge boat ramp is the only project built which has
received Greenbelt construction funding. A listing of projects
constructed within the Greenbelt is found in table 11.
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tABLE 11

Construction Within the Greenbelt

es Moines Recreational ve nd Greenbelt
(Since 1987)

Project Local
Number Title (Year of Constrxuction) Sponsor Notes
103.1 Ledges State Park Improvements IDNR Non-Fed. cost
(unpaved trail) (1988)
105.1 Deception Hollow Boat Ramp (1988) IDNR Non-Fed. cost
110.3 Lower Fraser Boat Ramp (1988) IDNR Non-Fed. cost
110.4 Boone Waterworks Boat Ramp (1989) Boone Co. Non-Fed. cost
201.1 Jester Park Improvements
Land Acquisition (1989) Polk Co. Non-Fed: cost
203.8 Lakeview Marina Site (1988) N/A Federal cost
206.1 Upper Saylorville Boat Ramp (1989) IDNR Non-Fed. cost
" 402.4 North Overlook Beach (1988) N/A Federal cost
412.1 Bennington Bridge Boat Ramp (1987) IDNR Cost-shared
414.1 Grant Nature Land Warren Non-Fed. cost
(land acquisition) (1988) County

NOTE: Projects listed as "Non-Fed. cost” were constructed without Corps
of Engineers involvement. Funds from other Federal agencies may have
been used for project design or construction.
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Deception Hollow Boat Ramp

Lower Fraser Boat Ramp

Figure 2 - Non-Federal Boat Ramps
(Iowa Department of Natural Resources)
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SECTION 3 - PROJECT ADMINISTRATION

The schedule for the completion of the 1989 Annual Program Management
report is as follows:

Event Date

Corps’ Higher Headquarters approves October 1989
final report

Final Report to Advisory Committee December 1989
and Interested Public

F E DE 0 CHEDU

The approved General Design Memorandum for the project, dated September
1987, identified nine separable elements for the preparation of
individual Feature Design Memoranda (see table 12). The projects would
proceed to construction following the approval of their individual
Feature Design Memoranda and the execution of Local Cooperation
Agreements. Projects not scheduled for the preparation of Feature Design
Memoranda are found in table 13.

TABLE 12
Feature Design Memoranda Schedule
es Re - reenbelt

Project FDM Initiate
Nupber  Iitle Preparation Construction
201.1 Jester County Park FY 1989 FY 1989

Improvements (Phase I)
208.1 Johnston Nursery FY 1989 FY 1998
302.1 Raccoon River Sports Complex FY 1990 FY 1992
308.1 Botanical Center Riverfront Deferred FY 1991

Park
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TABLE 12 (Cont’d)

Project FDM Initiate
Number Title Preparation Construction
801.1 Dragoon Trail FY 1990 FY 1991
802.1 Greenbelt Multi-Purpose FY 1990 FY 1991

Trail (Lutheran Hospital)

802.1 Greenbelt Multi-Purpose FY 1989 FY 1990
Trail (Lake Red Rock)

TABLE 13

Endorsed Projects Not Scheduled for Feature Design Memoranda
Des Moines Recreational River and Greenbelt

Project
Number  Title Notes
110.4 Boone Waterworks Boat Ramp Constructed by local sponsor

206.1 Upper Saylorville Boat Ramp Constructed by local sponsor

Note: Projects to be constructed without Corps of Engineers involvement.
Funds from other Federal agencies may be used for project design or
construction.

TER P ING PROCES

The Corps of Engineers, consistent with budgetary constraints, will
manage a continuing program for the overall administration of the
Greenbelt project. This will include additional planning, engineering,
design, and construction of projects within the Greenbelt in con-
sideration of recommendations of the Advisory Committee. Included will
be periodic updates of the master lists of potentially cost-shared, 100-
percent Federal, and 100-percent non-Federal projects and the preparation
of Feature Design Memoranda. Approved projects would proceed to the
execution of local cooperation agreements and construction., General
administration will involve coordination with the Advisory Committee and
execution of the project purposes as listed in Public Law 99-88.
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The master lists of potentially cost-shared, 100-percent Federal, and

100-percent non-Federal projects are found in tables 14, 15, and 16. An
overall summary list of projects, with site plan references, is found in
Appendix E - Summary List of Greenbelt Projects.

Project

Number

101.

102.

103.

104,

105.

106.

107.
108.

108.

109.

110.

114.

115.

1

TABLE 14

Master List of Potentially Cost-Shared Projects (1989)

Des Moines Recreational River and Greenbelt

Title

Boone Forks Wildlife
Management Area

State Forest Acquisition
and Development

Ledges State Park
Improvements

Bever Bridge Canoe Access
Access
Upper River Gateway

Dolliver State Park
Improvements

Boone Forks Boat Ramp
Carlson Area Boat Ramp

Carlson County Recreation
Area Improvements

Don Williams County Park
Park Expansion

Norton’s Ford Boat Ramp

Dayton Mounds

Riverside Park Campground
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Local
Sponsor

IDNR

IDNR

IDNR

IDNR,
Hamilton
County
IDNR

IDNR

IDNR
IDNR

Webster
County

Boone
County

IDNR

Webster
County

Webster
County

Status/Notes

Inactive

Inactive

Inactive

Approved for
preparation of FDM
Inactive

Inactive

Inactive
Inactive

Approved for
preparation of FDM

Inactive

Inactive

Approved for
preparation of FDM

Inactive




Project
Number

116

117.
117.
117.
117.
117.
117.

118.

119.

201.

202.

203.
203.

205.

208.

1

TABLE 14 (Cont'd)

Title

Briggs Woods Park
Improvements

Reveiz Overlook

Tunnel Mill Overlook

Boone Forks Overlook

Bellville Overlook

Stringtown Overlook

Swede Bend Overlook

Stratford Marsh and Prairie

Bell’s Mill Park
Improvements

Jester County Park
Improvements
* Campground

* All other elements

Big Creek State Park
Improvements

Big Creek Spillway Boat Ramp
S&V Bridge Jetty

Beaver Creek Park

Johnston Nursery
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Local
Jponsor

Hamilton
County

Hamilton
County

Hamilton
County

Hamilton
County

Hamilton
County

Hazilton
County

Hamilton
County

Stratford

Hamilton
County

Polk
County

IDNR

IDNR
IDNR

Polk
County

Johnston

Status/Notes

Inactive
Approved for
preparation of FDM

Approved for
preparation of FDM

Approved for
preparation of FDM

Approved for
preparation of FDM

Approved for

preparation of FDM

Inactive

Inactive

Inactive

Under Construction
Inactive

Inactive

Inactive
Inactive
Inactive

Approved for
preparation of FDM




TABLE 14 (Cont’d)

Project Local
Number ~ Title Sponsor
209.1 Johnston Ponds Johnston
301.1 River’s Edge Pedestrian Des
Walkway Moines
301.2 Downtown Riverfront Plaza Des
Moines
301.3 Walnut Street Transit Mall Des
Improvements Moines
301.4 Crivaro Park Improvements Des
Moines
301.5 Recreational Rowing Marina Des
Moines
302.1 Raccoon River Sports West Des
Complex Moines
302.2 Raccoon River Nature Area IDNR/
Polk
County
303.1 Walnut Woods State Park IDNR
Improvements
304.1 Yellow Banks County Park Polk
Improvements County
305.1 Prospect Park Riverbank Des
Stabilization Moines
306.1 Riverview Park Development Des
Moines
307.1 West River Drive Riverfront Des
Park Extension Moines
308.1 Botanical Center Riverfront Des
Park Moines
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Status/Notes

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

FDM in
preparation,
formerly titled
"Martin-Marietta
Development”
Inactive, formerly
a component of No.
302.1

Inactive

Inactive

Inactive

Inactive

Inactive

Approved for
preparation of FDM




Project

Number

309.1

310.1

311.1

312.1

313.1

314.2

314.3

314.4

403.1

404.1

405.1

406.1

409.1
409.2
410.1

413.1

TABLE 14 (Cont'd)

Title

Hubbell Naturalistic Park
Improvements

Easter Lake County Park
Improvements

Lighted OQutdoor Sports and
Athletic Complex

Birdland Marina Improvements

Des Moines Waterworks Park
Boat Ramp

Downtown Marina, Des Moines

Des Moines and Raccoon
River Levee Protection

Reconstruction of West
River Vall

Marion County Park
Improvements

Runnells City Park
Improvements

Howard's Lake Subimpoundment

Congregational Church
Overlook

Hartford Canoe Access
Iowa Highway 181 Canoe Access
Runnells Boat Ramp

Harvey Boat Ramp
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Local
Sponsor

Des
Moines

Polk
County

Des
Moines

Des
Moines

IZNR
Ces
Moines

Des
Mcines

Des
Moines

Marion
County

Runnells

Runnells

Runnells

Status/Notes

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive




Project
Number

801.1

801.2

801.3

801.5

802.1

802.2

802.3

803.2

TABLE 14 (Cont’d)

Title

Dragoon Trail

Kalo Road Bank
Stabilization

Route P73 Bank
Stabilization

Deception Hollow Bank
Stabilization

Greenbelt Multi-Purpose Trail
* Lutheran Hospital
* Little Dam Access
* Johnston Trails
* Lake Red Rock North Shore
(Seg I)

* Pella Spur

* All other components

Jester Park Trail

Brown’s Woods Trail

Kate Shelley Bridge Fishing
Access
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Local
Sponsor

Webster,

Hamilton,

Boone,
Polk and
Marion

Counties,
Des Moines

Webster
County

Lehigh

Webster
County

Des
Moines

Fort
Dodge

Johnston
TBD
Marion
County

Multiple

Polk
County

Polk
County

IDNR

Status/Notes

FDM in preparation

Inactive

Inactive

Inactive

FDM in
preparation

Approved for
preparation of FDM

Approved for
preparation of FDM

FDM No. 3, dated
May 1989

Approved for
preparation of FDM

Inactive

Inactive

Inactive

Inactive




Project
Number

803.

803.

803.

804.
804 .
804.
804.
804,
804.
804,

804.

804,

805.

805.

805.

806.

806.

806 .

3

TABLE 14 (Cont’d)

Local
Title Sponsor
Handicapped Fishing Plers Des
Moines
Prospect Park Fishing Piers ‘ Des
Moines
Scott Street Dam Fishing IDNR
Access
Native Plantings Number 1 IDNR
Native Plantings Number 2 IDNR
Reforestation Number 1 ' IDNR
Reforestation Number 2 IDNR
Reforestation Number 3 IDNR
Reforestation Number 4 IDNR
Reforestation Number 5 IDNR
Land Acquisition- IDNR
Joe West Sr. Estate
SE. Riverfront Land Des
Acquisition Moines
Bald Eagle Nest Platforms IDNR
Heron Nest Structures - Saylor- IDNR
ville Lake
Heron Nest Structures - Lake IDNR
Red Rock
Scenic View Number 1 Des
Moines
Scenic View Number 2 Des
Moines
Scenic View Number 3 Des
Moines
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Status/Notes

Inactive
Inactive
Inactive

Inactive
Inactive
Inactive
Inactive
Inactive
Inactive
Inactive

Inactive
Inactive

Inactive

Inactive
Inactive
Inactive
Inactive

Inactive




Project
Number

806.
806.
806.

806.

806.

807

808

Project
Number

203

.3

203.4

203.

203.

402.

402.

5

TABLE 14 (Cont’qd)

Title

Scenic View Number 4

Scenic View Number 5

Scenic View Number 6

Scenic View Number 7

Scenic View Number 8

Land Acquisition

Conservation Easements

TABLE 15

Local

Sponsor Status/Notes
Des Inactive
Moines

Des Inactive
Moines

Des Inactive
Moines

Des Inactive
Moines

Des Inactive
Moines

Multiple 1Inactive

Multiple Inactive, formerly
No. 801.4

Master List o 00-Percent Federal ojects (1989

Des Moines Recreational River and Greenbelt

Title

Bob Shetler Picnic Ground

Walnut Ridge Comfort Station

Cottonwood Picnic Shelter

Greenbelt Visitor Center
Development - Saylorville

Whitebreast Beach and Boat Ramp

Wallashuck Camping Loop
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Status/Notes

Under construction
(non-Creenbelt funds)

Inactive

Under construction
(non-Greenbelt funds)

Inactive
Under construction
(non-Greenbelt funds)

Inactive




TABLE 15 (Cont’'d)

Project
Number Title Status/Notes
402.5 East Wallashuck Boat Ramp Inactive
402.6 Greenbelt Visitor Center Inactive
Development - Red Rock
802.1 Greenbelt Multi-Purpose Trail
* Red Rock (North Shore) Inactive
803.6 Red Rock Fishing Piers Inactive
804.9 Saylorville Prairies Inactive
804.10 Red Rock Reforestation Inactive
TABLE 16
Master List of 100-Percent Non-Federal Projects (1989)
Des Moines Recreational River and Greenbelt
Project Local
Number Title Sponsor Status/Notes
107.2 Boone Forks Outpost Hamilton Inactive
County
111.1 Lehigh Waterfront IDNR Inactive
Restoration
113.1 Tunnel Mill Restoration IDNR Inactive
204.1 Mid-River Gateway IDNR Inactive
301.6 Bridge Restoration - Walnut Des Inactive
Locust and Grand Avenues Moines
301.7 Visitor Center at Riverside Des Inactive
Park Moines
304.2 Natural History Polk Inactive
Interpretive Center County
408.1 Red Rock Line Historic IDNR Inactive
Village
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SECTION 4 - SUMMARY

The Advisory Committee recommended, at their September 30, 1988, meeting,
that Feature Design Memoranda be prepared for 13 additional projects as
part of the Des Moines Recreational River and Greenbelt. Following
approval of their individual Feature Design Memoranda, the projects would
be processed for the execution of Local Cooperation Agreements and
construction on a cost-shared basis between the Federal Government and
the local sponsors. The projects are described as follows:

1. Bellville Overlook - This project involves the construction of a
scenic overlook along the Boone River in Hamilton Coulnty. The Federal
cost of the project is estimated at $17,300 and the total cost is
estimated at $34,600.

2. Bever Bridge Canoe Access - This project involves the acquisition of
5 acres of land and the construction of a parking lot and canoe access in
Hamilton County on the Boone River. The Federal cost of the project is
estimated at $11,300, and the total cost of the project is estimated at
$22,600.

3. Boone Forks Overlook - This project involves the construction of a
scenic overlook along the Boone River in Hamilton County. Improvements
would include a day-use area. The Federal cost of the project is
estimated at $13,900, and the total cost is estimated at $27,800.

4, Bridge Maintenance - This project involves maintenance and repairs
for two county bridges in Hamilton County. The project will not be
recommended for the preparation of a Feature Design Memorandum because it
is not eligible for Federal cost-sharing under the Greenbelt authority.

5. GCarlson County Recreation Area Improvements - This project involves
the construction of a 12-unit campground and streambank stabilization on

the Des Moines River in Webster County. The Federal cost of the project
is estimated at $44,200, and the total cost of the project is estimated
at $88,400.

6. Dayton Mounds - This project involves the acquisition of a 35-acre
site to provide access to prehistoric conical and linear Indian burial
mounds near Dayton in Webster County. Improvements would include a
parking lot and unpaved trail. The Federal cost of the project is
estimated at $30,800, and the total project cost is estimated at $61,600.

7. Elk Rock State Park Improvements (Observation Tower) - This project

involves the conversion of an abandoned water tower into an observation
tower. The project will not be recommended for the preparation of a
Feature Design Memorandum because it is not supported by the local
sponsor.
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8. Greenbelt Multi-Purpose Trail (Johnston Trails) - This project

involves the construction of approximately 28,000 feet of paved trails
and two bridges in the city of Johnston. The Federal cost of the project
is estimated at $733,000, and the total cost of the project is estimated
at §1,470,000.

9. Greenbelt Multi-Purpose Trail (Little Dam Access) - This project

involves the construction of a trail head and access point near the
little dam in Fort Dodge.” The Federal cost of the project is estimated
at $42,200, and the total cost of the project is estimated at $84,400.

10. Greenbelt Multi-Purpose Trajil (Pella Spur) - This project involves

the construction of approximately 6,000 feet of paved trail in the area
below the Lake Red Rock dam. The Federal cost of the project is
estimated at $76,300, and the total cost of the project is estimated at
$153,000.

11. Reveiz Overlook - This project involves the construction of a scenic
overlook along the Boone River im Hamilton County. Improvements would
include a day-use area and a 4-acre prairie restoration. The Federal
cost of the project is estimated at $56,500, and the total project cost
is estimated at $113,000.

12, Stringtown Overlook - This project involves the construction of a
scenic overlook along the Boone River in Hamilton County. The Federal
cost of the project is estimated at $18,400, and the total cost is
estimated at $36,800.

13. Tunnel Mill Overlook - This project involves the construction of a
scenic overlook along the Boone River in Hamilton County. Improvements
would include a day-use area. The Federal cost of the project is
estimated at $34,400, and the total cost is estimated at $68,800.

The Federal cost of the 1l elements (identified for the preparation of
Feature Design Memoranda) is estimated at $1,080,000. The total cost of
the 11 elements is estimated at $2,160,000. (October 1988 prices).
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SECTION 5 - RECOMMENDATION

1. I recommend that the master plan contained in the September 1987
General Design Memorandum for the Des Moines Recreational River and
Greenbelt be expanded to include the following projects, as described in
this report:

Additions to the Master Plan -
Pote ost-Shared Project

Bell’s Mills Park Improvements
Bellville Overlook

Boone Forks Overlook

Briggs Woods Park Improvements
Hartford Canoe Access

Highway 175 Overlook

Iowa RHighway 181 Canoe Access
Johnston Ponds

Reveiz Overlook

Riverside Park Campground
Stratford Marsh and Prairie
Stringtown Overlook

Tunnel Mill Overlook

Additions to the Master Plan -
100-Percent Federal Projects

Lakeview Marina Site - Saylorville Lake
Sandpiper Picnic Area - Saylorville Lake

2. 1 recommend that Feature Design Memoranda be prepared to accomplish
detailed engineering and design for the 11 elements listed below. The 11
elements are in addition to the 9 elements included in the recommendation
in the General Design Memorandum dated September 1987. Implementation of
these projects is subject to review and approval of individual Feature
Design Memoranda by higher authority. The recommendation to include
additional projects for consideration has been evaluated within the
context of the Des Moines Recreational River and Greenbelt Programmatic
Environmental Impact Statement.
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Rec ended for Preparation of ture Design Memoranda

Bellville Overlook

Bever Bridge Canoe Access

Boone Forks Overlook

Carlson County Recreation Area Improvements
Dayton Mounds

Greenbelt Multi-Purpose Trail (Johnston Trails)
Greenbelt Multi-Purpose Trail (Little Dam Access)
Greenbelt Multi-Purpose Trail (Pella Spur)
Reveiz Overlook

Stringtown Overlook

Tunnel Mill Overlook

The estimated Federal cost of the 11 elements is $1,080,000 and their
total cost is estimated at $2,160,000. (October 1988 prices).

3. I recommend that two projects be deleted from the list of nine
projects identified for the preparation of Feature Design Memoranda in
the September 1987 General Design Memorandum. The two projects have been
constructed by the local sponsors without Corps of Engineers involvement.

ocal Construction Without Corps volvemen
Boone Waterworks Boat Ramp

Upper Saylorville Boat Ramp

The estimated Federal cost of the two projects is $112,000, and the total
cost is estimated at $224,000. (October 1988 prices).

4. I recommend that the estimated cost of the Program Manage-
ment/Advisory Committee Coordination account be increased by $500,000.
(October 1988 prices).

5. 1 recommend that the estimated Federal cost of the overall project
be increased to $9,757,000 and that the estimated total cost of the
overall project be increased to $12,736,000. (October 1988 prices).
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6. The Advisory Committee recommended two elements which I do not
endorse for the preparation of Feature Design Memoranda. The local ‘
sponsor for the Elk Rock State Park Improvements (observation tower) is

not prepared to share in the cost of the project, and the bridge

maintenance project is not eligible for Federal participation under the

Greenbelt authority.
/’é’ / ‘i 'ﬁ ,
ohn R. Brown

Colonel, U.S. Army
District Engineer
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APPENDIX A
UPDATED INFORMATION THAT WAS PRESENTED IN THE GDM

The following corrections are for tables D-2, D-14, D-15 and D-16 in
appendix D, Trail Plans, in the September 1987 Des Moines Recreational
River and Greenbelt General Design Memorandum.

TABLE D-2

Greenbelt Multi-Purpose Trail Costs

Cost-Shared Component
Des Moines Recreational River and Greenbelt

Plate Local Trail Segment Segment
No. Sponsor Surface Length (ft) Cost ($) Notes
248  Fort Dodge unpaved 3,000 6,800
Webster Co. unpaved 16,000 36,000
Fort Dodge 67,800 Little Dam Access
(see table D-3)
249 Webster Co. unpaved 25,500 57,400
Webster Co. bridge 300 165,000 Des Moines River
Webster Co. bridge 200 110,000 Des Moines River
Webster Co. 2,300 Upper River Acc.
(see table D-4)
250 Webster Co. unpaved 32,000 72,000
Webster Co. bridge 200 110,000 Des Moines River
Webster Co. 2,300 Holliday Cr. Acc.
(see table D-5)
251 Hamilton Co. unpaved 10,000 22,500
Hamilton Co. Dbridge 100 55,000 Boone River
Hamilton Co. bridge 150 82,500 Boone River
Webster City unpaved 9,000 20,200
252 \ebster Co. unpaved 23,000 51,800
253 Hamilton Co. unpaved 22,500 50,600
A-1




TABLE D-2 (Cont’d)

Plate Local Trail Segment Segment
No. Sponsor Surface tength (ft) Cost ($) Notes
254 Mebster Co. unpaved 4,000 9,000
Lehigh paved 10,000 400,000
Lehigh 1,800 Lehigh Access
(see table D-6)
255 Webster Co. unpaved 52,800 118,800
Webster Co. bridge 175 96,300 Des Moines River
Webster Co. bridge e 41,300 Brushy Creek
Webster Co. 1,600 Deception Hollow
Acc. (table D-7)
Webster Co. 1,600 Brushy Creek
(see table D-8)
256 Hamilton Co. unpaved 29,500 66,400
257 Hamilton Co. unpaved 18,500 41,600
Hamilton Co. bridge 100 55,000 Boone River
258 Hamilton Co. unpaved 9,000 20,300
Webster Co. unpaved 55,600 125,100
259 Ramilton Co. unpaved 4,000 9,000
260 VWebster Co. unpaved 34,500 77,600
Dayton unpaved 2,000 4,500
Dayton 1,800 Dayton Access
(see table D-9)
261  \ebster Co. unpaved 26,500 59,600
Stratford unpaved 2,500 5,600
262 \Mebster Co. unpaved 5,500 12,400
Boone Co. unpaved 15,000 33,800
263 Boone Co. unpaved 18,000 40,500
Fraser unpaved 2,000 4,500
264  Fraser unpaved 4,000 9,000
Boone Co. unpaved 36,000 81,000
265 Boone Co. unpaved 12,000 27,800
266 Boone Co. unpaved 19,500 43,900
Boone Co. bridge 200 110,000 Des Moines River




Plara

No.

267

268

270
272

274

275

276

rigs

278

280

281

282

Lnral

Sponsor

Boone Co.
City of Boone

Boone Co.
IDNR

Boone Co.
Boone Co.
Boone Co.

Madrid
Medrid

Polk Co.
IDNR

Polk Co.

IDNR
Polk Co.

Polk Co.

Polk Co.
Johnston

Johnston
Johnston
1ONR

Des Moines
Des Moines
IONR

Johnston
Johnston
Polk Co.
Polk Co.

Traii Sagmene
Surface _Length (ft)
unpaved 21,000
paved 15,000
unpaved 21,000
paved 6,000
unpaved 22,500
unpaved 20,500
unpaved 8,500
paved 9,000
unpaved 14,000
paved 5,500
unpaved 8,000
paved 4,500
unnaved 3,000
unpaved 26,500
unpaved 15,500
paved 10,000
paved 5,000
catwalk 300
paved 4,500
bridge (deck) 300
peved 13,000
bridge (deck) 200
urpeved 3,000
paved 12,000

TABLE D-2 (Cont’d)

Carmant
<egment

Cost ($)

47,300
600,000

47,300
240,000

50,600
46,100
19,100

360,000
1,800

31,500
220,000
18,000

180,000
6,800

59,600

34,900
400,000

200,000
124,200
150,900

180,000
15,000
81,000

143,500
520,000
10,000

6,800
480,000

I‘\" 3

Notes

Madrid Access
(see table D-10)

Des Moines River
Sycamore Access
(see table D-11)

Des Mcines River
Flint Access

(see table 0-12)
DM Staging Area
(see table D-13)

Beaver Creek




Plate Local

No. Sponsor

283 Des Moines
Des Moines

284 Des Moines
Pleasant Hill

285 Pleasant Hill

286 Des Moines
IDONR
W. Des Moines

287 Des Moines

288 Des Moines
Polk Co.
Pleasant Hill

289 Pleasant Hill
polk Co.

Polk Co.

290 Polk Co.

291 carlisle
Carlisle
pPolk Co.
Warren Co.

292 Polk Co.
Runnells
Warren Co.
Warren Co.
Warren Co.
Marion Co.

293 Marion Co.

294 Marion Co.

Trail Segment

Surface _Length (ft)

paved
bridge

paved
peved

paved

paved
paved
paved

paved

paved
unpaved
paved

paved
paved
unpaved

unpaved

unpaved
bridge abut.

unpaved
unpaved

unpaved
paved

unpaved
bridge
bridge
unpaved

unpaved

unpaved

42,500
250

26,500
2,500

4,000

500
20,000
1,500

11,000

19,000
1,000
5,000

2,500
10,000
34,000

10,500

7,500
200
3,500
20,000

26,500
2,500
19,000
100
100
3,500

24,500

11,000

TABLE D-2 (Cont’d)

Segment
Cost ($)

1,700,000
137,500

1,060,000
100, 000

160,000

20,000
800,000
60,000

440,000

760,000
2,300
200,000

100,000
400,000
76,500

22,500

16,900
110,000
7,900
45,000

59,600
100, 000
42,800
55,000
55,000

7,900

55,100

24,800

Notes

Raccoon River

North River

Middle River
South River




Plate
No.

296

297

298

301

302

303

304

305

Local
Sponsor

Marion Co.

Marion Co.
IDNR

Marion Co.

IDNR
Marion Co.

Marion Co.

Marion Co.
Marion Co.

Marion Co.

Trail
Surface

unpaved

unpaved
paved

paved
paved
bridge
unpaved

paved
unpaved

paved

unpaved
bridge

unpaved

Segment
Length (ft)

5,500

23,000
4,500

12,000
8,500
100
11,500

8,000
14,500

6,500

19,500
100

4,000

TABLE D-2 (Cont’d)

Segment
Cost ($)

12,400

51,800
180,000

480,000
340,000
55,000
25,900

320,000
32,600

260,000

43,900
55,000

9,000

Notes

Teter Creek

Whitebreast Creek




Plate

No.

297

298

299

301

302

303

306

Trail

Surface

bridge
paved
paved
paved
bridge
paved
paved

paved

TABLE D-14

Greenbelt Multi-Purpose Trail Costs

100-Percent Federal Components

Segment

Length (ft)

5,800
11,000
2,500
20,000
200
45,500
39,000

3,000

Segment
Cost ($8)

1,090,000
440,000
100,000
800,000
110,000

1,820,000

1,560,000

120,000

Des Moines Recreational River and Greenbelt

Notes

Des Moines River

Whitebreast Creek




Local
Sponsor

IDNR

Boone Co.

Hami lton Co.

Marion Co.

Marion Co.

Polk Co.

Polk Co.

Warren Co.

Webster Co.

Boone

Car{isle

Dayton

Des Moines

Fort Dodge

Fraser

Johnston

Lehigh

Madrid

Pleasant Hill

Trail

Surface

paved
unpaved
unpaved
unpaved
paved
unpaved
paved
unpaved
unpaved
paved
unpaved
unpaved
paved
unpaved
unpaved
paved
paved
paved

paved

TABLE D-15

Cost Surmary For Cost-Shared Trail Components
Des Moines Recreational River and Greenbelt

Trail Trail Bridge
Length (ft) Cost ($) Bridges Cost (%)

69,000 2,760,000 1 55,000
184,500 415,200 1 110,000
93,500 210,400 3 192,500
117,000 263,400 1 55,000

6,500 260,000 1 55,000

153,000 344,300 . eeeeee
22,000 880,000 o emeeaes )
39,000 87,800 2 110,000
275,100 541,400 5 522,600

15,000 600,000 v emeeea-

7,500 16,900 1 55,000
2,000 4,500 o e
99,500 3,980,000 2 152,500
3,000 6,800 . e
6,000 13,500 o emeeens
28,000 1,120,000 2 134,200

10,000 400,000 Tan aeeeees
9,000 400,000 e esemees

14,000 560,000 .




TABLE D-15 (Cont’d)

Local Trail Trail Trail Bridge
Sponsor Surface Length (ft) Cost ($) Bridges Cost (%)
Runnells paved 2,500 100,000 . eeceee-
Stratford unpaved 2,500 5,600 e eeceees
Webster City unpaved 9,000 20,200 L
W. Des Moines paved 1,500 60,000 - emmeee-
Subtotals - unpaved 892,100
paved 277,000
Totats - 1,169,100 13,050,000
19 1,440,000
Contingencies (25X) -_3,263,000 360,000
Subtotal - 146,313,000 1,800,000
Engineering & Design (7X) - 1,412,000 126,000
Supervision & Admin. (5.5%) -__ 897,000 99,000
Total - 18,352,000 2,030,060
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TABLE D-16

ost S a (o] 00-Percent Federal Tra Components

Des Moines Recreational River and Greenbelt

Local Trail Trail Bridge
Sponsor Surface Length (ft) Cost (§) Bridges Cost ($)
N/A paved 121,000 4,840,000 2 1,200,000
Contingencies (25%) -_1,210,000 300,000
Subtotal - 6,050,000 1,500,000
Engineering & Design (7%) - 424,000 105,000
Supervision & Admin. (5.5%) -__ 333,000 83,000
Total - 6,807,000 1,688,000
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PERTINENT CORRESPONDENCE

ABLE OF C NTS

General Specific
Letter of Letter of

Correspondence Assurance Assurance Page

Letter of Assurance from the City of X B-1
Stratford, dated January 12, 1988

Letter of Assurance from the Polk County X B-4
Conservation Board, dated March 2, 1988,
in regard to the Jester Park Campground
project

Letter of Assurance from the City of West X B-7
Des Moines, dated March 25, 1988, covering
the Raccoon River Sports Complex project

Letter of Assurance from the City of Des X B-9
Moines, dated May 20, 1988, as applies to
the Bike Trail Replacement at Lutheran
Hospital Project

Letter from Midwest Environmental Law Center, B-12
Inc., representatives for the Committee for
the Preservation of the Brushy Creek
Valley, dated May 25, 1988, requesting
information from the Corps

Letter of Assurance from the Marion County X B-13
Board of Supervisors, dated August 19,
1988, regarding the Greenbelt Scenic
Road Route project

Letter from the Iowa Chapter of The B-15

Wildlife Society, dated August 24, 1988
(enclosing position statement)
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the Greenbelt Scenic Road Route

Letter from the Iowa Department of Natural
Resources, dated October 28, 1988

Letter of Assurance from the Hamilton X
County Board of Supervisors, dated
December 12, 1988, regarding the
Greenbelt Scenic Road Route
project

Letter from the Polk County Engineering
Department, dated December 15, 1988,
relaying general receptiveness to
Greenbelt Scenic Road Route project

Letter of Assurance from the City of Des X
Moines, dated January 23, 1989,
regarding the Greenbelt Scenic Road
Route project

Letter of Assurance from the City of X
Johnston, dated March 29, 1989,
regarding the Johnston Trails project

Letter of Assurance from Marion County, X
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Greenbelt Multi-Purpose Trail - Pella
Spur (Volksweg)
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City of Stratford

Siratford, Joma 50249

LOCATED 1N NAMILTON AND WEBSTER COURTIES

Jan. 12, 1988

Colonel William C. Burns
District Engineer

U. S. Army Engineer District
Rock island, Clocktower Building
P. 0. Box 2004

Rock Island, 1llinois 61204 2004

Dear Colonel Burns:

The purpose of this letter is to provide assurance that the City of
Stratford is aware of the necessary local cooperation which will be required
for the Des Moines .Becreational River and Greenbelt lowa projects in which
the City may act as 8 local sponsor. The City of Stratford is willing to meet
those requirements for projects developed and recommended by the Advisory
Committee and which the governing body of Stratford approves as a joint developed
federal/local project.

It s understood that federally assisted elements of the Greenbelt Project
must be in compliance with the federal law and criteria governing the develop-
ment of this project for the authorized purposes of recreational development,
environmental enhancement and stream bank stabilization. (It is further under-
stood that this letter of assurance does not constitute a legally binding com-
mittment on the part of the City of Stratford, and that a formal local coopera-
tion agreement will not be required until the time of construction and in
accordance with the criteria governing local cooperation at the time.

it is understood that the criteria governing local cooperation at this
time for the project purposes would in general require the local sponsor to pay
or contribute in kind the percent specified for each project purpose of the
initial capitol cost of the project development, with the value of any lands
or facilities furnished by the sponsor to be credited toward its share, hold
and save the government harmless from damages except those resulting from fault
or negligence of the government, operate, maintain and replace the developed
lands and facilities at no cost to the government, and comply with certain
federal laws concerning land acquisition, relocation assistance, and civil
rights.

The law authorizing this project, Public Law 99-88 requires project cost
sharing under the terms acceptable to the Secretary of the Army, when enacted
into law. It Is understood that at this time the Corp of Engineers Is using
the cost sharing provisions of pending Senate Bill 5.1567 In proceeding with
projects under Public Law 99-88, including the Des Moines Recreation River
and Greenbelt Project. In accordance with S.1567 cost sharing would be as
follows:

A. Recreation would be cost shared 502 with local interest responsible
for operation and maintenance,
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Colonel William C. Burns
Jan. 12, 1988
page two

B. Fish and wildlife enhancement will be a federal cost when the
enhancement provides benefits that are determined to be national,
including benefits to species that are identified by the National
Marine Fisheries Service to be of a national economic importance,
species that are subject to treaties or international convention
to which the United States if a party, anadromous fish, or when such
enhancement is designed to benefit species that have been listed as
threatened or endangered by the Secretary of the Interior under the
terms of the Endangered Species Act as amended. When benefits of
enhancements do not qualify as national but are multi-state, 25%
of the enhancement costs will be provided by non-federal interests.
When the benefits are limited to a single State, non-federal
interests will be required to contribute 33 1/3%.

C. Prevention of erosion to federal lands would be at federal expense.
Prevention of erosion to private lands would be 1003 non-federal.
Prevention of erosion to lands purchased as part of the project
wil! be based on the purpose of acquisition; for example, pre-
vention of erosion of land bought for recreational purposes would
be 50% with local interest responsible for operation and maintenance.

Thank you for your attention to this matter.

Sincerely,

béu Q K~
Lr:ry‘}unyan M r
CiMy of Stratford
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RESOLUTION

Moved by Keith Leeds » Seconded by James Haman that the following

Resolution be adopted:

WHEREAS, the City of Stratford, lowa Is a participate in the Advisory Committee
which is planning the Des Moines Recreation River and Greenbelt .Project, and

WHEREAS, a Letter of Assurance for potential Des Moines Recreation River and
Greenbelt projects has been requested from local governments participating in
the Des Moines Recreation River and Greenbelt Advisory Cormittee, and

WHEREAS, said Letter of Assurance is not a legally binding document, but rather
are intended to demonstrate a good faith intent by potential local sponsors
to participate with the U. S. Army Corp of Engineers assisted projects for the

Greenbelt , and

WHEREAS, it is in the best interest of the citizens of Stratford that a lotter
of Assurance be forwarded to the U. S. Army Corp of Engineers to demonstrate
the good faith intent by the City of Stratford to particupate with the Corp of

Engineers assisted projects for the Greenbelt.

NOW THEREFORE BE IT RESOLVED that the Stratford City Council does hereby approve
and authorize the Mayor to sign a Letter of Assurance and must submit same to

the U. S. Army Corp of Engineers.

Adopted this 11th day of January , 1988.

.’/’//, ;
‘/Mg‘d\@v\- Clerk j«im L./rus(—&-f.z

s

B-3




Membens of the Board JESTER PARK ROBERT Y. MAMILTON, Directes
RUSSELL K. CLINGAN Teiaghone Numoers'Ares Code 515
SHIRLEY DANSKIN WHITE GRANGER, IOWA 50109 Admarusiretive Othice 999-2587
CAROLYN WOLTER Natursiis' Programs 999-2557
WM. H. O'BRIEN Jorter Parx 999-2559
STEVEN ROTTLER . Jester Parx Goll Course 999-29C3

Chichaqua Wildiile Araa 9672596

Easter Lake Parx 285-7612

Easter Lase Beach 2¢3-9647
Fort Des Mo:nes Pare 26%-7612

Srowns Wooas 2857612
Thomas Milchel! Pars 967-4889
Matiy s Para 967-4889

Chichaque Vahey Tran D67- 4889

March E, 1988 Yeliow Banas Para 286- 1583

Colornel Neil A. Smart
District Engineer
U.S. Army Engineer District,
Rock Island
Clock Tower Building, PO Box 2004
Rock Island, Illinois 61204-2004

Dear Colonel Smart:

The Polk County Conservation Board has reviewed the sample
Local Cooperation Agreement covering Jester Park Campground
Improvements at Jester Park, Granger, Iowa. The Agreement
includes the following obligations to be carried out by the Polk
County Conservation Board.

a. Provide, without cost to the Government, during the
period of construction, all lands, easements, rights-of-way, and
dredged material disposal areas, and perform all relocations and
alteration of buildings, utilities, highways, railroads, bridges
(except railroad bridges), sewers, and related and special
facilities determined by the Government to be necessary for
construction of the project.

b. If the value of the items in a. above is less than S0
percent d} total project costs, the Polk County Conservation
Board shall, during the period of construction, make such addi-
tional cash payments as are necessary to bring its total contri-
bution in cash and value of lands, easements, rights-of-way, and
utility and facility alterations and relocations, to an amount
equal to SO percent of total project costs.

€. Hold and save the Government free from all damages
arising from the construction, operation, and maint=znance of the
project, except for damages due to the fault or rnegligence of the
Government or its contractors. ’
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e. Operate, maintain, replace, and rehabilitate the project
or functional element ther=of upon completion in accordance with
regulations or directions prescribed by the Govefnment.

f. Comply with the applicable provisions of the Uniform
Relocation Assistance and Real Property Acquisition Policies Act
of 1970, Public Law 91-646, approved January 2, 1971, in acquir-
ing lands, easements, and rights—-of-way for construction and
subsequent operation and maintenance of the project, and inform
all affected persons of applicable benefits, policies, and
procedures in connection with said Act.

g. Comply with Section 601 of Title VI of the Civil Rights
Act of 1964 (Public Law BB-352) and Department of Defense Direc-
tive 5500.11 issued pursuant thereto and published in Part 300
of Title 32, Code of Federal Regulations, as well as Army Regula-
tion 600-7, entitled "Non-Discrimination on the Basis of Handicap
and Programs and Activities Assisted or Conducted by the
Department of the Army."

h. Prior to construction, and in accordance with the
provisions of Section 221 of Public Law 91-611, the Polk County
Conservation Board will enter into a contract with the Government
whereby the Polk County Conservation Board will grant the Govern-
ment a right to enter, at reasonable times and in a reasonable
manner, upon land which the Polk County Conservation Board owns
or controls for access to the project for the purpose of inspec-
tion, and, if necessary, for the purpose of completing, operat-
ing, repairing, maintaining, replacing or rehabilitating the
project. If an inspections shows that the Polk County Conserva-
tion Board for any reason is failing to fulfill its obligations
under the Agreement without receiving prior written approval from
the Government, the Government will send a written notice to the
Polk County Conservation Board. If the Polk County Conservation
Board persists in such failure for 30 calendar days after receipt
of the notice, then the Government shall have a right to enter,
at reasonable times and in a reasonable manner, upon lands the
Polk County Conservation Board owns or controls for access to the

project for the purpose of completing, operating, repairing,
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maintaining, replacing, or rehabilitating the project. No

completion, uperation, repair, maintenance, replacement, or ‘
rehabilitation by the Government shall operate to relieve the

Polk County Conservation Board of responsibility to meet its

obligations as set forth in the Agreement, or to preclude the

Government from pursuing any other remedy at law or equity to

assure faithful performance pursuant to the Agreement.

The Polk County Conservation Board is willing and able to
pay its share of the total project costs. Sufficient funds are
on hand or can be raised quickly, and the cash payment can be
deposited directly with the Govermnment, or in an escrow account,
upon demand by the Government.

This is to advise that if the Jester Park Campground Im-
provements project is approved substantially in its present form
as reviewed by the Polk County Conservation Board and as submit-
ted for approval by the Corps of Engineers’' higher authority, the
Polk County Conservation Board is willing, and legally and
financially able, to sign the referenced Local Cooperation

Agreement which includes the obligations set forth above.

Sin ly,

7 A

ROBERT T. HAMILTON
Director
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CITY OF WEST DES MOINES

CRUSSS LTS8 OF “mi INTERSTZTES

o March 25, 1988
TEEITeETRIIT @ LI OISO ICA 508 @ 5022 505

Colonel Neil A. Smart, District Engineer
U. S. Army Engineer District

Rock Island
Clock Tower Building, P. O. Box 2004
Rock Island, Iilinois 61204-2004

Dear Colonel Smart:

The City of West Des Moines has reviewed the Sample Local Cooperation
Agreement covering Raccoon River Sports Complex Project at West Des
Moines, Iowa. The Agreement includes the following cbligations to be
carried out by the City of West Des Moines:

a. Provide, without cost to the Government, during the period of
consruction, all lands, easements, rights-of-way, and dredg-
ed material disposal areas, and perform all relocaticns and
alteration of puildings, utilities, highways, railroads, bridges
(except railroaZd bridges), sewers, and related and special
facilities determined by the Government to be necessary for
construction of the project.

b. If the value of the items in "a" above is less than fifty (50)
percent of total projects costs, the City of West Des Moines
shall, during the period of construction, make such additional
cash payments as are necessary to bring its total contribution
in cash and value of lands, easements, rights-of-way, and
utility and facility alterations and relocations, to an amount
equal to fifty (50) percent of total project costs.

c. Hold and save the Government free from all damages arising
from the construction, operation, and maintenance of the pro—
ject, except for cdamages due to the fault or negligence of the
Governqment or its contractors.

d. Operate, maintain, replace, and rehabilitate the project or
functional element thereof upon completion in accordance
with reculations or directions prescribed by the Government.

e. Comply with the applicable provisions of the Uniform Re-
location Assistance and Real Property Acquisition Policies
Act of 1970, Public Law 91-646, approved January 2, 1971,
in acquiring lands, easements, and rights-of-way for con-
struction and subsequent operation and maintenance of the
project, and inform all affected persons of applicable bene-
fits, policies, and procedures in connection with said Act.
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Colonel Neil A. Smart -2~ March 25, 1988

f. Comply with Section 601 of Title VI of the Civil Rights Act
of 1964 (Public Law 88-352) and Department of Defense
Directive 5500.11 issued pursuant thereto and published in
Part 300 of Title 32, Code of Federal Regulations, as well
as Army Requlation 600-7, entitled "Non-Discrimination on
the Basis of Handicap and Programs and Activities Assisted
or Conducted by the Department of the Army."

g. Prior to construction, and in accordance with the provisions
of Section 221 of Public law 91-611, the City of wWest Des
Moines will enter into a contract with the Government
whereby the City of West Des Moines will grant the Govern—
ment a right to enter, at reasonable times and in a reason-
able manner, upon land which the City of West Des Moines
owns or controls for access to the project for the purpose
of inspection, and, if necessary, for the purpose of complet-
ing, operating, repairing, maintaining, replacing or rehabili-
tating the project. If an inspection shows that the City of
West Des Moines, for any reason, is failing to fulfill its
obligations under the Agreement without receiving prior
written approval from the Government, the Government
will send a written notice to the City of West Des Moines.

If the City of West Des Moines persists in such failure for
30 calendar days after receipt of the notice, then the
Government shall have a right to enter, at reasonable times
and in a reasonable manner, upon lands the City of West
Des Moines owns or controls for access to the project for
the purpose of completing, operating, repairing, maintaining,
replacing, or rehabilitating the project. No completion,
operation, repair, maintenance, replacement, or rehabili-
tation by the Government shall operate to relieve the City
of West Des Moines of reponsibility to meet its obligations
as set forth in the Agreement, or to preclude the Govern-
ment from pursuing any other remedy at law or equity to
assure faithful performance pursuant to the Agreement.

The City of West Des Moines is willing and able to pay its share of the
total project costs. Sufficient funds are on hand or can be raised
quickly, and the cash payment can be deposited directly with the
Government, or in an escrow account, upon demand by the Government.

This is to advise that if the Raccoon River Sports Complex Project is
approved substantially in its present form as reviewed by the City of
vest Des Moines and as submitted for approval by the Corps of Engineers'
higher authority, the City of West Des Moines is willing, and legally and
financially able, to sign the referenced Local Cooperation Agreement
which includes the obligations set forth above.

Sincerely,
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May 20, 1988

Colonel Neil A, Smart

District Engineer

U. S. Aroy Engineer District,
Rock Island

Clock Tower Building

P.0. Box 2004

Rock Island, IL 61204~-2004

Dear Colonel Smart:

The City of Des Moines has reviewed the sample Llocal Cooperation
Agreement which would apply to the Bike Trail Replacement at Lutheran
Bospital located on property owned by Lutheran Hospital, north of
University Avenue along the east side of the Des Moines River. The
sgreement includes the following obligations to be carried out by the
City of Des Moines.

a. Provide, without cost to the Government, during the
period of ~construction, all lands, easezents,
rights-of-way, and dredged material disposal areas, and
perform all relocations and alteration of buildings,
utilities, Thighways, railroads, bridges (except
railroad bridges), severs, and related and special
facilities determined by the Government to be necessary
for construction of the project.

b. If the value of the items in a. above 1is less than 50
percent of total project costs, the City of Des Moines
shall, during the period of construction, make such
additional cash payments as are necessary to bring its
total contribution 4in cash and value of lands,
easements, rights-of-way, and utilicy and facility
slterations and relocations, to an amount equal to 50
percent of total project costs, .

c. Aold and save the Government free from all damages
arising from the construction, operation, and
maintenance of the project, except for damages due to
the fault or negligence of the Government or i{ts
contractors.

d. Operate, maintain, replace, and rehabilitate the
project or functional element thereof upon completion
in accordance with regulations or directions prescribed
by the Government.
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Comply with the applicable provisions of the Uniform
Relocation Assistance and Real Property Acquisition
Policies Act of 1970, Public Law 91-646, approved
January 2, 1971, in acquiring lands, easements, and
rights-of-way for construction and subsequent operation
and maintenance of the project, and inform all affected
persons of applicable benefits, policies, and
procedures in connection with said Act.

Comply with Section 60] of Title VI of the Civil Rights
Act of 1964 (Public Law B88-352) and Department of
Defense Directive 5500.11 1issued pursuant thereto and
published in Part 300 of Title 32, Code of Federal
Regulations, as well as Army Regulation 600-7, entitled
"Non-Discrimination on the Basis of Handicap and
Programs and Activities Assisted or Conducted by the
Department of the Army."

Prior to construction, and in accordance with the
provisions of Section 221 of Public Llaw 91-611, the
City of Des Moines will enter into a contract with the
Government whereby the City of Des Moines will grant
the Government a right to enter, at reasonable times
and in a reasonable manner, upon land which the City of
Des Moines owns or controls for access to the project
for the purpose of inspection, and, if necessary, for
the purpose of completing, operating, repairing,
maintaining, replacing or rehsbilitating the project.
If an inspections shows that the City of Des Moines feor
any reason is failing to fulfill its obligations under
the Agreement without receiving prior written approval
from the Government, the Government will send a written
notice to the City of Des Moines. 1If the City of Des
Moines persists in such a failure for 30 calendar days
after receipt of the notice, then the Government shall
have a right to enter, at reasonable times and in a
reasonable manner, upon lands the City of Des Moines
owns or controls for access to the Project for the
purpose of completing, operating, repairing,
maintaining, replacing, or rehabilitating the project.
No completion, operation, repair, maintenance,
replacezent, or rehabilitation by the Govermment shall
operate to relieve the City of Des Moines of
responsibility to meet its obligations as set forth in
the Agreement, or to preclude the Government from
pursuing any other remedy at law or equity to assure
faithful performance pursuant to the Agreement.

B-10




The City of Des Moines is willing and able to pay 502

‘ of the total project cost which 1s not to exceed
$250,000. Accordingly, the City's share of the total
project cost will not exceed $125,000. The City's
financial participation 4n the project will follow the
completion of a mutually agreeable design, the final
determination of construction costs, and the execution
of the Local Cooperative Agreement.

Sufficient funds are on hand or can be raised quickly,
and the cash payment can be deposited directly with the
Government, or in an escrow account, upon demand by the
Governnment.

This is to advise that 1f the Bike Trail Replacement at
Lutheran Hospital is approved by the City of Des Moines
following design and specification and construction
costs which indicate that the project 1s feasible and
the successful negotiation of all necessary agreements
with Lutheran Hospital and submitted for approval by
the Corps of Engineers' higher authority, the City of
Des Moines 1s willing, and legally and financially
able, to sign the referenced Local Cooperation
Agreement which includes the obligations set forth
above.

The City of Des Moines intends to consider toward their local match
the value of the enclosed survey, easement rights, local project
coordination by the City Engineering Department and other City staff
support,

Sincerely,

PO —

John P. Dorrian
Mayor

JPD/PZ:rd
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MII" ™ST ENVIRONMEN™*"
LAW CENTER, INC.

630 Higley Building Cedar Rapids, lowa 52401 (319) 366-2428

May 25, 1988

U.S. Army Corps of Engineers
Rock Island District
Clock Tower Building
Rock Island, Illinois 61201

Dear Sir:

We are representing the Committee For the Preservation of the Brushy
Creek Valley concerning the plans of the lowa Department of Natural
Resources to build a dam and construct a 600 to 700 acre lake in the
Brushy Creek Valley in Webster County, Iowa. We believe that construc-
tion of the dam and lake is a wasteful expenditure of public money and
would have extreme adverse impact on the environment in the area. The
area is now designated as the Brushy Creek Recreational Area.

Our purpose in writing to you is to determine whether or not this area
would be a part of the Des Moines Recreational River and Greenbelt
Project, over which you would have some jursidiction and management
responsibilities. Further, if the Brushy Creak Area is part of the

Des Moines River Greenbelt, it would seem that an environmental impact
statement would be necessary before the Department of Natural Resources
could go forward with any design or construction efforts. There is also
the question as to whether the Department of Natural Resources would
need any sort of permits or be subject to any regulations from your
office.

1 would appreciate it if you could address these concerns at your
earliest convenience.

Very truly yours,

Aot =z

Wallace L. Taylor
WLT:jd

cc: Gene Madson
Jan Schamel
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MARION CUUNTY BOARD OF JUPERVISORS

BOARD WMEMBERS: COURT HOUSE
‘ ROBERT PACK . KNOXVILLE, 1OWA S0138
MICHARD V. DUNKIN TELEPHONE
FRANK PEAK (515) 828-2231

August 19, 1988

Colonel Nejl A. Smart
District Engineer
U.S. Army Engineer District.
Rock Istand
Clock Tower Building, P.O. Box 2004
Rock Island, lllinois 6€63204-2004

Dear Colone) SBmart:

The Marion County Board of Supervisors has reviewed the draft of
the proposed Local Cooperation Agreement covering the Greenbelt Scenic
Route Project in Marion County. The Agreement includes the following
obligations to be carried out by Msrion County:

a. Upon the Government’'s delivery of signs Lo Marjon County,
Marion County wili install, repair, maintain, replace, and R
fehabilitate the signs in accordsnce with regulations or directions
prescribed by the Government.

b. liold and save the GCovernment free from all damages
srising from the construction and maintenance of the project, except
for damages due to the fault or negligence of the Government or its
contractors.

¢. Repair, maintain, replace, and rehabilitete the project
upon completion in accordance with regulatjons or directions
prescribed by the Government.

d. Comply with the applicable provisions of the Uniform
Relocation Assistance and Real Property Acquisition Policies Act of
1970, Public Lsw 91-648, approved January 2, 1971, as amended, in
acquirting lands, easements and tights-of-wey for construction and
subsequent maintenance of the project, and inform all affected
persons of applicable benefits, policies, and procedures in
connection with said Act.

e. Comply with Section 601 of Title VI of the Civil Rights
Act of 1964 (Public Law 88-352) and Department of Defense Directive
$500.11 Issued pursuant thereto and published in Part 300 of Title
32, Code of Federal Regulation, as well as Army Regulation 600-7,
entitled "Non-Discrimination on the Besis of Handicap and Programs and
Actijvitjes Assisted or Conducted by the Department of the Army.”

f. Prior to construction, and in sccordance with the
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provisions of Section 221 of Public Lew 91-6131, Marion County will
enter into a contract with the GCovernment whereby Marion County wil)l
grsnt the Government & right to enter, at r1easonable times and in a
treasonable manner, upon land which Marion County owns or controls for
access to the projeét for the purpose of inspection, and, if
necessary, for the purpose of completing. repairing. maintaining,
replacing or rehablilitating the project. If an inspection shows that
Marion County for any reason is failing to fulfill its obligations
under the Agreement without receiving prior written spproval from the
Government, the Government will send a written notice to Marion
County. 1f Marion County persists in such failure for 30 calendar
days after receipt of the notice, then the Government shall have &
right to enter, at reessonable times and in a reasonable manner, upon
lands Marion County owns or controls for eccess to the project for the
purpose of completing, repairing, maintsining, replacing., or
rehsbilitating the project. No completion, repair, maintenance,
replacement, or rehabilitation by the Government shall operate to
telieve Marion County of vresponsibility to meet its obligations ss set
forth in the Agreement, or to preclude the GCovernment from pursuing
eny other remedy at law or equity to essure fasithful performance
pursusnt to the Agreement.

]t is understood that the cost to the Government of designing,
manufacturing, end delivering the signs is offsel by Marion County’s
cost of instetlaetion, and that neithesr party will be requited to make
e cash payment to the other.

This is to advise that §f the Creenbelt Scenic Route Project is
spproved substantially in its present form as reviewed by Marion
County and as submitted for approval by the Corps of Engineers’ higher
suthority, Marion County 18 willing, end legally and financiraily able,
to sign the referenced Local Cooperation Agreement which includes the
obligations set forth above.

Sincerely,

Marion County Board of Supervnsors
6£12{443£9{£211Ll

Richard V. Dunkin, Chailmnn




THE WILDLIFE SOCIETY

IOWA CHAPTER 124 Science II

Jowa State University
Ames, Jowa 50011

August 24, 1988

District Engineer

U.S. Army Engineer District, Rock lsland
ATIN: Planning Division

Clock Tower Building - P.0O. Box 2004
Rock Island, Illinois 61204-2004

Dear sir:

The Iowa Chapter of The Wildlife Society would like to take this opportunity

to comment on certain aspects of the General Design Memorandum - Des Moines
Recreational River and Greenbelt. At this time, the Iowa TWS Chapter is focusing
comments on various development proposals located within the project boundary

of the Boone Forks Wildlife Management Area.

We would respectfully request that the enclosed position statement be included
in the official records of the Des Moines Recreational River and Greenbelt.
Thank you for your cooperation and the opportunity for comment.

Sincerely,

Wolthoain 2 Ll

William R. Clark, President
Iowa Chapter, The Wildlife Society
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THE WILDLIFE SOCIETY

JOWA CHAPTER

August 24, 1988

A PUBLIC STATEMENT CONCERNING DES MOINES RECREATIONAL RIVER AND GREENBELT
DEVELOPMENT ACTIVITIES WITHIN THE PROJECT BOUNDARY OF THE BOONE FORKS
WILDLIFE MANAGEMENT AREA

The Iowa Chapter of The Wildlife Socliety (TWS), comprised chiefly of professional
wildlife managers and researchers, opposes highly developed public-use facility
proposals of the Des Moines Recreational River and Greenbelt located within the
project boundary of the Boone Forks Wildlife Management Area (14,018 acres).
Indeed, the Iowa TWS Chapter considers proposals, such as retail theme parks,
local theme outposts, and scenic overlooks, as commercializing, degrading, and
dncompatible uses of the rich, natural resources in this region.

Acquisition and development of the Boone Forks Wildlife Management Area was
initiated by the Iowa Department of Natural Resources (IDNR) in 1979 with a
long-term goal of acquiring 14,018 acres. As outlined in the Environmental
Assessment and Program Narrative (IDNR Wildlife Bureau, 1980) and in the
transcripts of the IDNR Public Hearing (September, 1981) held in Stratford,

Iowa, the IDNR proposed to purchase 14,018 acres using State Wildlife Habitat
Stamp and Pittman-Robertson Federal Aid monies to be managed in a natural, primitive
condition as wildiife management area. The IDNR listed the primary management
objectives for the project as maximizing wildlife production and providing
compatible public recreational opportunities, such as hunting, fishing, trapping,
photography, nature study, backpacking, and canoeing. Facility developments

vere to be extremely limited to a few, small gravel parking lots, boundary fences,
area regulation, boundary, and information signs, and selected river accesses.

Despite limited funds, the IDNR has steadily enlarged the Boone Forks Wildlife
Management Area to its current size of approximately 102 of the original goal.
The Iowa TWS Chapter applauds and supports this excellent effort by the IDNR.
Indeed, the IDNR has further underscored its wise commitment to maintain the
natural, undeveloped conditions of the Boone Forks WMA/Boone River Corridor by
successfully designating the Boone River as a Protected Waters Area.

Specifically, the Iowa TWS Chapter strongly concurs with the elimination of
Recreation Project # 107.1 (“Boone Forks Outpost Development Area") from further
Federal study and consideration as a cost-shared project. Further, the Chapter
recommends that the proposed *Overlook" projects (Ubben, Tunnel Mill, Soder, and
Boone Forks cited in Table 39 under "Future Studies") also be eliminated from
further Federal study and consideration as a cost-shared project. Finally, the
JTowa TWS Chapter strongly supports the Environmental Enhancement Project # 101.1
(Boone Forks Wildlife Management Area - land acquisition).
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LEONARD HANSCH

Duncombe, iowa

ELMERE. PLINER
Foi_ Dodge, lowa

JOHN RUSSELL

Cilare, iowa

JILL KIRKBERG
Fort Dodge, lowa

FLOYD A. MAGNUSSON
Fort Dodge, lowa

WEBSTER COUNTY BOARD OF SUPERVISORS

FORT DODGE, IOWA 50501

September 6, 1988

Colonel Neil A, Smart

District Engineer

U.S. Army Engineer District,
Rock Island Clock Tower Building
P.0. Box 2004

Rock Island, Illinois 61204-2004
Dear Colonel Smart:

The Webster County Board of Supervisors has reviewed the draft of the proposed
Local Cooperation Agreement covering the Greenbelt scenic Route Project in
Webster County. The Agreement includes the following obligations to be carried
out by this Board.

a. Upon the Government's delivery of signs to the Webster County Shop,
the Webster County Road Department will instell, repsir, maintain, replace, and
rehabilitate the signs in accordance with regulations or directions prescribed by
the Government.

b. Hold and save the Government free from all damages arising from the
construction and maintenance of the project, except for damages due to the fault
or negligence of the Goverment or its contractors.

¢. Repair, maintain, replace, and rehabilitate the project upon
completion in accordance with regulations or directions prescribed by the
Covernment.

d. Comply with the applicable provisions of the Uniform Relocation
Assistance and Real Property Acquisition Policies Act of 1970, Public Law 91-646,

approved January 2, 1971, as amended, in acquiring lands, easements, and rights-

of-way for construction and subsequent maintenance of the project, and inform all




affected persons of applicable benefits, policies, and procedures in connection
with said Act.

e. Comply with Section 601 of Title VI of the Civil Rights Act of 1964
(Public Law 88~352) and Department of Defense Directive 5500.11 issued pursuant
thereto and published in Part 300 of Title 32, Code of Federal Regulations, as
well as Army Regulation 600-7, entitled "Non~Discrimination on the Basis of
Handicap and Programs and Activities Assisted or Conducted by the Department of
the Army."

f. Prior to construction, and in accordance with the provisions of
Section 221 of Public Law 91-611, the Webster County Board of Supervisors will
enter into a contract with the Government whereby the County will grant the
Govermment a right to enter, at reasonable times and in a reasonable manner, upon
land which the County owns or controls for access to the project for the purpose
of inspections, and, if necessary, for the purpose of completing, repairing, main-
taining, replacing or rehabilitating the project. If an inspection shows that
Webster County, for any reason, is failing to fulfill its obligations under the
Agreement without receiving prior written approval from the Government, the Govera-
ment will send a written notice to Webster County. If the County persists in such
failure for 30 calendar days after receipt of the notice, then the Government
shall have a right to enter, at reasonable times and in a reasonable manner, upon
lands Webster County owns or controls for access to the project for the purpose
of completing, repair..g, maintaining, replacing, or rehabilitating the project.
No completions, repair, maintenance, replacement, or rehabilitation by the Govern
ment shall operatve to relieve Webster County of responsibility to meet its
nbligations as set forth in the Agreement, or to preclude the Government from

pursuing any other remedy at law or equity to assure faithful performance pursuant

to the Agreement.
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It is understood that the cost to the Government of designing,
manufacturing, and delivering the signs is offset by Webster County cost of
installation, and that neither party will be required to make & cash payment
to the other.

This is to advise that if the Scenic Valley Road Route Signing
Project is approved substantially in its present form as reviewed by the
Webster County Board of Supervisors and as submitted for approval by the Corps
of Engineers' higher authority, Webster County is willing, and legally and.
finsncially able, to sign the referenced Local Cooperation Agreement which
includes the obligations set forth above.

Sincerely, ) )
."/A'Aral-// 5:/"-'" ¥

Chairman, Webster County Board of Supervisors




OFFICT GF BOONE COUNTY

Board of Supervisors

COURT HOQUSE
JAY E. CARLSON Boone, Iowa 50036 PHONE
ome:o‘o:v?scnz 1515)432-1123

DALE F. DANILSON
MOUTE 2

September 28, 1988

WOOOWARD OWA 50278
HAROLD A EICH

0% 35

OQGDEN. 1IOWA 50212

Colonel Neil A. Smart

District Engineer

U.S. Army Engineer District,

Rock Island

Clock Tower Building, P.O. Box 2004
Rock Island, Illinois 61204-2004

Dear Colonel Smart:

The Boone County Board of Supervisors have reviewed the draft of the
proposed Local Cooperation Agreement covering the Greenbelt Scenic Route
Project at Boone County. The Agreement includes the following obligations
to be carried out by the County:

s. Upon the Government's delivery of signs to the County, the County
will install, repair, maintain, replace, and rehabilitate the signs in
accordance with regulations or directions prescribed by the Government.

b. Hecld and save the Government free from all damages arising from the
construction and maintenance of the project, except for damages due to
the fault or negligence of the Government or its contractors.

c. Repair, maintain, replace, and rehabilitate the project upon
completion in accordance with regulations or directions prescribed by
the Government.

d. Comply with the applicable provisions of the Uniform Relocation
Assistance and Real Property Acquisition Policies Act of 1970, Public
Law 91-646, approved January 2, 1971, as amended, in acquiring lands,
easements, and rights-of-way for construction and subsequent maintenarce
of the project, and inform all affected persons of applicable benefits,
policies, and procedures in connection with said Act.

e. Comply with Section €01 of Title VI of the Civil Rights Act of
1964 (Public Law 88-352) and Department of Defense Directive 5500.11
issued pursuant thereto and published in Part 300 of Title 32, Code of
Federal Regulations, as well as Army Regulation 600-7, entitled "Non-
Discrimination on the Basis of Handicap and Programs and 2ctivities Assisted
or Ccnducted by the Department of the Army."




f. Prior to construction, and in accordance with the provisions of
Section 221 of Public Law 91-611, the County will enter into a contract
with the Government whereby the County will grant the Government a right
to enter, at reasonable times and in a reasonable manner, upon land which
the County owns or controls for access to the project for the purpose of
inspection, and, if necessary, for the purpose of completing, repairing,
maintaining, replacing or rehabilitating the project. If an inspections
shows that the County for any reason is failing to fulfill its obligations
under the Agreement without receiving prior written approval from the
Government, the Government will 'send a writtem notice ‘td the County. If
the County persists in such failure to 30 calendar days after receipt of
the notice, then the Government shall have a right to enter, at Teasonable
times and ina reasonable manner, upon lands the County owns or controls
for access to the project for the purpose of Completing, repairing,
maintaining, replacing, or rehabilitating the project. No completion,
repair, maintenance, replacement, or rehabilitation by the Government
shall operate to relieve the County of responsibility to meet its ob-
ligations as set forth in the Agreement, or to preclude the Government
from pursuing any other remedy at law or equity to assure faithful per-
formance pursuant to the Agreement.

It is understood that the cost to the Government of designing,manufacturing,
and delivering the signs is offset by the County's cost of installation,

and that neither party will be required to make a cash payment to the

other.

This is to advise that if the Des Moines Recreational River and Greenbelt
Project is approved substantially in its present form as reviewed by the
County and as submitted for approval by the Corps of Engineers' higher
authority, the County is willing, and legally and financially able, to
sign the referenced Local Cooperation Agreement which includes the ob-
ligations set forth above.

Sincerely,

Boone County Board of Supervisors

. s

Dale Danxlson, Chairman

iy £ (Zatlor)
W 2oL

Harold Eich
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TERRY E BRANSTAD, GOVEANOR DEPARTMENT OF NATURAL RESOURCES
LARRY J WILSON.

October 28, 1988

Colonel Neil Smart

Rock Island Corps of Engineers
Clock Tower Building - P.0O. Box 2004
Rock 1sland, Illinois 61204-2004

Dear Colonel Smart:

I have reviewed all projects in the Des Moines Recreational River and
Greenbelt General Design Memorandum for which the lowa DNR is designated as
the local sponsor. My comments are listed below and I request they be in-
corporated in the F.Y. 89 Annual Report. They alsc should be presented at
the next Advisory Committee meeting for the members information.

Project 104.1, Bever Bridge Canoe Access - Hamilton County should also be
listed as a local sponsor. While the project is eligible for cost-sharing,
we will likely accomplish it with 100% state and/or local funds since it is
relatively small and inexpensive.

Project 105.2, Upper River Gateway - We propose to down-scale this project
by deleting the campground since Dolliver State Park camping is nearby.

Project 109.1, Don Williams County Park Expansion - The 1local sponsor
should be Boone County, and not DNR.

Project 112.2, Brushy Creek Confluence Staging Area - delete.

Project 202.1, Big Creek State Park Improvements - We have two additions teo
this project: (l)resurface bicycle trail; and (2) develop a small, off-
season campground. Contact Mike Carrier of my staff for more information
(phone: 281-5207).

Project 206.1, Upper Saylorville Rest Area - delete. We received a 50%
cost-share grant from the U.S. Coast Guard for the access road, parking
lot, and boat ramp.

Project 401.1, Elk Rock State Park Improvements - delete.

Project 402.1, Red Rock 340-Acre Park - Remove DNR sponsorship and replace
with Corps of Engineers, 100% federal.

Project 403.1, Marion County Park Improvements - Change 1local sponsor to
Marion County.

VIALLAZE ST12TE CFFICE BUILDING / DES MOINES 1OWA SC319 515201 5145
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Colonel Neil Smart Page 2

Project 802.1, Greenbelt Multi-Purpose Trail - Change local sponsor to mul-
tiple.

Project B03.1, Des Moines River Fishing Piers - delete.

Project 803.6, Red Rock Fishing Piers - Remove DNR sponsorship and replace
with Corps of Engineers, 100% federal.

Project 805.5, Bird wWatching Stations - delete. They can be included as
facility developments associated with other projects such as multi-purpose
trails and scenic road route.

Project 104, Boone River Protected Water Area - add to list for DNR spon-
sorship.

Project 207.1, Saylorville Refuge Expansion - delete.
Project B801.4, Conservation Easements - change local sponsor to multiple.

Project 804, Tree Plantings - add to list as multiple sponsorship. The
reforestation projects (804.3 - B04.7) and Tree Belt Below Lake Red Rock
can be incorporated into this new listing.

Project 804.14, Tree Belt Below Lake Red Rock - Remove DNR sponsorship and
replace with Corps of Engineers, 100% federal.

Project 112.1, Brushy Creek Stabilization - delete.

Project 801.5, Deception Hollow Bank Stabilization - change to Webster
County sponsorship.

Page 149, Table 33 - Delete turkey project.

The following comments are on projects for future study listed in Table 12
that was included in the handout for the September 30, 1988 Advisory Com-
mittee meeting.

Project 103.2, Ledges Small Animal Park - change the name "park"” to “dis-
play.” The DNR contact for this project is Mike Carrier (phone §
281-5207).

Project 107.2, Boone Forks Outpost - We expect Hamilton County to take the
lead on this project. The proposal will need to be closely coordinated
with us if it affects DNR land.

Project 210.1, Pond Development - This project is not ready for advancement
in F.Y. 89, but it should remain on the master list. Change local sponsor
to multiple.

Project 407.1, Red Rock Marina Breakwater - DNR is not interested in spon-
soring this project.
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Colonel Neil Smart Page 3

Project 409.1, Camp Township Fishing Ponds - This project was originally
proposed by Polk County. It should be incorporated into project 210.1,
Pond Development.

Project 801.4, Conservation Easements - This project is not ready for ad-
vancement in F.Y. B9, but it should remain on the master list. Change 1lo-
cal sponsor to nultiple.

Projects B805.2, 805.3, and 805.5, Bald Eagle Platforms and Heron Nest
Structures - These projects are not ready for advancement in F.¥Y. 89, but
they should remain on the master 1list. We want to further monitor existing
structures before recommending locations for more of them.

Project 805.5, Bird Watching Stations ~ see previous comment.

Project 807.1, Land Acqusition - Change local sponsor to multiple. The DNR
currently has some property it wishes to purchase under this project in
conjunction with project § 101.1, Boone Forks Wildlife Management Area. We
have the 25% cost-sharing currently available and recommend advancement of
this project if DNR attains title to the property. Immediately contact Al
Farris of my staff for more information and to make further arrangements
since the existing landowner desires to sell relatively soon.

Large Animal Park - DNR has scheduled and announced the first meeting of
the subcommittee formulated at the September 30, 1988 Advisory Committee
meeting. Al Farris and Kevin Szcodronski are the DNR representatives on
the subcommittee.

Tree Plantings - This project should be listed as multiple. Bill Farris
(phone # 281-8656) is the primary DNR contact.

Contact Kevin Szcodronski if you have questions on any of these recommen-
dations. We look forward to hearing from you soon regarding the Boone
Forks Wildlife Management Area land acquisition project.

J. WILSON
ECTOR

DEPARTMENT OF NATURAL RESOURCES

LIW:ks

cc: George Gitter




Hamilton County > [
‘ Board of Supervisors ! : J 5 Sl B “ T
Webster City, lowa 50595 -_—v -

Phone: 515/832-3525 . S ——

Gene A. Willis Marwn D. Johnson Miles L. Butler
Jewell Stratford Webster City

December 12, 1988

Colonel Neil A. Smart

District Engineer

U.S. Army Engineer District LETTER OF ASSURANCE
Clock Tower Building

P. O. Box 2004

Rock Island, IL 61204-2004

Dear Colonel Smart:

Hamilton County agrees to cooperate in the Greenbelt Scenic Route
Project located on designated roads within Hamilton County. The
Agreement includes the following obligations to be carried out by
Hamilton County:

A. Upon the Government's delivery of signs and posts
to Hamilton County, Hamilton County will install,
repair, maintain, replace, and rehabilitate the signs
in accordance with safety and highway regulations.

B. Hamilton County will hold and save the Government
free from all damages arising from the construction and
maintenance of the project, except for damages due to
the fault or negligence of the Government or its
contractors.

It is understood the cost to the Government of designing,
manufacturing, and delivering the signs is offset by Hamilton
County's cost of installation, and that neither party will be
required to make a cash payment to the other.

This is to advise that if the Greenbelt Scenic Route Project is
approved substantially in its present form as reviewed by
Hamilton County as submitted for approval by the Corps of
Engineers' higher authority, Hamilton County is willing, and
legally and financially able, to sign a Local Cooperation
Agreement.

Sincerely,
HAMILTCN COUNTY BOARD OF SUPERVISORS

Y/ 2l 28 A ,&mﬂ (o2l

Marvin Johnson Miles L. Butler Gene A. Willis

. Chairman

B-25




|

PoLk CounTY ENGINEERING DEPARTMENT
1]

5883 —N £ ——14TH-—8TRELT TELEPHONE—318-206-3708

0

R s e SUNDY DES MOINES. IOWA 50313

December 15, 1988

Colonel Neil A. Smart

District Engineer

U.S Army Engineering District, Rock 1Island
Clock Tower Building

P.O. Box 2004

Rock Island, Illinois 61204 - 2004

Dear Colonel Smart:

The Polk County Engineers Office has reviewed the copy you
provided us of the proposed Local Cooperation Agreement for the
Greenbelt Scenic Route Project. We have studied how this project
would affect Polk County and have also received some input £from
our County Attorney's Office regarding the language of the
proposed Agreement.

We find, upon reviewing the documents provided, that Polk
County would be generally receptive to participating in the
Greenbelt Project. We would be agreeable to the concept of
installing the signs with our forces if all materials are
provided by the Army Corps.

When it is time to implement the project, The Polk County
Engineer would be willing to recommend to the Polk County Board
of Supervisors that we participate. The content of the Greenbelt
Agreement will need to be finalized before that time, for signing
by our Board. At this time we have the following comments
concerning the sample general agreement you sent us:

1. Will wood posts be included in the materials
provided by the Army Corps?

2. What provisions, if any, are being made by the Army

Corps to provide replacements when the initial
signs become damaged, weathered or stolen?

B-26H




3. Polk County needs to be 4involved in the &gign
location process. We have certain criteria we
follow for placing signs in our right-of-way to

maintain safe traffic conditions and reduce sign
clutter.

Please contact either Brent Bean or myself concerning Polk
County's participation in the Greenbelt Scenic Route Project.
Thank you for your consideration.

Sincerely,

n Hesling, P.E
ssistant Coun @ er

JH/mjh

cc: Harold Smith
Des Moines City Engineer

B-27




January 23, 1989

Colonel Neil A. Smart
District Engineer
U.S. Army Engineer District,
Rock Island
Clock Tower Building, P.O. Box 2004
Rock Island, 1lllinois 61204-2004

Dear Colonel Swmart:
M ’ The City of Des Moines has reviewed the draft of the

CITY OF DES MOINES proposed Local Cooperation Agreement covering the
] Greenbelt Scenic Route Project at Des Moines, lowa. The
7 YV VvV Y . Agreement includes the following obligations to be carried

out by the City:

A riag a0 LocuET a. Upon the Government's delivery of signs to the City,
R T e the C{ty will install, repair, maintain, replace, and

—_— rehabilitate the signs in accordance with normal City
AL - AMERICA €TV 1900.1970.1901 standards and Government regulations.

b. Hold and save the Government free from all damages
arising from the construction and maintenance of the
project, except for damages due to the fault or
negligence of the Government or its contractors.

c. Repair, maintain, replace, and rehabilitate the
project upon completion in accordance with normal City
standards and Government regulations.

d. Comply with the applicable provisions of the Uniform
Relocation Assistance and Real Property Acquisition
Policies Act of 1970, Public Law 91-646, approved
January 2, 1971, as amended, in acquiring lands,
easements, and rights-of-way for construction and
subsequent maintenance of the project, and inform all
affected persons of applicable benefits, policies, and
procedures in connection with saild Act.

e. Comply with Section 601 of Title VI of the Civil
Rights Act of 1964 (Public Law 88-352) and Department
of Defense Directive 5500.11 issued pursuant thereto
and published in Part 300 of Title 32, Code of Federal
Regulations, as well as Army Regulation 600-7,
entitled "Non-Discrimination on the Basis of Handicap
and Programs and Activities Assisted or Gonducted by
the Department of the Army."




Colonel Neil A. Smart
January 23, 1989
Page Two

f. Prior to construction, and in accordance with the
provisions of Section 221 of Public Law 91-611, the
City will enter into a contract with the Government
whereby the City will grant the Government a right to .
enter, at reasonable times and in a reasonable manner,
upon land which the City owns or controls for access
to the project for the purpose of inspection, and, if
necessary, for the purpose of completing, repairing,
maintaining, replacing or rehabilitating the project.
1f an inspection shows that the City for any reason is
failing to fulfill {ts obligations under the Agreement
without receiving prior written approval from the
Government, the Government will send a written notice
to the City. 1If the City persists in such failure for
30 calendar days after receipt of the notice, then the
Government shall have a right to enter, at reasonable
times and in a reasonable manner, upon lands the City
owns or controls for access to the project for the
purpose of completing, repairing, maintaining,
replacing or rehabilitating the project. No
completion, repair, maintenance, replacement, or
rehabilitation by the Government shall operate to
relieve the City of responsibility to meet its
obligations as set forth in the Agreement, or to
preclude the Government from pursuing any other remedy
at law or equity to assure faithful performance
pursuant to the Agreement.

It is understood that the cost to the Government of
designing, manufacturing, and delivering the signs is
offset by the City's cost of installation, and that
neither party will be required to make a cash payment to
the other.

This i{s to advise that if the Greenbelt Scenic Route
Project Report is approved substantially in its present
form as reviewed by the City and as submitted for approval
by the Corps of Engineers' higher authority, the City 1is
willing, and legally and financially able, to sign the
referenced Local Cooperation Agreement which includes the
obligations set forth above.

Sincerely,

pol D"

John P. Dorrian
B-29 Hayor
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CITY OF JOHNSTON
March 29, 1989

District Engineer

U.S. Army Engineer District, Rock Island
Clock Tower Building, P.O. Box 2004
Rock Island, Illinois 61204-2004

Dear Sir:

The City of Johnston, Iowa, has reviewed the draft of the proposed
Local Cooperation Agreement covering construction of the Johnston
Trails project in Johnston under the authority of the Greenbelt
project. The Agreement includes the following obligations to be
carried out by the City:

a. Provide all lands, easenments, and rights-of-way, and
perform all relocations and alterations of buildings, utilities,
and other facilities determined by the Government to be necessary
for construction of the project.

b. Pay not less than 50 percent of total project costs. I1f
the value of the allowable items in paragraph A. above is less than
50 percent of total project costs, the CIty shall, during the
period of construction, make such additional cash payments as are
necessary to bring its total contribution in cash and value of
lands, easements, rights-of-way, and utility and facility
alterations and relocations, to an amount equal to 50 percent of
total project costs.

c. Hold and save the Government free from all damages
arising from the construction, operation, and maintenance of the
project, except for damages due to the fault or negligence of the
Government or its contractors.

d. Operate, maintain, replace, and rehabilitate the project
upon completion in accordance with regulations or directions
prescribed by the Government.

e. Comply with the applicable provisions of the Uniform
Relocation Assistance and Real Property Acquisition Polices Act of
1970, Public Law 91-646, as amendeq, in acquiring
lands,easements,and rights-of-way for construction and subsequent
operation and maintenance of the project, and inform all affected
persons of applicable benefits, policies, and procedures in
connection with said Act. e

WHERE THE GOOD LIFE IS CLOSE AT HAND 1{, )
o = .t
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persons ©f applicable benefits, policies, and procedures in
connection with gaid Act.

L. Comply with Section 601 of Title VI of the CIvil Rights
Act of 1964 (Public Law 88-352) and Department of Defense Directive
5500.11 issued pursuant thereto and published in Part 300 of Title
32, Code of Federal Regulations, as well as Army Regulatjion 600-7,
entitled "Non-Discrimination on the Basis of Handicap and Progranms
and Activities Assisted or Conducted by the Department of the
Army."”

g. Prior to construction, and in accordance with the
provisions of Section 221 of Public Law 91~611, the City will enter
into a contract (Local Cooperation AGreement) with the Government
whereby the City will grant the Government a right to enter, at
reasonable times and in a reasonable manner, upon land which the
City owns or controls for access to the project for the purpose of
inspection, and, if necessary, for the purpcse of completing,
operation, repairing, maintaining, replacing or rehabilitating the
project. If an inspection shows that the CIty for any reason is
failing to fulfill its obligations under the Agreement without
receiving prior written approval from the Government, the
Government will send a written notice to the City. If the City
persists in such failure for 30 days after receipt of the notice,
then the Government shall have a right to enter, at reasonable
times and in a reasonable manner, upon lands the City owns or
controls for access to the project for the purpose of completing,
operating, repairing, maintaining, replacing, or rehabilitating the
project. No completion, operation, repair, maintenance,
replacement, or rehabilitation by the Government shall operate to
relieve the City of responsibility to meet its obligations as set
forth in the Agreement, or to preclude the Government from pursuing
any other remedy at law or equity to assure faithful performance
pursuant to the Agreement.

The City is willing and able to pay its share of the total project
costs. Bufficient funds are on hand or can be raised quickly, and
the cash payment can be deposited directly with the Government upon
demand by the Government.

This is to advise that if the Johnston Trails project is approved
substantially in its present form as reviewed by the City and as
submitted for approval by the Corps of Engineers; higher authority,
the City is willing, and legally and financially able, to sign the
referenced Local Cooperation Agreement which includes the
obligations set forth abovae.

Sincerely,

-

T
okl

City Administrator
DKC/sp
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.MARION COUNTY BOARD OF SUPERVISORS ®

April 4, 1989

District Engineer

U.S. Army Engineer District,
Rock Island

Clock Tower Building.

P.0. Box 2004

Rock Island, 11. 61204-2004

Dear Sir,

Enclosed please find the letter of assurance requested by
the Volksweg Committee to be sent to you.

[WDidlesk Pty

Willard Prather, Chairman
Marion Couniy Board of Supervisors

ENC.
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LETTER OF ASSURANCE

District Engineer
U.S. Army Engineer District,
Rock Island
Clock Tower EBuilding, FP.0. Box 2004
Rock Istarnd, Jltincis &1204-2004
Dear Bir:

Marion County, Iowa, has reviewed the draft of the ﬁroposed Local
Cooperation Agreement covering construction of a trail project at the
Fella Spur below the Lake Red Rock Dam under the authority of the
Greentelt project. The Agreement includes the following obligations to
be carried out by Marion County, Jowas

a. Provide all lands, easements, and rights-of-way, and
perform all relocat:icns arnd alterations of buildings, utilities, and
other facilities determined by the Government to be necessary for
construction of the project.

. Fay not less than %O percent of total project costs. 1If
the value of the aliowable items in paragraph a. above is !ess than %0
percent of total project costs, the County shall, during the period of
constructior, make such additional cash payments as are necessary to
bring its total contribution in cash and value of lands, easements,
rights-of-way, and utility and facility alterations and relocations, to
an amount equal to B0 percent of total project costs.

€. H?ld and save the Government free from all damages
arising from the tonstruction, operation, and maintenance of the

project, except for damages due to the fault or negligence of the

Government or its contractors.

B-133




d. QOperate, maintain, replace, and rehatilitate the project
upon completion in gc:ordaqco with regulations or directions prescribed
by the Guvernment.

e. Comply with the applicable provisions of the Uniform
Relocation Assistance and Real Froperty Acquisition Policies Act of
1970, Fublic Law 91-64&, as amended, in acquiring lands, easements, and
rights-of-way for construction and subsequent operation and maintenance
of the project, and inform all affected persons of applicable bcnefits;
policies, and procedures in connection with said Act.

f. Comply with Bection 60! of Titie VI of the Civil Rights
Act of 1964 (Fublic Law 82-352) and Department of Defense Directive
B500. 11 issued pursuant thereto and published in Part 300 of Title 32,
Code of Federa! Regulations, as well as Army Regulation 600-7, entitlied
“Non-Discrimination on the Basis of Mandicap and Programs and Activi-
ties Assisted or Conducted by the Department of the Army.”

g. Prior to construction, and in accordance with the
provisions of Section 221 of FPublic Law 91-611, the County wiil enter
into a tontract (Local Cocperation Agreement) with the Government
whereby the County will grant the Government a right to enter, at
reasonable times and in a reasonable manner, upon land which the County
owns or controls for access to the project for the purpose of inspec-
tion, and, if necessary, for the purpose of completing, operating,
repairing, maintaining, replacing or rehabilitating the project. 1If an
inspection shows that the County for any reason is failing to fulfitl
its obligations under the Agreement without receiving prior written

approval from the Government, the Government will send a written notice

to the County. If the County persists in such failure for 30 calendar




days after receipt of the notice, then the Government shall have a
right to enter, at reasonable times and in a reasonable manner, upon
lands the County owns or controls for access to the project for the
purpcse of completing, operating, repairing, maintaining, replacing, or
rehabilitating the project. No compietion, operation, repair, mainte-
nance, replacement, or rehabilitation by the Government shalil operate
to relieve the County of responsibility to meet its obligations as set
forth in the Agreement, or to preclude the Government from pursuing any
other remedy at (aw or equity to assure faithful performance pursuant
t0 the Agreement.

The County is willing and able to pay its share of the total
project costs. Sufficient funds are on hand or can be raised quickly,
and the cash payment can be deposited directly with the Government upon
demand by the Government.

This is tc advise that if the trail project in Marion County at
the Pella Spur below the Lake Red Rock Dam is approved sudbstantially in
its present form as reviewed by the County and as submitted for
approval by the Corps of Engineers’ higher authority, the County is
willing, and legally and financially able, to sign the referenced Local
Cooperation Agreement which incliudes the obligations set forth above.

Sincerely,
<\\

2
Chairman, Marion County
Board of Supervisors




CITY of FORT DODGE g

818 1st Avenue South Fort Dodge, lowa 50501

April 18, 1989

District Engineer

U.S. Army Engineer District,
Rock Island

Clock Tower Building

P.O. Box 2004

Rock Island, Illinois 61204-2004

Dear Sir:

The City of Fort Dodge, lowa has reviewed the draft of the proposed
Local Cooperation Agreement covering construction of the Little Dam
Access project near Fort Dodge under the authority of the Greenbelt
project. The Agreement includes the following obligations to be
carried out by the City:

a. Provide all Jands, easements, and rights-of-way, and perform
all relocations and alterations of buildings, utilities, and other
facilities determined by the Government to be necessary for
construction of the project.

b. Pay not less than 50 percent of total project costs. If the
value of the allowable items in paragraph a above is less than
50 percent of total project costs, the City shall, during the
period of construction, make such additional cash payments
as are necessary to bring its total contribution in cash and
value of lands, easements, rights-of-way, and utility and
facility alterations and relocations, to an amount equal to 50
percent of total project costs.

c. Hold and save the Government free from all damages arising
from the construction, operation, and wmaintenance of the

project, except for damages due to the fault or negligence of
the Government or its contractors.
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District Engineer
"April 18, 1989

Page 2

d.

Operate, maintain, replace, and rehabilitate the project upon
completion in accordance with regulations or directions
prescribed by the Government.

Comply with the applicable provisions of the Uniform
Relocation Assistance and Real Property Acquisition Policies
Act of 1970, Public Law 91-646, as amended, in acquiring
lands, easements, and rights-of-way for construction and
subsequent operation and maintenance of the project, and
inform all affected persons of applicable benefits, policies,
and procedures in connection with said Act.

Comply with Section 601 of Title VI of the Civil Rights Act of
1964 (Public Law 88-352) and Department of Defense Directive
$500.11 issued pursuant thereto and published in Part 300 of
Title 32, Code of Federal Regulations, as well as Army
Regulation 600-7, entitled "Non-Discrimination on the Basis of
Handicap and Programs and Activities Assisted or Conducted
by the Department of the Army."

Prior to construction, and in accordance with the provisions
of Section 221 of Public Law 91-611, the City will enter into
a contract (Local Cooperation Agreement) with the Government
whereby the City will grant the Government a right to enter,
at reasonable times and in a reasonable manner, upon land
which the City owns or controls for access to the project for
the purpose of inspection, and if necessary, for the purpose
of completing, operating, repairing, maintaining, replacing or
rehabilitating the project. If an inspection shows that the
City for any reason is failing to fulfill its obligations under
the Agrcement without receiving prior written approval from
the Government, the Government will send a written notice to
the City. If the City persists in such failure for 30 calendar
days after receipt of the notice, then the Government shall
have a right to enter, at reasonable times and in a reasonable
manner, upon lands the City owns or controls for access to
the project for the purpose of completing, operating,
repairing, maintaining, replacing, or rchabilitating the
project. No completion, operating, repair, maintenance,
replacement, or rehabilitation by the Government shall operate
to relieve the City of responsibility to meet its obligations as
set forth in the Agreement, or to preclude the Government
from pursuing any other remedy at law or equity to assure
faithful performance pursuant to the Agreement.

The City is willing and able to pay its share of the total project costs.
Sufficient funds are on hand or can be raised quickly, and the cash
payment can be deposited directly with the Government upon demand
by the Government.
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District Engineer
April 18, 1989
Page 3

This is to advise that if the Little Dam Access project near Fort Dodge
is approved substantially in its present form as reviewed by the City
and as submitted for approval by the Corps of Engineers' higher
authority, the City is willing, and legally and financially able, to sign
the referenced Local Cooperation Agreement which includes the
obligations set forth above.

Sincerely yours,

MMZ/ w4

MICHAEL D. McCARVILLE
MAYOR

MDM:dm
cc: Bob Gunderson, Councilmember

Marlo Branderhorst, Recreation Director
Mike Norris, Forester
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HAMILTON COUNTY CONSERVATION BOARD

RR. 1} WESSTER CITY, IOWA 50395 Phone 515832-1994

ODctober 10, 1989

Mr. George Gitter

U.S. Army Corps of Engineers
Clock Tower Building

Rock Island, IL 61204

Dear Mr. Gitter,

Hamilton County desires changes to certain projects referred to in
the annual program management report. These changes are in reference to
changes only.

Project No. 117.04 Change from Soder Overlook to Bellville

Overlook

Project No. 117.05 Change from Ubbens Overlook to Stringtown
Overlook

Project No. 117.06 Change from Highway 175 Overlook to Swede Bend
Overlook

I1f you have any questions, contact me at my office.

/ \"
Sincegely, :
[ Dece

I/
L Sl
rian Philip H

Executive Director

BPH: jh




Hamilton Couny .’ b Pt |
Board of Supervisors T

o
Webster City, lowa 50595 o
Phone: 515/832-3525 Ve ' ;

Gene A. Wiilis Marun D. Johnson Miles L Butler
Jewell Stratford Webster City

October 10, 1989

tMr. George Gitter

Project Manager, Des Moines Recreational River Greenbelt
U.S. Army Corps of Engineers

Clock Tower Building

Rock Island, IL 61204

Dear Mr. Gitter,

This is a letter of assurance from Hamilton County for projects we
desire be initiated under planninq,desiqn, engineering and projection of
cost estimates. The project numbers are 117.01, 117.02, 117.04, 117.05
and 117.06.

Please place these projects on your active list and contact us when
you plan to initate work.

Sincerely,

AAQ/Q W;@&Q’

Gene Willis
Chairman

GWi jh

n




SITE PLANS FOR POTENTIALLY COST-SHARED PROJECTS




1982 ANNUAL PROGRAM MANAGEMENT REPORT
DES MOINES CREATIONAL RIVER D GREENBELT

DES MOINES RIVER, TOWA

APPENDIX C
SITE PLANS FOR POTENTIALLY COST-SHARED PROJECTS

TABLE OF CONTENTS

Subject
SECTION 1 - INTRODUCTION

SECTION 2 - SITE PLANS

115.1 - Riverside Park Campground
116.1 - Briggs Woods Park Improvements
117.1 - Reveiz Overlook

117.2 - Tunnel Mill Overlook

117.3 - Boone Forks Overlook

117.4 - Bellville Overlook

117.5 - Stringtown Overlook

117.6 - Swede Bend Overlook

118.1 - Stratford Marsh and Prairie
119.1 - Bell’s Mill Park Improvements
209.1 - Johnston Ponds

409.1 - Hartford Canoe Access

409.2 - Iowa Highway 181 Canoe Access

c-i




o] REPORT
DES MOINES RECREATIONAL RIVER AND GREENBELT
DES MOINES RIVER, IOWA

APPENDIX C
SITE PLANS FOR POTENTIALLY COST-SHARED PROJECTS

SECTION 1 - INTRODUCTION

The Advisory Committee has recommended the study of
additional projects in 1988-89 for potentially cost-shared
recreation, environmental enhancement, and streambank
stabilization projects. Cost-sharing of approved projects
would be conducted between the Corps of Engineers and a
local governmental sponsor, such as a city, county, or the
State of Iowa. Upon completion of the project, the local
sponsor will be responsible for its operation, maintenance,
and replacement.

Site planning for each project started with an analysis of
the conceptual master plan. In some cases, the local
sponsors desired to cost-share facilities which are not
allowable in accordance with current regulations.
Therefore, only facilities potentially eligible for cost-
sharing were incorporated into the site plans.

Individual site plans were produced for each cost-shared
project. Site plans are labelled by a project number and
name. The listings include the project purpose; local
sponsor; location; description; operation, maintenance, and
replacement responsibility; economic justification;
environmental impacts; real estate requirements; and an
itemized cost estimate. Plate references also are included
for a location map and site plan.

SECTION 2 - SITE PLANS

Site plans for projects to be added to the master list of
potentially cost-shared projects are found on the following
pages.




RIVE= LIDE PARK CAMPGROUND
Project Number: 115.1

Projgé; Title: Riverside Park Campground

Project Purg.;e: Recreation

Local Sponsor: Webster City

Project Location: Riverside Park in Webster City, Hamilton County.
See Plate(s) Number: 308, 321

Proj scription: The project would be the construction of a
12-unit campground in Riverside Park.

Operation, Maintenance, and Replacement Responsibility: 100-percent
non-Federal.

Economic Justjficatjon: This project is likely to be economically

justified. This determination wiil require detailed study and
analysis.

Environmental Impacts: Uncertain at this time. See attached

environmental checklist.

Rea t equij nt: All lands are owned by the city of Webster
City.
Itemized Cost Estimate:

LANDS AND DAMAGES
Not applicable.

PROJECT CONSTRUCTION

a. Camping spur: 12 spurs * $1,400/spur - $16,800
b. Tent pad: 12 pads * $400.00/pad - 4,800
c. Table: 12 tables * $275.00/table - 3,300
d. Fire ring: 12 rings * $150.00/ring = 1,800
e. Access road, crushed stone: 300 ft * $15.00/1f - 4,500
f. Sewer line, 4 in.: 500 ft * $10.00/1f - 5,000
g. Water line, 2 in.: 300 ft * $12.00/1f - 3,600
Subtotal - 39,800

Contingencies (25%) - 10,000

Subtotal - 49,800

Engineering & Design - 26,000

Supervision & Administration (5.5%) - 2,700

Total - $78,500




e

Riverside Park Campground

KEY: BENEFICIAL ADVERSE
. T = Temporary P = Permanent EFggCT MAJOR |MINOR|MAJOR|MINOR
1. SOCIAL/ECONOMIC IMPACTS
' a. Noise T

b. Displacement of People X

c. Aesthetic Values X

d. Community Cohesion P

e. Desirable Community Growth X

f. Property Values X P

g. Tax Revenues P

h. Public Facilities/Services P

i. Desirable Regional Growth X

j. Employment/Labor Force T

k. Business/Industry Activity T

1. Farm Displacement X

m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources

c. Air Quality

d. Water Quality X

e. Threatened/Endangered Species X

f. Archaeological/Historical X

g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X




BRIGG'’S WOODS PARK IMPROVEMENTS

Project Number: 116.1
Project Title: Bfigg's Woods Park Improvements

Project Purpose: Recreation
Local Sponsor: Hamilton County
Project Location: Brigg’s Woods County Park, Hamilton County

See Plate(s) Number: 308, 322~324

Project Description: The project involves the constructinsn of: (1) a
40-unit campground with a shower/toilet building, (2) paving of an
access road, (3) a shelter and access road paving at the golf course,
and (4) a beach and changehouse.

Operation, Maintenance, and Replacement Responsibility: 100-percent

non-Federal.

Economic Justification: This project, or portions thereof, is likely
to be economically justified. This determination will require
detailed study and analysis.

Environmental Impacts: Uncertain at this time. See attached
environmental checklist.

Real Estate Requirement: All lands are owned by the local sponsor.
Itemized Cost Estimate:
LANDS AND DAMAGES

Not applicable.

PROJECT CONSTRUCTION

Campground
a. Camping spur: 40 spurs * $1,400/spur - $ 56,000
b. Tent pad: 12 pads * $400.00/pad - 16,000
c. Fire ring: 40 rings * $150.00/ring - 6,000
d. Trash can: 40 cans * $130.00/can - 5,200
e. Table: 40 tables * $275.00/table - 11,000
f. Shower/toilet building - 125,000
g. Access road: crushed stone, 1,000 1f * $15.00/1f - 15,000
h. 8Site utilities 5,000
i. Septic system 20,000




f

Brigg’s Woods Park Improvements (Cont’d)

‘ Paving
j. Access road, paved: 3,000 1f * $52.00/1f -
. Golf Course
k. Access road, paved: 700 ft * $52.00/1f =
1. Shelter, large =
Beach

m. Changehouse =

n. Beach: 200 ft * 100 ft = 20,000 sf * $0.75/sf =

o. Retaining wall: 78 cy * $325.00/cy -
Subtotal

Contingencies (25%)

Subtotal

Engineering & Design
Supervision & Administration (5.5%)
Total

$156,000

36,400
35,000

29,000
15,000
25,400
556,000
139,000
695,000
51,000

38,000

$784,000




ENVIRONMENTAL EVALUATION CHECKLIST

Brigg’s Woods Park Improvements

KEY: BENEFICIAL ADVERSE
T = Temporary P = Permanent EFggCT MAJOR }|MINOR{MAJOR|MINOR
1. SOCIAL/ECONOMIC IMPACTS

a. Noise T
b. Displacement of People X

c. Aesthetic Values X

d. Community Cohesion P

e. Desirable Community Growth X

f. Property Values X

g. Tax Revenues X

h. Public Facilities/Services P

i. Desirable Regional Growth X

j. Employment/Labor Force T

k. Business/Industry Activity T

1. Farm Displacement X

m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources X

c. Air Quality X

d. Water Quality X

e. Threatened/Endangered Species X

f. Archaeological/Historical P
g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X
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REVEIZ QVERLOOK

Project Number: 117.1
Project Title: Reveiz Overlook

Project Purpose: Recreation
Local Sponsor: Hamilton County

Project Location: The project is located about 1 mile northwest of
Bell’s Mill County Park along the Boone River in Hamilton County.

See Plate(s) Number: 309, 325

Project Description: The project would involve the construction of a
scenic overlook along the Boone River. Features would include a day-
use area and prairie restoration plot.

Operation, Maintenance, and Replacement Responsibility: 100-percent

non-Federal.

Economic Justification: This project, or portions thereof, is likely
to be economically justified. This determination will require
detailed study and analysis.

Environmental Impacts: Uncertain at this time. See attached
environmental checklist.

Real Estate Requirement: 10 acres to be acquired by the local
sponsor.

Itemized Cost Estimate:
LANDS AND DAMAGES
Land acquisition: 10 ac * $500.00/ac - $ 5,000

PROJECT CONSTRUCTION

a. Access road, crushed stone: 3,000 1f * $15.00/1f - 45,000
b. Prairie Restoration: 4 ac. * $365.00/ac. - 1,500
c. Parking lot: gravel, 10 car * $120.00/car - 1,200
d. Table: 3 tables * $275.00/table - 800
e. Sheltered bulletin board - 300
f. Shelter, small =~ 12,000
Subtotal - 65,800

Contingencies (25%) - 16,500

Subtotal - 82,300

Engineering & Design - 26,000

Supervision & Administration (5.5%) - __4,500

Total $113,000




ENVIRONMENTAL EVALUATION CHECKLIST
Reveiz Overlook

KEY: BENEFICIAL ADVERSE
T = Temporary P = Permanent EFggCT MAJOR |MINOR|MAJOR|MINOR
1. SOCIAL/ECONOMIC IMPACTS

a. Noise T
b. Displacement of People X

c. Aesthetic Values P

d. Community Cohesion P

e. Desirable Community Growth X

f. Property Values P

g. Tax Revenues P

h. Public Facilities/Services P

i. Desirable Regional Growth X

j. Employment/Labor Force T

k. Business/Industry Activity T

1. Farm Displacement X

m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources P
c. Air Quality X

d. Water Quality X

e. Threatened/Endangered Species X

f. Archaeological/Historical P
g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X




TUNNEL MILL OVERLOOK

Project Number: 117.2

Project Title: Tunnel Mill Overlook

Project Purpose: Recreation

Local Sponsor: Hamilton County

Project Location:

Mill bridge on the Boone River in Hamilton County.

See Plate(s) Number: 310, 326

Project Description:

scenic overlook along the Boone River.

Operation, Maintenance, and Replacement Responsibility:

non-Federal.

Economic Justification:
justified.

analysis.

Environmental Impacts: Uncertain at this time. See attached

environmental checklist.

Real Estate Requirement:
County.

The project is located just north of the Tunnel

The project involves the construction of a

100-percent

This project is likely to be economically
This determination will require detailed study and

A portion of the site is owned by Hamilton

The local sponsor will be responsible for acquiring four
additional acres.

Itemized Cost Estimate:

LANDS AND DAMAGES

Land acquisition: 4 ac. * $500.00/ac. -

PROJECT CONSTRUCTION

a.
b.
c.
d.
e.

Access road, crushed stcone: 2,000 1f * $15.00/1f -
Parking lot, gravel: 5 cars * $120.00/car -
Trail, unpaved: 200 1f * $2.25/1f -
Bench: 2 benches * $300.00/bench -
Sheltered bulletin board -
Subtotal

Contingencies (25%)

Subtotal

Engineering & Design

Supervision & Administration (5.5%)
Total

$ 2,000

30,000
600
500
600
300

34,000

8,300

42,500

24,000

2,300

$68,800




P—

ENVIRONMENTAL EVALUATION CHECKLIST
Tunnel Mill Overlook

KEY: BENEFICIAL ADVERSE

NO
T = Temporary P = Permanent EFFECT |MAJOR |MINOR|MAJOR|MINOR

1. SOCIAL/ECONOMIC IMPACTS

a. Noise X
b. Displacement of People X
c. Aesthetic Values P
d. Community Cohesion P
e. Desirable Community Growth X
f. Property Values p
g. Tax Revenues P
h. Public Facilities/Services P
i. Desirable Regional Growth X
j. Employment/Labor Force T
k. Business/Industry Activity T
1. Farm Displacement X
m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources P
c. Air Quality X

d. Water Quality X

e. Threatened/Endangered Species X

f. Archaeological/Historical P
g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X

0
|
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BOONE FORKS OVERLOOK

Project Number: 117.3
Project Title: Boone Forks Overlook

Project Purpose: Recreation
Local Sponsor: Hamilton County and IDNR

Project Location: The project is located about 1 mile north of the
confluence of the Boone and Des Moines Rivers in Hamilton County.

See _Plate(s) Number: 311, 327

Project Description: The project involves the construction of a
scenic overlook.

Operation, Maintenance, and Replacement Responsibility: 100-percent
non-Federal.

Economic Justification: This project is likely to be economically
justified. This determination will require detailed study and
analysis.

Environmental Impacts: Uncertain at this time. See attached
environmental checklist.

Real Estate Requirement: All lands are owned by the Iowa Department
of Natural Resources.

Itemized Cost Estimate:
LANDS AND DAMAGES
Not applicable.

PROJECT CONSTRUCTION

a. Parking lot, gravel: 10 cars * $120.00/car - $ 1,200
b. Trail, unpaved: 500 1f * $2.25/1f - 1,100
c. Bench - 300
d. Sheltered bulletin board - 300
Subtotal - 2,900

Contingencies (25%) - 700

Subtotal - 3,600

Engineering & Design - 24,000

Supervision & Administration (5.5%) - 200

Total

$27,800




ENVIRONMENTAL EVALUATION CHECKLIST
Boone Forks Overlook

KEY: BENEFICIAL ADVERSE
T = Temporary P = Permanent EFggCT MAJOR |MINOR|MAJOR|MINOR
1. SOCIAL/ECONOMIC IMPACTS

a. Noise X

b. Displacement of People X

c. Aesthetic Values P

d. Community Cohesion P

e. Desirable Community Growth X

f. Property Values p

g. Tax Revenues p

h. Public Facilities/Services P

i. Desirable Regional Growth X

j. Employment/Labor Force T

k. Business/Industry Activity T

1. Farm Displacement X

m. Existing Land Use Plans X
2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources P
Cc. Air Quality X

d. Water Quality X

e. Threatened/Endangered Species X

f. Archaeological/Historical P
g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X




BELLVILLE OVERLOOK

Project Number: 117.4

Project Title: Bellville Overlook

Project Purpose: Recreation

Local Sponsor: Hamilton County, Webster County, and IDNR

Project Location: The project is located about 1 mile north of
Stratford along the Des Moines River in Webster County.

See Plate(s) Number: 311, 328

Project Description: The project involves the construction of a
scenic overlook.

Operation, Maintenance, and Replacement Responsibility: 100-percent

non-Federal.

Economic Justification: This project is likely to be economically
justified. This determination will require detailed study and
analysis.

Environmental Impacts: Uncertain at this time. See attached
environmental checklist.

Real Estate Requirement: All lands are owned by the Iowa Department
of Natural Resources.

Itemized Cost Estimate:
LANDS AND DAMAGES
Not applicable.

PROJECT CONSTRUCTION

a. Parking lot, gravel: 5 cars * $120.00/car - $ 600
b. Trail, unpaved: 200 1lf * $2.25/1f - 500
c. Access road, crushed stone: 300 1f * $15.00/1f - 4,500
d. Sheltered bulletin board - 300
e. Bench: 2 benches * $300.00/bench -~ 600
' Subtotal -~ 6,500

Contingencies (25%) - 1,600

Subtotal - 8,100

Engineering & Design - 26,000

Supervision & Administration (5.5%) - 500

Total - $34,600
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ENVIRONMENTAL EVALUATION CHECKLIST
Bellville Overlook

KEY: BENEFICIAL ADVERSE
T = Temporary P = Permanent EFggCT MAJOR |MINOR|MAJOR|MINOR
1. SOCIAL/ECONOMIC IMPACTS

a. Noise X

b. Displacement of People X

c. Aesthetic Values P

d. Community Cohesion P

e. Desirable Community Growth X

f. Property Values P

g. Tax Revenues P

h. Public Facilities/Services P

i. Desirable Regional Growth X

j. Employment/Labor Force T

k. Business/Industry Activity T

1. Farm Displacement X

m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources P
Cc. Air Quality X

d. Water Quality X

e. Threatened/Endangered Species X

f. Archaeological/Historical P
g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X




STRINGTOWN OVERI.OOK

Project Number: 117.5
Project Title: Stringtown Overlook

Project Purpose: Recreation
oca onsor: Hamilton County

Project location: The project is located about 1.5 miles north of

Stratford on the Boone River in Hamilton County.

See Plate(s) Number: 312, 329

Project Description: The project involves the construction of a

scenic overlook.

Operation, Maintenance, and Replacement Responsibility: 100-percent

non~Federal.

Economic Justjification: This project is likely to be economically

justified. This determination will require detailed study and

analysis.

Environmental Impacts: Uncertain at this time. See attached

environmental checklist.

Real Estate Requirement: The local sponsor will be responsible for

acquiring 0.4 acre.

Itemized Cost Estimate:
LANDS AND DAMAGES

Land acquisition, 0.4 acre
PROJECT CONSTRUCTION

a. Access road, crushed stone: 300 1f * $15.00/1f -
b. Fence, wood: 380 1f * $6.00/1f -

c. Sheltered, bulletin board -
Subtotal

Contingencies (25%)

Subtotal

Engineering & Design

Supervision & Administration (5.5%)
Total

$ 1,000

4,500
2,300
300
8,100
2,000
10,100
26,000
600
$36,700




ENVIRONMENTAL EVALUATION CHECKLIST
Stringtown Overlook

T =

.
.

Temporary P = Permanent

NO
EFFECT

BENEFICIAL

ADVERSE

MAJOR |MINOR

MAJOR[MINOR

1. SOCIAL/ECONOMIC IMPACTS

a.

Noise

b.

Displacement of People

Aesthetic Values

Community Cohesion

Desirable Community Growth

Property Values

Tax Revenues

Public Facilities/Services

Desirable Regional Growth

Employment/Labor Force

Business/Industry Activity

Farm Displacement

Existing Land Use Plans

2. ENVIRONMENTAL IMPACTS

a.

Recreation Resources

b.

Natural Resources

C.

Air Quality

d.

Water Quality

Threatened/Endangered Species

Archaeological/Historical

X | X | X |

Prime and Unique Farmland

b

Wild and Scenic Rivers




SWEDE_BEND OVERLOOK

Project Number: 117.6

Proiject Title: Swede Bend Overloock
Project Purpose: Recreation
Local Sponsor: Webster County

Project location: The project is located just west of the Highway 175
bridge on the Des Moines River in Webster County.

See Plate(s) Number: 313, 330

Project Description: The project involves the construction of a
scenic overlook.

Operation, Maintenance, and Replacement Responsibility: 100-percent

non~Federal.

Economic Justification: This project is likely to be economically
justified. This determination will require detailed study and
analysis.

Environmental Impacts: Uncertain at this time. See attached
environmental checklist.

Real Estate Requirement: The local sponsor will be responsible for
the acquisition of 0.5 acre.

Itemized Cost Estimate:
LANDS AND DAMAGES
Land acquisition, 0.5 acre ’ $ 1,000

PROJECT CONSTRUCTION

a. Access road, crushed stone: 150 1f * $15.00/1f - 2,300
b. Fence, wood: 200 1lf * $6.00/1f - 1,200
Subtotal - 4,500

Contingencies (25%) - 1,100

Subtotal - 5,600

Engineering & Design - 24,000

Supervision & Administration (5.5%) - 300

Total - $29,900




ENVIRONMENTAL EVALUATION CHECKLIST
Swede Bend Overlook

KEY: BENEFICIAL ADVERSE

NO
T = Temporary P = Permanent EFFECT | MAJOR |MINORjMAJOR|MINOR

1. SOCIAL/ECONOMIC IMPACTS

a. Noise X
b. Displacement of People X
c. Aesthetic Values P
d. Community Cohesion P
e. Desirable Community Growth X
f. Property Values P
g. Tax Revenues P
h. Public Facilities/Services P
i. Desirable Regional Growth X
j. Employment/Labor Force T
XK. Business/Industry Activity T
1. Farm Displacement X
m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources

c. Air Quality

d. Water Quality

e. Threatened/Endangered Species

f. Archaeological/Historical

E I - - I B -

g. Prime and Unique Farmland

>

h. Wild and Scenic Rivers




STRATFORD MARSH AND PRAIRIE

Project Number: 118.1
Project Title: Stratfoerd ﬁarsh and Prairie

Project Purpose: Recreation

local Sponsor: Stratford

Project Location: The project is located at the city of Stratford,
Hamilton County.

See_Plate(s) Number: 314, 331

Project Description: The project involves the construction of a day-
use area and prairie restoration.

Operation, Maintenance, and Replacement Responsibility: 100-percent

non-Federal.

Economic Justification: This project, or portions thereof, is likely
to be economically justified. This determination will require
detailed study and analysis.

Environmental Impacts: Uncertain at this time. See attached
environmental checklist.

Real Estate Requirement: 5 acres to be acquired by the local sponsor.
Itemized Cost Estimate:
LANDS AND DAMAGES

Land acquisition, 5 acres $ 10,000

PROJECT CONSTRUCTION

a. Parking lot, paved: 20 cars * $500.00/car - 10,000
b. Access road, paved: 100 1f * $52.00/1f - 5,200
c. Prairie restoration: 3 ac * $365.00/ac - 1,100
d. Shelter, large - 35,000
e. Table: 6 tables * $275.00/table =~ 1,700
f. Grate/grill: 3 grills * $300.00/grill - 900
g. Sheltered bulletin board - 300
Subtotal - 64,200

Contingencies (25%) - 16,100

Subtotal - 80,300

Engineering & Design - 27,000

Supervision & Administration (5.5%) - 4,400

Total $111,700




ENVIRONMENTAL EVALUATION CHECKLIST
Stratford Marsh and Prairie

KEY: BENEFICIAL ADVERSE

NO
T = Temporary P = Permanent EFFECT | MAJOR |MINOR|MAJOR|{MINOR

1. SOCIAL/ECONOMIC IMPACTS

a. Noise T
b. Displacement of People X

c. Aesthetic Values X

d. Community Cohesion P
e. Desirable Community Growth X

f. Property Values P
g. Tax Revenues )
h. Public Facilities/Services P
i. Desirable Regional Growth X

j. Employment/Labor Force T
k. Business/Industry Activity T
1. Farm Displacement _ X

m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources P

Cc. Air Quality X

d. Water Quality X

e. Threatened/Endangered Species X

f. Archaeological/Historical P
g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X




BELL’S MILL PARK IMPROVEMENTS

Project Number: 119.1

Project Title: Bell’s Mill Park Improvements
Project Purpose: Recreation

Local Sponsor: Hamilton County
Project Location: Bell’s Mill County Park, Hamilton County.

See Plate(s) Number: 309, 332

Project Description: The project involves land acquisition and the
construction of park improvements.

Operation, Maintenance, and Replacement Responsibility: 100-percent

non-Federal.

Economic Justification: This project, or portions thereof, is likely
to be economically justified. This determination will require
detailed study and analysis.

Environmental Impacts: Uncertain at this time. See attached
environmental checklist. i

Real Estate Requirement: 80 acres to be acquired by the local
sponsor.

itemized Cost Estimate:
LANDS AND DAMAGES

Land acquisition, 80 acres $ 90,000
PROJECT CONSTRUCTION

a. Road, paved: 1,200 1f * $52.00/1f - 62,400
b. Boat ramp, concrete - } 35,000
c. Shower/flush toilet - 125,000
d. Water line: 200 1f * $12.00/1f - 2,400
e. Septic system - 20,000
Subtotal 334,800

Contingencies (25%) 83,700

Subtotal 418,500

Engineering & Design - 36,500

Supervision & Administration (5.5%)

Total

23,000

$478,000

21
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ENVIRONMENTAL EVALUATION CHECKLIST
Bell’s Mill Park Improvements

KEY: BENEFICIAL ADVERSE
T = Temporary P = Permanent EFggCT MAJOR |MINOR|MAJOR|MINOR
1. SOCIAL/ECONOMIC IMPACTS

a. Noise T
b. Displacement of People X

c. Aesthetic Values X

d. Community Cohesion P

e. Desirable Community Growth X

f. Property Values P

g. Tax Revenues P

h. Public Facilities/Services P

i. Desirable Regional Growth X

j. Employment/Labor Force T

k. Business/Industry Activity T

l. Farm Displacement X

m. Existing Land Use Plans X
2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources P
c. Air Quality X

d. Water Quality T
e. Threatened/Endangered Species X

f. Archaeological/Historical P
g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X




JOHNSTON PONDS

Project Number: 209.1
Proiect gitlé: Johnston Ponds

roje ose: Recreation

Local Sponsor: Johnston

Project location: The project is located in the city of Johnston,
Polk County.

See Plate(s) Number: 316-318, 335-336

Project Description: The project involves the acquisition of several
old gravel pits and the construction of accommodations for fishermen.

Operation, Maintenance, and Replacement Responsibility: 100-percent

non-Federal.

Economic Justification: This project is likely to be economically
justified. This determination will require detailed study and
analysis.

Environmental Impacts: Uncertain at this time. See attached
environmental checklist.

Real Estate Requirement: 230 acres to be acquired by the local
sponsor.

Itemized Cost Estimate:
LANDS AND DAMAGES
Land acquisition, 230 acres $200,000

PROJECT CONSTRUCTION

a. Access road, crushed stone: 10,300 1f * $15.00/1f - 154,500
b. Parking lot: gravel, 2 lots * 10 cars/lot * $120/car - 2,400
c. Fish cleaning station - 10,000
Subtotal - 367,000

Contingencies (25%) - 92,000

Subtotal - 459,000

Engineering & Design - 42,500

Supervision & Administration (5.5%) - 25,000

Total - $526,500

c-23




ENVIRONMENTAL EVALUATION CHECKLIST
Johnston Ponds

KEY: BENEFICIAL ADVERSE
T = Temporary P = Permanent EFggCT MAJOR |MINOR|MAJOR]|MINOR
1. SOCIAL/ECONOMIC IMPACTS

a. Noise X

b. Displacement of People X

c. Aesthetic Values P
d. Community Cohesion P
e. Desirable Community Growth X

f. Property Values P
g. Tax Revenues P
h. Public Facilities/Services P
i. Desirable Regional Growth X

j. Employment/Labor Force T
k. Business/Industry Activity T
1. Farm Displacement X

m. Existing Land Use Plans X
2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P
b. Natural Resources P
c. Air Quality X

d. Water Quality X

e. Threatened/Endangered Species X

f. Archaeological/Historical X

g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X




HARTFORD CANOE ACCESS

Project Number: 409.1

oijec itle: Hartford Canoe Access

Project Purpose: Recreation

Local Sponsor: IDNR

Project location: The project is located about 1.5 miles east of the
city of Hartford, Warren County.

See Plate(s) Number: 319, 337

Project Description: The project involves the construction of a canoe
access.

Operation, Maintenance, and Replacement Responsibility: 100-percent

non-Federal.

Economic Justification: This project is likely to be economically
justified. This determination will require detailed economic
analysis.

Environmental Impacts: Uncertain at this time. See attached
environmental checklist.

Real Estate Requirement: All lands are owned by the Corps of
Engineers.

Itemized Cost Estimate:
LANDS AND DAMAGES
Not applicable.

PROJECT CONSTRUCTION

a. Access road, crushed stone: 500 1f * $15.00/1f - $ 7,500
b. Parking lot: gravel: 5 cars * $120.00/car - 600
Subtotal - 8,100

Contingencies (25%) - 2,000

Subtotal - 10,100

Engineering & Design - 25,000

Supervision & Administration (5.5%) - 600

Total - $35,700




ENVIRONMENTAL EVALUATION CHECKLIST
Hartford Canoe Access

KEY: BENEFICIAL ADVERSE
T = Temporary P = Permanent EFggCT MAJOR |MINOR|MAJOR|MINOR
1. SOCIAL/ECONOMIC IMPACTS

a. Noise X

b. Displacement of People X

c. Aesthetic Values P

d. Community Cohesion P

e. Desirable Community Growth X

f. Property Values X

g. Tax Revenues X

h. Public Facilities/Services P

i. Desirable Regional Growth X

j. Employment/Labor Force T

k. Business/Industry Activity T

1. Farm Displacement X

m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources P
c. Air Quality X

d. Water Quality X

e. Threatened/Endangered Species X

f. Archaeological/Historical P
g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X

Q
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JOowA HIGHWAY 181 CANOE ACCESS

Project Number: 409.2

Project Title: Iowa Highway 181 Canoe Access

Project Purpose: Recreation
oca onsor: IDNR

" Project Location: About 1 mile north of Iowa Highway 181 bridge over

Whitebreast Creek, Marion County.

See Plate(s) Number: 320, 338

Project Description: The project involves the construction of a canoce
access.

Operation, Maintenance, and Replacement Responsibility: 100-percent

non-Federal.

Economic Justification: This project is likely to be economically
justified. This determination will require detailed study and
analysis.

Environmental Impacts: Uncertain at this time. See attached
environmental checklist.

Real Estate Requirement: 0.5 acre to be acquired by the local
sponsor.

Itemized Cost Estimate:
LANDS AND DAMAGES
Land acquisition, 0.5 acre $ 300

PROJECT CONSTRUCTION

a. Parking lot, gravel: 5 cars * $120.00/car - 600
b. Trail, unpaved: 150 ft * $2.25/ft - 300
Subtotal - 1,200
Contingencies (25%) - 300
Subtotal - 1,500
Engineering & Design - 25,000
Supervision & Administration (5.5%) - 100
Total - $26,600
Cc-27




ENVIRONMENTAL EVALUATION CHECKLIST
Iowa Highway 181 Canoe Access

KEY: BENEFICIAL ADVERSE
T = Temporary P = Permanent EFggCT MAJOR |MINOR|MAJOR|MINOR
1. SOCIAL/ECONOMIC IMPACTS

a. Noise X

b. Displacement of People X

c. Aesthetic Values X

d. Community Cohesion P
e. Desirable Community Growth X

f. Property Values X

g. Tax Revenues X

h. Public Facilities/Services P
i. Desirable Regional Growth X

j. Employment/Labor Force T
k. Business/Industry Activity T
1. Farm Displacement X

m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P
b. Natural Resources X

c. Air Quality X

d. Water Quality X

e. Threatened/Endangered Species X

f. Archaeological/Historical X

g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X
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SITE PLANS FOR 100-PERCENT FEDERAL PROJECTS

SECTION 1 - INTRODUCTION

The Corps of Engineers has ilentified two projects at Saylorville
Lake to be added to the master list of 100-percent Federal
projects. These projects were initially identified in Master
Plan, Design Memorandum 6B, Saylorville Lake, Multi-Purpose
Project, Des Moines River Basin, Des Moines River, Iowa, U.S.
Army Corps of Engineers, Rock Island District, September 1984.

SECTION 2 - SITE PLANS

Site plans for 100-percent Federal projects are found on the
following pages.




SANDPIPER PICNIC AREA

Project Number: 203.7

Project Title: Sandpiper Picnic Area

Project Purpose: Recreation

Local Sponsor: N/A

Project Location: The project is located at Sandpiper recreation
area at Saylorville Lake.

See Plate(s) Number: 315, 333

Project Description: The project involves the construction of
a picnic ground.

Operation, Maintenance, and Replacement Responsibility: 100-percent

Federal.

Economic Justification: This project is likely to be economically
justified with project benefits exceeding costs.

Environmental Impacts: See attached environmental checklist.

Real Estate Requirement: All lands are owned by the Federal
Government.

Itemized Cost Estimate: To be determined.




ENVIRONMENTAL EVALUATION CHECKLIST
Sandpiper Picnic Area

KEY

T =

Temporary P = Permanent

NO
EFFECT

BENEFICIAL

ADVERSE

MAJOR

MINOR

MAJOR

MINOR

1. SOCIAL/ECONOMIC IMPACTS

a.

Noise

b'

Displacement of People

Aesthetic Values

Community Cohesion

Desirable Community Growth

Property Values

Tax Revenues

LR N R AR

Public Facilities/Services

Desirable Regional Growth

Employment/Labor Force

Business/Industry Activity

Farm Displacement

Existing Land Use Plans

LT N I - -

2.

ENVIRONMENTAL IMPACTS

a.

Recreation Resources

b'

Natural Resources

c.

Air Quality

d.

Water Quality

e.

Threatened/Endangered Species

£.

Archaeoclogical/Historical

g.

Prime and Unique Farmland

Wild and Scenic Rivers

RN RE R




LAKEVIEW MARINA SITE

Project Number: 203.8
Project Title: Lakeview Marina Site

Project Purpose: Recreation

I.ocal Sponsor: N/A

Project ILocatjon: The project is located at the Lakeview area at
Saylorville Lake.

See Plate(s) Number: 316, 334

Project Description: The project involves the construction of a
marina site designed for concessionaire operation.

Operation, Maintenance, and Replacement Responsibility: 100-percent

Federal, except concessionaire operations.

Economic Justification: This project, or a portion thereof, is likely
to be economically justified, with project benefits exceeding costs.

Environmental Impacts: See attached environmental checklist.

Real Estate Requirement: All lands are owned by the Federal
Government.

Itemized Cost Estimate: To be determined.




ENVIRONMENTAL EVALUATION CHECKLIST
Lakeview Marina Site

KEY: BENEFICIAL ADVERSE
T = Temporary P = Permanent EFggCT MAJOR |MINOR|MAJOR|[MINOR
1. SOCIAL/ECONOMIC IMPACTS

a. Noise P
b. Displacement of People X

c. Aesthetic Values P
d. Community Cohesion X

e. Desirable Community Growth X

f. Property Values X

g. Tax Revenues X

h. Public Facilities/Services P

i. Desirable Regional Growth X

j. Employment/Labor Force X

k. Business/Industry Activity X

1. Farm Displacement X

m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources P
c. Air Quality T
d. Water Quality P
e. Threatened/Endangered Species X

f. Archaeological/Historical P
g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X




SUMMARY LIST OF GREENBELT PROJECTS




S310N

1L-Y ‘LLL °d WOD 861  JUVHS-1S0D EL] *0D ¥31S83M
89-¥ ‘LIl °d ‘WG9 2861  3AVYNS-150D 234 00 ¥31583M
111 °d W09 /961 *034-NON 23y yNol
99-¥ ‘L1l °d 'NOD 2861  3YVNS-1502 E] ¥NOI
£9-V ‘LiL °d 'WOD /861  3UVHS-150 kL] uNal
09-v ‘Ol} °d ‘NGO 2861  3¥VHS-1S0) 23y ¥NaI
22°d ‘¥NdY 6861 *Q34-NON *23y ¥Nal
25-V 'OLL °d ‘WOD /861  3¥YNS-1S0) EL] UNG1
3¥YHS- 1502
*Q34-NON
96-¥ ‘OLL "d ‘WaD 2861 b E! ] yNal
§22-V ‘60l °d ‘WED 861  3¥VNHS-1S0) *AN3 ¥NO1
222-V ‘601°d 'WOD 2961  JUYHS-1S0D *AN3 uNal
TN WI NoNe 3s0dne sswoes
NVd 1201

VMOI ‘¥3AIY S3NIOW $3Q
1738N33¥D OGNV YIALY TVNOILV3INOIN SINIOW S3¢
S103rro¥d 40 LSI1 ¥3ILSYW
1¥0d3¥ ININIOVNVH WYHD0Ud TVANNY 6861

SINIWIAOYdH]
V3NV NOLLV3¥I3Y ALINNOI NOSTY¥YD

dWVY 1V08 YNV NOSNYD

1S041N0 $X¥04 3NOO8

dWvy 1v08 SH¥04 3INCOS

SINIWIAOUAWI NYvd 31viS ¥3AIT1T00

AVAILYD ¥3ALY ¥3ddn

dWvd Lv08 MOTI0H NOILd3D3Q

$S300v 3J0NV) 390148 ¥3IA3E

SINIW3TI ¥3IH10 TV

TIVYL Q3AVANN

INIWJOTI3AIQ NYvd ILVIS $39031

INIHAOTIAIA 1SIW0Y 31VIS

vIyy
INIWIDVNVM 3J11GT1IA SHYO4 INOOB

accowesw

un
1J3roYd

68/50/21

i

II[

2080t
Lo°8ol
20°201
107201
10°904
20°501
10°501L
10° %04
10°£01
10°€0L w
10°£0L

107201

10°10L

YIBWNN
123royd

*oN aBeyg




S310M

2-3 *d '¥WdY 6861 JYVHS- 1502 *J3y

%-2 °d ‘UNdV 6861 JYVHS- 150D e kL]

2-2 d "UWdV 6861 3UYHS-1S0D *J3%
¥3-¥ ‘CLL "d 'NOD /861 3YVHS- 150D *o3
gLl °d ‘W@ 2861 *Q34-NON *o3

28-V ‘211 °d ‘W9 /861 *33Y
H992-V ‘2LL *d "WQ9 1861 u1s
2Ll *d "Wa9 /861 *G34-NON k! ]

08-V ‘LLL "d ‘NGO 561 *Q34-NON ‘o3
22-Y "Ll “d ‘NaD 2861 *034-NON aRE]
S2-¥ ‘LIl "d 'WQ9 /861 JUVHS-1S0D EL]
€£2-v ‘LY °d ‘W09 /861 JYVHS - 1502 MEL]
ININIIIY AVIA ONIONVYNIY 350d¥Nd

NY1d

VMOl ‘¥3AIY SINIOW S3C

“00 NOLTIWVH

‘00 NOLVIWVH

ALID ¥31S83M

“0) ¥31s83M

¥NQI

3Nal

iNal

“0J 3Nnoo8

dNaI

NaI

“0J 3noo8

07

1736N33YD OGNV ¥3IAIY TYNOILVIYOIY SINIOW S3Q

$133rro¥d 40 1SI17 ¥ILSWW

L1¥30d3¥ LINIWIDOVNVW WVIO0Ud TVNINNY 6861

NOONI3A0 ZI13AFY

SINIW3AOUdW] Xdvd SQO0M SIO1y8

ANNOYIAWYD XN¥Vd 3QISY¥IALY

SONNOW NGiAva

NOILVYHOLSIY TTIW T3INNNL

VYV ONIDVIS
FININTINOD NIFYD AHSNNE ATYIWNOI

NOILVZITIBVLS
JANVE N33YD AHSNYE AT¥3IWN04

NOILVYOLS3Y LNOYJYILYM HITHID

dWVY¥ 1VO8 SN¥OMY¥ILVA 3INOOS

dWvY LVOH ¥3SV¥id 33M0T

dWVY 1v08 QY04 S,NOLYON

3sn NI 1ON

I
133royd

4

107244

10°9L1

10°SiL

10771

10°€LL

20°2LL

lo°2LL

10°1LL

70°0LL

£0°0LL

20°0tLL

107011

NOISNVAX3 J¥vd ALNNOD SWYITVIA NOG 107601

UIGWNN
133rodd

68/50/21
*oN dbed

E-2




S310N

9-V ‘BLL ‘d ‘NGO l86L JYVHS - 150D eEL yNal AL13C 390148 AYS 20°€02

26-V ‘SLL °d 'W0D 1861  3WVHS-1S0D 03y ¥no! dWY¥ 1VO8 AVA)11dS ¥33¥D 918 10°502
68-V ‘ZLL 'd WOD [86L  3IWVHS-1S502 *93y UNQL' SINIWIAOUAWI W¥Vd 3LviS ¥33¥D 918 10°202
3YVHS- 1509 SINIW3T3 ¥IHI0 1V 10°102
*034-NON NO111S1NOIV ONVY 10°102
2YVNS- 1509 GNOOYIIHYD 10°102
98-V ‘9LL "d ‘NG9 86\ "33y 00 X104,  SINIWIAOWINI Y¥V4 ALNIOD ¥3LSIF 10102
12-0 °d "¥WdY 6861  3JUVHS-150) *23y *02 NOLVINVH SINIWIAOWIWI Xvd 1IN ST138 L0°6LL
6L-3 °d ‘UWdV 686L  3JUWHS-1S0D *23¥ 0¥041va1s 3181VYd 7 HSUVM QUO4LVELS L0°8iL
21-3 °d '¥NdV 6860  3¥VNS-1502 E *03 NOLTINVH YOOT43AC QNIE 3A3NS 90°Lit T
23]
SL-0 °d ‘UNdV 6861  3JUYNS-150) *23¥ *02 NOLTINVH X001WIA0 WAOLONIBLS SO°411
£1-3 "d ‘UNdV 6861  J¥VHS-150D *33¥ *00 NOLTVIWVH Y001¥3A0 3TANIIE %0° 210
11-0 "d ‘¥WdY 6861  3UVHS-150D EET *0) NOL1INVH X001¥3A0 SX¥04 3INCO8 £0°Zi1
6-3 "d ‘¥NdV 6861  3IYVHS-1S0D *33y "0 NOL1IWVH YO00T$3A0 TVIW 13NMNL 20°Z14
30N3¥I438 ¥VIA  ONIONWNI4 3504und ¥OSNO4S UL Y3IIN
N4 W0 133r0ud 123roud

vROI ‘¥3IATY SINIOW S3a
4738N3349 OGNV ¥3ALY TYNOLLYINIIN SINIOM S$3Q
S1J3rro¥d 40 1S17 ¥3I1SVW
1¥0d3¥ INIWIDYNVW WYEOOUd TVNNNY 4861

68/50/21
€ ‘op aBed

R




S310N

20L-v

L£2-v

gee-v

66-¥

96-v

4l-8

‘921 "d ‘N9 1861
£2-3 °d ‘¥WdY 6861

‘6LL "d ‘NGO 2861

‘6LL *d "WED 2861
‘611 *d "WAD 2861
‘6LL *d ‘WAY 286
8LL °d ‘NED 2961
¥-0 °d “YWdY 6861

2-0 °d ‘uNdY 6861

‘SLL °d ‘Wa9 2861

‘811 “d ‘NGO 2861

‘gLl "d ‘Wa9 z861

‘L1 °d ‘WQD 2861

JONIY343Y ¥V3IA
NVl

JYVHS - 1500

FYVHS-1S00

JUVHS-1S0)

“Q34 -NON

JUVYHS-1S0D

“Q34-NON

VY3034

L LELEE]

VY3034

L LELEE]

VY3034

IV¥303d

ONIONVYNIS

VMOI ‘¥3AI¥ SANIOW $30

"3y

ekl

“AN3

"AN3

"3

"o

N

"o

"I

"33y

0N

gL

N

3504¥nd

SINIOW S3Q

NOLSNHOP

NOLSNHOP

UNQI

UNQI

“0J X704

V/N

V/N

V/N

V/N

¥/N

\Z{

VOSNOJS
VIO

1738N33¥9 NV Y3ATY TYNOILY3IN¥DI¥ SINIOW S30

S1J3rro¥d 40 1SIT ¥3LSVW
130434 ININIOVNVH WYHO0dd TYNNNY 6861

AVAIIVA NIVY¥1S303d 3903 S.¥3A1¥ LO°LOE

SANOd NOLSNKOf LD°602

AY3SUNN NOLSNHOP L0°80C

NOISNVdX3
39N43¥ 3171IAYOTAVS AT¥3WH0S 107202

dWY¥ 1¥08 377]A¥0IAYS ¥3ddN LD 902

Advd %3342 ¥3IAVAS (0°502

AVA3LYD ¥3AI1¥-QIW LO" %02

311S VYNI3VW MIIAINVT 80° €02

V33UV JINI1d ¥3dIJANVS L0°£02

PIVT ITTTAN0TAVS - IN3IWDOT3A3A
YIUINID VOLISIA 17138N33¥9 90°£02

Y31T3IHS JINDI< QOOMNOLIOD SO° 502

NOILVLS L¥0iWOJ 3901¥ INNIVA 90" €02

GNNOY¥Y JINDId ¥3ITL3NS 808 £0°€02

F1IL ¥38N
1J3rodd 123ro¥d

68/50/21
4 ‘oN ofed

E-4




S310M

992-v

ai-v

6Ll-v

Ski-v

Ski-v

gli-v

OLi-v

801-v

soi-v

‘gzi

231

‘221

‘221
‘924
‘9zt

i

"2l
‘y21
‘921
‘921

‘vzt

°d

°d

°d

°d

°d

*d

‘W39 2861

‘WEY 1861

‘WG9 2061

'NGY 20861
‘NG9 496)
‘WD 2061

W09 2861

‘W9 861
'WOD /861
‘WED 2964
'Wa9 £961

'We9 861

cnscrneer mee=

30N3¥3438 ¥via

Nvd

JUVYHS-150)

“@34-NON

JYVYHS - 1502

34YNS-1502

34VNS-1502

3YVYNHS-15S0D

"Q34-NON

Q34 -NON

3¥VHS-1S0)

J¥VHS-150D

3¥VYHS-150D

JUVHS- 150D

ONIONVYN]S

YROI ‘¥3AIY S3INIOW S3a

‘1S

"I

Bk L]

N

"33y

"3y

“I3

"o

‘33

"3

‘I3

kL

3504¥nd

SINIOW S3Q

‘03 X104

‘0d X1od

yNaI

UNGL

S3NIOW S30 °A

S3ANIOW S34

S3INIOW S30

SINIOW S30

S3INIoW S30

S3INIONW $30Q

S3INIOoW S3g

YOSNOJS
w01

1738N33¥9 QN ¥3ATY TVNOTLVINIIN SINIOW S30

S823rrodd 40 1517 ¥3ILSVW

1¥043¥ INIWIDYNVW WY¥D0¥d TVANNY 4861

NO1LVZIT18VLS
JNVBYIALY Xdvd 103d4S0¥d

¥31N3D
AT13¥dYIINT ANOLSIH TVENLYN

SININIAOYdN!
AYvd ALNNOD SANVE MOTI3A

SINIWIAQUIN]
XYVd 3LVLS SO0OM LONTVA

YUV JUNLVN ¥IALY NOOIIVY
X37dWOD $1¥0dS ¥3IAIY MOOJIVH
AYYd 30ISYIAIY 1V NIINID ¥OLISIA

GNVY¥D T 1SN0
'INNTVA - NOLLV¥OLS3¥ 3901¥8

YNINVN ONIMOY¥ TVNOILVINI3Y

SINIWIAOYAN! XAVd OAVAIND

10°sog

20°%0¢

10°%0g

l0°g0g

20 20¢

10°20¢

20°10¢

90°L0E

S0°i0¢

Y0°10€

TIVW LISNVEL 133¥LS 1NNTVA €0°LOS

YIVid LNOYJYIAIY NMOLINMOG

Jun
133roud

20" 108

YIBNNN
1J3roud

68/50/21

S

“ON a¥bed

E-5




S3LO0N

g892-v

LSL-v

871 -v

991-¥

£yL-v

6£L-v

51V

YeL-v

IgL-v

82L-v

s2L-v

‘0gl °d ‘W@9 /861 JYVHS - 1502 *¥ls SINIOW S30
‘0EL "d ‘Wa9 /861 JUVHS- 1803 kL] SINIOW S34
‘0L "d ‘WA /861 Q34-NON *o3y SINION $30
‘0gL "d ‘WaD 2861 3YVYNS- 150D 03y UNQI
‘0EL *d 'Wa9 /861 IYVHS- 1S0D E! ] SINIOW S30
‘0L "d ‘WD /86l  3JUVHS-1S0I heE! ] SINIOW $30
‘621 “d 'WaD 2861 JUVHS - 1502 N *09 X104
‘621 *d 'WOD 2861 VLS - 1502 k! ] SINION S30
‘621 *d ‘WD 286% JYVHS -~ 1§02 *93y SINIOW S30
‘g2l “d ‘NaD /861 3YVYHS - 1S0D 33y SINIOW $30
‘g2l *d ‘Wa9 Z861 JYVHS- 1500 *o3y SINIOW 34
ISNINW343Y AVaAA ONIINYNIA 350d¥nd YOSNOJS
[al] W01

YMOI ‘¥3ATY S3NIOW S30
L1738N33¥D ONV ¥3AIY TYNOILVINIIY SINIOW $3Q
S1337ro¥d 340 1S17 ¥3ISVW
130434 LN3W3OVNVH WVY¥D0¥d TVANNY 6861

NOI13310¥d
33A37 ¥3ATY NOOJIVYH 8 SINIOW S30

SINIOW S3A ‘YNI¥VW NMOLNMOQ

JI44VYL 1v08 ¥3AIY S3INIOW S30

dhvy
1v08 NYVd H¥OMYILYA SINIOW S34

SINIW3IAOUJWI VNINVW ONVIQ¥]8

X37dW02 J113TH1V
OGNV S1¥0dS ¥00QlNO @31HOI1T

S1N3WIAOUdN]
NYvd ALNNOD 3NV ¥3LSvVa

S1NIWINOUINWI
AYvd JLISITVEALYN 11388NH

WUVd LNOYJYU3ATY ¥ILINID TVIINVIOS

NOISN3LX3
AYVd LNOYJYIATY JATYQ ¥3IALY LS3A

ININDOT3IAIQ NUVd MITAY3ALY

JulL
123ro¥d

£0°7ig

20" Yig

10°%1E

10°¢lE

107¢lg

107LLE

10°0L¢

10°60¢

10°80¢

10°20¢

10°90¢

YISWNN
133royd

68/50/21

9

‘ON abed




SANOd
A'r3 251 "d 'WED 2861 JYVHS- 1500 "33y NaI ONIHSIJ JINSNMOL dWVD AT¥IW¥O4 10" 207
0LL-¥ *LSL *d "WOD /861 JUVHS-1502 eEL ] STI3NNNY AO0TIIA0 HIUNHD TVNOLLVDIWONOD 10°90Y
891-v ‘9EL “d ‘WD L861 JYVHS- 1500 “J3y ERRELL T ANIWONNOJWIBNS 33V S,08VMON 10" SOY
S9L-¥Y ‘9EL "d ‘WOD z96L 3YVHS-1502 ek} | STIINNMY SLIN3WIAOUIWI Navd ALID STIINNNY 10" Y0y
n'a £9L-Y ‘9%l “d "NOD 2861 3¥VHS-1500 ‘I3 "0 NOT¥VYW SINIWIACYUIWI XNVD ALNNOI NOT¥YM LO°S09

0¥ G3Y¥ IV - INIWAOTIA3Q

41-9 'SEL °d ‘WO 861 R L ELED] ‘o3 v/N ¥3IN3D YOLISIA 1738N33N0 90°209

Si-8 ‘SEi °d ‘WOD B4 Iv¥3034 kL] v/N dNY¥ 1V08 MINHSY1TYA 1SY3 <0°20%

0 €£1-8 ‘SEL °d ‘Wa9 2861 V¥3034 03y v/N HOY38 NOOT¥3A0 HINON %0°20%

LL-8 ‘SElL d ‘WG9 /861 vd3034 *33y v/N d00T ONIJHYD XINHSYIIVA €0°20%

(] 6-49 'SEL °d 'Wa3 £R6L ¥3a3d *33y \ 71 HOV3B 1SVINEILINA 20°209

r's 4SL-V "GElL °d ‘Wa9 2861 *93y ¥NOL ¥vd JWIV 0% XD0¥ 3y ATMINMO4 10°20Y
S1N3NIAOYUINWI

r's SL-V ‘SEL *d "WED 2961 *23y ¥NaI Xuvd 31VIS XD0¥ X13 ANWINNO4 10°LOY

142-¥ ‘oSl *d ‘WOD 2861 JUVHS - 1502 *¥1s SINION S3C 7TvA ¥3AIN 1S3M 40 NOILINWISNOIIN %0° LS

$3108 3FINIY343Y AV3IA ONIINVN]4 3504¥nd ¥OSNOdJS UL ¥3eWw

NYd w207 103ro¥d 133rodd

. VHO1 ‘¥3AIY SINIOW S3q
1138K33¥3 GNY ¥3AIN IYNOTLVINIIN SINION S30
S103rroyd 40 1517 ¥31SVM
1¥0d3Y INIWIOVNYW WYAO0¥d TYNNNY 6961

68/50/21
d “ON 3be4d




NOI1YZ1118V1S
vy’3 2L2-Y ‘66 *d "WQI 2861 JYVYHS - 1502 ‘y1s "0 ¥3:583M MNVE MOTIOH NO11d43230 S0°108
z £€2-V ‘66 °d 'WOD /861 *AN3 IdI1 NN SINIWISY3 NOILVANISNOD A1¥3W¥04 %0° 108
Gl2-¥ ‘66 *d ‘WA9 2861 JYVHS- 150D *dls CRITER NOILVZITIaGVLS XNVE £2d 3LN0Y¥ €0°108
€22-¥ ‘66 *d ‘WaD 2861 JUVYHS - 150D g I ‘02 ¥3iS83IN NOILVZITI8ViS JINVE Qvo¥ 01VX 20° 108
A'Q 64L-Y ‘66 *d "W0D /861 J4VHS - 1502 *23y ERCIIN ] TIVYL NOOOYHA L0108
(NOILISINOIV
X 22 °d ‘¥NWdV 6861 *034-NON o3y "0 N3¥AVA GNVY) ONVY 33NLYN LINVED LO"9LY
9LL-V ‘8EL “d ‘W@ 2861 JUVHS - 1502 "33y ¥Nat dWVY LVYO A3ANVH LO°SLY
[} 8EL "d ‘W09 9861 UVHS- 150D ‘23 NGl dWvY Lv08 390148 NOIONINN3E L0°2LY
8EL "d ‘WA 2861 *Q34-NON *33y UNGI SUVINJONIE ONIAIIA 39N43¥ LO°LLY
€IL-V ‘8EL °d ‘W09 2961 JYVHS - 1S0D gL NGl dWV¥ 1V08 ST13NNNY 10°0LY
212-3 °d ‘UNdY 6861 JUYNHS - 1502 03y 3aNg1 $S32JV J0NVD LBL AVMHDIH VMOl 20°60%
§2-3 °d ‘¥NdV 6861 3YVYHS - 1509 “3 anNal $S32JV 0NV QUOILAVN 10°60%
281 °d "N0D /861 *(034-NON MEL ¥Nal 39VT1IA JIY01SIH INIT XJ0¥ G3¥ L0°80%
S310N E L ENEPELIRTEYY ONIONYNIS 3S0ddNd YOSNOIS JUIL  ¥IGWON
NV w01 1J3ro8d 193ro¥d
VAOI ‘H3AIY SINIOW $34
17138N33¥9 ONV ¥3AIY TVNOILV3¥O3¥ SINIOW S3a
$1J3rroYd 30 1S17 ¥3LSVW
1¥0d3Y¥ LNIWIOVNVH WY¥D0Ud TVONNY 6861
68750721
] "ON 3bey

E-8




ay

S310N

S6L-v ‘200 °d ‘WGD 2861
£6L-v ‘201 “d ‘W9 861

g8L-V ‘201 *d ‘WG9 Zg6l

BB1-¥ ‘201 “d "WOD 2861
98L-v ‘LOL "d ‘We9 /861

¥81-v ‘101 *d ‘W9 L861

18L-v Lol “d ‘We9 2861

3IN3¥343¥ ¥v3A
NYd

L739N334D ONY ¥3IALY TYNOILV3¥IIY S3INIOW S3G

JYYHS-1S02

34VYHS-~ 1502

3dVHS- 1500

3¥VHS - 1502

JYVHS - 150D

FUVYHS-150D

3UVYKS-1S0D

JAVYHS- 1500

J¥VHS-1S00

JUVHS - 150D

3¥VYHS-1500

ONIINVNILS

kL] S3INIOW S30 SY¥31d ONIHSI4 Xuvd 123dSO¥d %0 €08

"3y S3INIOW S30 SY¥31d ONIHSI4 Q3ddYIIONVH §0°£08

*23y ¥NA1 SS3J0V ONINSII 39018 >w._._mA=m 31va 20°£09
S¥3ld

"3y UNGI  DNIHSI4 ¥3ALN SINIOW S3Q AT¥3WN04 10°£08

"IN “0J X0d VYL SQ00M SNMO¥E €0° 209

eEL ] ‘0J X104 IVl Ndvd ¥31S3r 20°208
ERLINRL SININOJWOD ¥3HIO 1V 10°208

‘02 NOT¥VH (93NSATI0A) ANdS V1134 107209

NOLSNHOP . S7Ivil NOISNHOr t0°209

39000 1%04 $$S320V Wva 31111 107208

SINIOK s3a IN3WI3S TViIdSOH NV¥3IHLINY 10°208

QINIWYILIONN  (3HOHS HANON) X20¥ G3¥ 3wV t0°208

“J3¥ 1IvY1 3SOd¥Nd- 111NN 1138N3349 (0°Z09
asouung wswods Etgpe—"
V07 133r0¥d 1J33royd

VROl ‘¥3A1¥ SINIOW S30

$1J3rro¥d 40 1517 ¥3ISWYKW
1¥0d3¥ INIWIDVNYW WYND0¥d TVNNNY 6961

68/50/21
6 "ON 3bed

a.
)




av'r’s

S310N

6y2-v

12-8

6l-8

i92-v

sye-v

£92-v

Lye2-v

652-v

i82-¥

sge-v

Q0z-v

261-V

‘201

‘204

‘201

‘201

‘201

‘201

‘204

‘2oL

'eol

‘201

‘201

‘204

°d

°d

°d

'WaD 2861

‘Wao 2861

‘Wa9 2861

'Wa9 2861

'Was 2861

'Wa9 2961

‘WaD 2861

‘W39 2861

‘N9 2861

‘W09 /861

‘W09 2861

‘Weo 2861

JONFYIIIY ¥vIA

NVd

JYVHS - 1500

L LEEE]

vy¥3034

JYVYHS - 1SO0T

JYVHS-1S0D

JUVHS - 1S0D

JUVHS-1S00

FYVHS-1S0D

JUVHS-1S0D

3YVHS - 1S0D

TvY3a34

JYVHS-1S0)

ONIINVYNIZ

VROI ‘¥3ATY S3NIOW $30

“AN3

“AN3

“AN3

“AN3

“AN3

“AN3

"AN3

“AN3

“AN3

“AN3

‘I3

!

3S04dNd

3NaI

Y/N

V/N

ANGI

L]

ynal

Nal

UNGI

4NGI

ANGI

v/

NG

1738N3339 ONV ¥3AIY TYNOILY3YIIN S3INIOW S30

S1031r0¥d 40 1SIT ¥3LSVW
130434 LNIW3DVNVN WV3D0Ud TVNNNY 6861

3ivis3
“¥S 1S3M 301 - NOILISINOJY QONV1

3SN NI 1ON

NOILVIS3¥043¥ X304 Q3¥

SITUIVYEd ITVIAYOTAYS

3sS0 NI LON

S "ON NOILlViS3¥043¥

% "ON NOILV1S3¥043¥

€ "ON NOILVIS3I¥O43Y

2 "ON NOILV1S3¥043¥

I "ON NOI1lV1S3¥043¥

¢ "ON SONILNVId 3AILWN

| "ON SONILNVId 3A1LWN

S¥31d ININSI4 X00¥ a3¥

S$S3J20V ONIHSIJ WvQ 133¥LS 1102S

I
133royd

2L Y09

11" %08

01°%08

60° 708

80° 708

407908

90° 708

S0 %08

0° 708

£0°%08

E-10

20° %08

10" %08

90°£08

S0°£08

YIBWNN
123royd

68/50/21

ol

"oN abed




S31ON

si2-v

siz-v

bz-v

602-v

202-v

s02-v

£02-v

092-v

152-v

sse-v

£52-v

13744/

‘S0l °d ‘WQ9 2861  3¥VHS-150) b ED]
'€0L °d ‘WQD 1961  3¥VHS-150) 23y
‘S0t *d "Wa9 L8641 JYYHS- 1503 *33%
‘€0l *d ‘NOD 2861 3YYHS - 1502 ET]
‘S0L "d ‘Wa@D 2861 3YVHS - 150D *33
‘S0L "d ‘M09 2861 JUVHS - 1502 *J3
‘S0L d ‘W09 2861 *J38
‘€0l "d ‘WA 2861  JUVHS-150) “AN3
‘€0l °d ‘NG9 2861  3¥VHS-150) *AN3
‘S0L °d ‘We9 861 v¥3034 *AN3
‘201 *d ‘a9 2861 3YVYHS-1S03 *AN3
‘201 °d ‘WD /86  3IYVHS-1S0) *AN3

3INFYII3Y YvaA ONIINVYNI4 350d¥Nd

NY1d

VYMOI ‘¥3A1¥ S3INIOW S30

SINIOW S30

SINIONW S3Q

SINIOW S30

S3INIOW S3a

S3INIOW S30

SINIOW S30

¥NGL

3NON

NG

YOSNOIS
V01

1738N33¥9 OGNV ¥3A1Y TVNOI1V3I¥I3¥ SINIOW S30

S1J3rr0o¥d 40 1S17 ¥3LSVW

1¥0d3¥ INIW3OYNVH WY¥O0¥d IYNNNY 6861

9 "ON M3IA JIN3DS

S “ON M3IA J1M33S

% "ON A3IIA JINIIS

£ "ON M3IA JIN3DS

‘2 "ON M3IA J1INIDS

L "ON A3IA JIN3DS

SNOILVYLS ONIHOLVA QYIS ATW3INYOI

220¥
Q34 DIVY - SIUNLINYLS 1SIN NON¥3IH

EVLARERRITY BTN IS
= S3UNLINYLS 1SIN NOUIH

SHY041V1d 1S3N 319v3 gIve

3sn N1 LON

XJ0¥ 43¥ MOV38 1138 I3¥L ATWINN04

NOILISINDDV OGNV LINO¥4¥3AIYN °3S

ERTRY)
133royd

90°908

S0°908

¥0°908

£0°908

20°908

10°908

$0°so08

£0°508

€0°s08

10508

717908

£1°%08

“ceacamne

438WNN
123roud

68/50/21L

13

"oN abed

E-11




o~

-

|

83
'3 €€2-V ‘66 "d 'NGD I86L 3YVYHS-1S0D *AN3 3d11m SIN3WISYI NOILVAY¥ISNOD 10°808
av 20l °d ‘WOD 2861 IAVHS-1S02 "AN3 3L NOILISINDOY OGNV 10°208
6L2-V ‘S0L “d 'W@D Z86L 3YVHS-1502 *93y SINIOW S30 @ °"ON M3IIA JIN3IS 80°908
212-Y ‘SOl “d 'WOY 2861 JYVHS- 150D *93y SINIOW S34 4 "ON M31A JIN3DS 20°908
SILON JONIYIIY ¥V3A ONIONYNI 4 3S0d¥nd HOSNOJS UL ¥39MNN
NVd 201 193rodd 123rodd

YMOI ‘¥3AI¥ SINIOW S3a
1739N33¥O ANV ¥3ALY TVYNOLLVINIIN SINIOW S3C
$133rr0¥d 40 1S17 AILSVYW
1¥0d3Y¥ ININIOVNVIW WYYO0Ud TVNNNY 6861
68/50/21
2l *ON 3bed

A S




a1dr3tnu o3 pabueyo Josuods Tes0T !F°108 °*ON Araawrod (IV)
UOT3eAIdSUOD dTaTead/3saxo3 103 uorlrsinboe puey (Qy)
ge-12 *d ‘Y4WdvY 6861 @95 (OV)

686T AeW pojep ‘€ °ON unpuexowsl ubrsag sanjead (4vy)
aosuods Teoo1 ay3z sT Ajunod a93sqsaMm (VV)

808 °‘ON 309(loxd se pasasqunuay (Z2)

(@3noy peoy AafreA oT1uaos, peT3Tl Ataswiod (&)

8861 ur paxrnboe puer (X)

L86T UT pd3aTdwod UOT3IONIISUOD pageys-3sod (M)
juaudolaaag puod - T°01Z 3o 3aed se Apn3ys aan3any aod (A)
aosuods 1eool ayyz st Ajunod uotaen (n)

uotrjedroriaed texspad 103 paryrasn( Arreorwouooss 3oN (L)
1°20€ °*ON 3o jusuodwoo e Ataswiod (S)

Josuods Teoo1 Teuor3lTppe ue sT Ajuncd jiod (H)
wnjusudoTaasg e33@TIRH-UTIICH, PITITI ATaswxod (D)

€3IV 23s3y aritaxotAes aaddpn, pa13T3y Araswiod (d4)

(spunz 3Taquaaxn 3INOY3ITM) 8861 UT pajoNIISUC)  (0)

(spunzy 3719quasasd 3NOY3ITM) uUOTIONISUOD aapun (N)

6861 UT paatnboe puer (W)

(spun3y 31oquaaas Hursn) uorlzonajzsuod aspun (1)

Iosuods Teo07 TeUOTITPPER Ue ST YNAI (N)

Josuods t1eoof ayyz Aq paddoag (r)

6861 ur pojonajsuod (I)

Josuods 1eool 9yl s1 Ajunod auoog (H)

Iosuods TeoO01 TeuoT3lTppe ue st Ajuno) IajsqaMm (9)
po3aiap jJuauoduwoo punoabdued (J)

(dndv 6861 - g xTpuaddy) 123391 ¥NAI 8861 320 82 @3S (I)
unpuelowsy ubrsag ainjeal jo uorjexedaad xo3 paaoaddy (q)
Josuods Teo0T [euoT3Tppe ue ST Ajunod uojTtuweH (D)

9z @bed ‘11 819e3} ‘¥YWdY 6861 295 (g)

8861 UT pajonaysuo)d (V)

E-13

uotT3leZTITIqe]S Juequealls - °*I3S
Juawasueryuyg TejuswuoaTAUl - °AUF
uorjeaiIody - °*o09¥ :sosodiang

t5330N

|




DISTRIBUTION LIST




0O 00 000000000000 0000 OO0 OoO oo
Co I o O A B o it o o o ol L

coeumna cecane

30110N 1¥0d3N

06502 2 O 'NOLONIHSYM

60£05 V1 ‘S3INIOW S30
08L6S VA ‘DANASHIIA
20192 X1 ‘Hid¥OM 1304

91€02 3 G ‘NOLINIHSYM
LOLSS MW ‘Invd 1S
¥1€02 9 O 'NOLONIHSYM
91£02 3 O ‘NOLONIHSYM
91502 O G ‘NOLINIHSYM
2651-S0909 11 ‘09VIIHD
265L-50909 11 ‘09VIIND
€5€0E V9 ‘VINYUY
11€0S VI ‘S3NIOW s34
102ES 1M ‘I]ANVMILIN
%0002 9 O ‘NOLONIHSYM
60£0S VI ‘SINION $30
01005 VI ‘S3wWv

61502 3 @ 'NOLONIHSVYA
6210S VI 'VIONVIONI
61502 2 O 'NOLONIHSVYM
60205 ¥I ‘S3INIOK S30
01502 3 O ‘NOLONIHSYA
10825 VI ‘1¥0dN3AVQ
01602 9 G ‘NOLONIHSYM

VLS ‘AL1D

MS IS HLL 00y
£48 WOO¥ 9018 (34

00€Ll X089 O d
HO-MD3)

3ISNOH WOLSN) Getl
83-233)

SXYON 1IAID 40 ¥IQ

1S MV1) S 9¢S

1S X¥v1) s 9¢5

dd¥1D QIAVO ¥W :NLLV

6L 31Ins 1S Qugl 0004
€9 x08 0 d

MN  3AV VINVAISANNId 00L(
ONIQTING 3IINVYNSNE 99§
8721 x08 O d

NOlXng S SOl

ONIQIING Tv¥303d €52

ONIQ1ING VY3034 9Lt

SS3WQQY

VMOl ‘¥3ATY S3INIOW s34
1738N33¥9 ONV 33A1Y TWNOILVTY¥D3¥ SINIOW S30
1¥0d3Y INIWIOVNYW WYYD0¥c TVNNNY 6861
¥04 1S17 NOLINBIYiSIQ

SNYY¥L 40 1430 SN

33N1IND1¥9Y 40

NOI1YIS IN3W1Y¥3dX3

1430 sn
SAVMY31VM

FANHNY N3IX 3 “NLLY
STM3IT 13IWRVQ YW INLLY
14S1¥MOX NOT ¥KW :NLLY

T3ISNIN 808 ¥W :NILV

NHOIVE ¥ ¥W :NLLY
INYOBYYH NHOPM YW :NLLV

311HM 3ISIN3Q

Y3I3INIONI NOISIALQ

SH iNLLY
SNLLY

JOUINO3 ANNFNI 3 HLIVIH AN3
3 d 'NNOHIVD NHOP YW :NLLY
1vavX NOIV UMW :NLLY

L EL

ALEL]

V3N

SSOY S3Wvr
SSO¥ SIWvr
WOL

WOL

3 SITYVHD
3 SINVHI

¥01I3¥140
J18VIONCH
3T19VIONOH
JT18VHONOH
FT18VIONOH
3T8VYONOH
I 18V YONOH
318VHONOH
F18VIONCH
3718VYHONOH

IWYN 1S¥14

NIWGY  AMH V33034
NIWOY 3WOH SH3WYV4

SYIINIONT 40 Sd¥0D

HI¥OM 1304 - S¥IINIONI 40 Sd¥0)
SY¥3IINIONT 40 SANOD

NYd 1S - SYIINIONI 40 SHY0D
S¥IINIONI 40 Sd¥0D

S3¥IINION3 40 S$J¥0D

SYIINIONT 40 Sd¥0D

SYIINIONI 40 Sd¥OD

S¥IINIONI 30 Sd¥0)

NOJ 3SV3ISI0 ¥04 ¥IND

INI ‘SILVIDOSSY 3 SN¥NG 'NNOK1YD
IN3WIOVNVW ONY1 30 Nv3ung

S3¥d  1SIH VIINNOD  AQY

HLIWS

HLllWs

H1INWS

100440917

10041H9 11

NIXYYH

NIX¥YH

A3ISSVH9

A3T1SSva9

V83034

JWYN LSV

68/90/21
1 "ON 36y

S




0O 000000000 O0OO0O0OOLOOOOOOOO OO O
- e = e v @0 ™ ™ - = o - -

P ceovan

3J110N  1¥0d3Y

92205 ¥1 ‘ALI3 X10d

25802 3 G 'NOLONIHSYA
60£0S VI ‘S3INIOW S30
09225 V1 ‘ALID vMOl
§2208 02 ‘000MIAV
LOL9S OW ‘ALID SYSNVX
L0199 OW ‘ALID SYSNWX
10219 11 ‘ONVISI X20¥
LELOS VI ‘NOLSNHOP
8LLOS VI “ITTIANONN
26022 VA ‘NOLS3Y
£02€S 1M ‘3MNNVATIN
LLLSS NW ‘S3ILID NIML
90L%9 ONW ‘ALID SVSNVX
L9199 OW ‘ALID SVYSNVY
L7199 OW ‘ALID SVSNW)
€€202 O G 'NOLONINSYA
07202 2 O ‘NOLONINSYA
62208 02 '¥3AN3Q
20189 3N ‘VHVWO
20189 3N ‘VHVWO
62208 02 ’¥3AN3d
06502 3 G ‘NOLINIHSYM
0L00S VI 'S3wv

31vLs ‘AlLID

ﬂ-.IlIlIlIlIIII.IIIIIIIIIIIIIIlIIIlIIIlIIIlIIIIIIIlIIIIlIIIIIlIIIlIlIIIlIIIIIlllllllllIllIIllllllllT\

3IVONAT 00%d

9019 3A1LNI3X3 0L09

1S 1NNTVYA 012

0g£2l X08 O d

99052 X08

3AY VIOSINNIN 922

AV VIOSINNIN 922

¥0074 ONZ - 3AY ONZ 0S81
9¢ x08 O d

V&Yl X08 ‘S 31n0Y

¥Q AITIVA ISIENNS L0221
3AV NISNOJSIN M OIS
ONITI3INS 1304

DNIGIING V43034 £062
SL26L X08 O d

Sll6L x08 O d

L1929 WoOoY

28252 x08 O d

1S NOSYIVP 6021

1S NOSOVP 6041

02 9078 '¥3IN3D V33034
MS IS HLZ 00%

229 X08 0 d

$S3yaavy

VROI “¥3AIY¥ SINIOW $30
L1739N3349 OGNV ¥3A1Y TVNO11V3¥03¥ SINIOW S20
130434 LNIWIDYNVN WVED0Udd TVNNNY 6861
¥0J 1S17 NOILNAI¥LSIQ

3i3d

30¥3WN0D 40 1430 SN
T33¥ SIWVF AN :NLLY

AlQ 323N0S3Y ¥3lvA
1SI907040AH TYNOLOIY
INSONOYE 3XNIW YN :NILY
43IHD ‘NIAVD ANNVT 8H  SNLLV
NOST3N G¥VHIIY ¥W :NLLV
Y31NID ¥OLISIA 3 3I1440
Y3ILN3T YOLISIA B 321440
A3AUNS TYI1907039

Y9V 40 1434 SN

IDIAY3S 3417G7IN 7 HSId SN
NINQY ¥¥ TV¥303d

NIWQY JONVANSNI Q34
YOLIVYISININGY AMH Q34
A¥3S HSIJ INI¥VK 1IN
YOI¥IINI 40 1d30

AONY XIVF YW N1LY
OLOWVAVX NHOT ¥W :NiLV
ATVIH W 1¥380¥ YN :NLLV
SINIK 40 nv3ing

NOISIALIG 39Q1¥8 100
JOLVYLSINIWGY AlQ

3WVN LS¥1d

QY000 3JAN0OS3Y ¥3LivA
321A¥3S SNOD 110S vasn
AJAYNS WII1901039 SN
AJANNS WVII907039 SN
AJN3OV NOI1J310¥d AN3 SN
ADN3DV NOIL1D310¥d AN3 SN
301A¥3s 341707IM 3 HSI4 SN
WYQ 31TIAY0AVS

Wva X0¥ a3y
1S19070¥0AH T¥YNOIDIY
¥31S3¥04 TYNOIDIY
¥0123410 TYNOIDIY
30103410 TYNOIOIY

NIWQY T¥YNOIOIY

NIWQY TYNOID3IY
NOILJ310¥d 1lviI8VH 240
A3¥ rodd AN3I 240
FITAY3S NAYVd TYNOILVN
3DIAN3S NAVd TYNOILVN
A¥3S HSI4 ANI¥VH TVYNOILVN
dIND SN0 0714 IWAINI
NIWQY ¥ vd3034

NIWQY AMH Tv¥303d

3WVYN LSV

68/90/21
2 ‘ON abetd




0 ! 69205 VI ‘qQu04Lvils 31N0Y ANy NIAYYH ONY OF AN¥VW NOSNHOr
] { 01005 VI ‘S3Wy IAY 11038V L16 Y3438 SIWVF ¥W INLLV NOI1V¥3034 3411G11M YNO!
0 1 0L00S VI ‘S3wy AVA NI0INIT 928 SNY¥NG ADNYN SH :N1fV NOTLYI¥OdSNYYL 40 1430 ¥MOI
0 l 60€0S V1 SINION S30 9078 321440 31VLS FIVIIVA NOSTIM ANY¥YY ¥HW :N1LV S32¥N0S3¥ LVN 40 1430 V¥MO!
0 1 6050S VI ‘S3INIOW S36 9078 331440 3iviS IIVIIVA IXSNOYA0I2S NIAIN ¥H  :N1LY $323n0S3¥ L¥N 40 1430 vrO!
] i 60£0S VI ‘SINIOW S3Q 1INNTYN %06 NOSAWYS N3VW ¥W INLLY ALIV3Y¥ 113880
0 i 80205 V1 ‘NOLIM3N S 1S Higl M g0%l Hiny ¥3A0OH
0 1 S650S VI ‘ALID ¥31583M XYvd SO00M $991¥8 ‘I# ¥y NVidg 1704
0 b S6S0S VI ‘ALID ¥31S83M WK ALLD V YOLDIA 318VHONOH ¥31SIH
0 i 61205 V1 ‘v13d 18 1Sl 3 |22 13188VH ¥4 Q13AANISNIN
0 i €205 VI ‘STI3NNNY 1S NOS¥3d 40§ Xavr ONI N3N
0 { 60L0S VI ‘¥3I9NVY9 ¥vd ¥31SIr 808 NOLIINVH
0 i 10505 VI ‘39000 1¥04 N 3AV H102 S§42 NOYAW 1v0¥9
0 i S210S VI 'VIONVIONI 2 N L0 H WYITIIA 40 1438119
0 i 21205 VI ‘N3g90 68 x08 ‘98 ¥ WOl ¥31504
0 i 21£0S VI ‘S3NION $30 ¥Q GOOMXYO 05%% W IN3X 37BYYONOH $38304
0 i 7190 VI 'STIV4 ¥¥Q33 VI NYIHIYON 40 ALISHIAINA v A343
0 i 8€10S VI "3ITTIAXONX 3SNOHLYNOD ALNNOD NOINVW 3A3LS SQ3vma3
(1] i $650S VI ‘ALID ¥31S83M 1S S3INIOW S3a 026 SINYr WYHNNQ
0 i L1£0S VI ‘SaNIOW S3d JAY ALIS¥IAIND 922§ ETETH vyg
0 t L1005 VI ‘S3Wv N9IS30 30 3931102 924 Wol S131Nva
0 i £000S vI ‘13aqv 3SNOHL¥N0I ALNNDI SY1Iva NOGS901 443 ¥W :NLLY 04v08 NOILVA¥ISNOI 0I SYIIve
0 l 90£0S VI ‘S3INION $30 781 X08 3AY ONVE9 Sl6L an ¥39v1v0
o Y . 92205 VI ‘AL12 Mod Avnavous 1024 WYITTIA HI¥N8
0 ! 60505 V1 ‘S3INIOW S30 3AY 1¥N03 3 ONZ ERTTRIE ] NYNNYNE
0 } 10505 VI ‘39000 1304 S 3IAV 1SL 618 OTYVH 1S3OHNIANYYE
] i 80205 VI ‘NOLM3N 3SNOHLY¥N0D ALNNOD ¥3dSVr NV TVHD SYOSIA¥3IANS 40 QYvO8
30110N 1¥043¥ 31v1S ‘ALD $S3300v IWYN 15314 IWYN ISV

VMOl “¥3A1¥ S3INIOW S30
1738N3339 ONY ¥3ATY IVNOTLV3¥I3¥ SINIOW S0
13043¥ LIN3NIDYNYW WY¥D0¥d TVNNNY 6861
¥04 1SI7 NOILNAIYISIO
68/90/21
€ "ON d6e4




© 0000000 00000000000 OOO0CO0OOO O OO
Lo o o I A i B B I I IR o i o o o

JJ110N  1¥043Y

6%20S VI ‘Q¥041ViLS
8LL0S VI ’‘Q¥0413VH
8EL0S VI “3TTIAXONN
9£00S VI ‘3IN008
LELOS VI ‘NOLSNHOP
92005 VI ‘SINIOW S$3a L1S3M
9£00S VI ‘3no0d
9£005 VI ‘3nood
10S0§ V1 ‘3900Q L¥04
90909 1 ‘09VIIND
80205 V1 'NOLM3N
ZL£0S VI ‘SaNIow s3a
10S0S VI ‘39000 1¥04
10S0S VI ‘39000 1304
9£00S V1 ‘3Nnood
10S0S VI ‘39000 1¥04
95105 VI ‘0l¥avM
29008 VI ‘31S1¥VI
LELOS VI ‘NOLSNHOP
69205 VI ‘qU04ivils
OLE0S VI ‘SaNIOW $30
28505 Y1 "HOINI
60£0S VI ‘SINIOW S3d
80205 VI ‘NOLMIN
0£S0S VI ‘NOLAVG
20S0S VI ‘S3NIOW S3d
8€105 VI ‘I1TIAXONN

VIS 'ALID

¥OAVH
AV H1822-4Y%
ISNOHLYNOI ALNNOD NOT¥VM
9 310y

ANV 37ddvEvED 919
1S ISLE 9201
ONIQVING VAIDINNK
¥ 31LN0Y Wany

$ 3AV IS| 618
NOSIGYW M 00%

3 3AY HI9 N 60%2
¥4 GOOMIYO 0SYY
N¥Vd AQ3NNIN ‘28 uY
S 3AV 1IS1 806

1S A¥OLS Otl2
ONIATING WVAIINAM
TIVH ALID

1IVH ALID

15 X08 0 d

1S sN¥Ng 616

3AV 8WOJIOH 00S2

18 1IN 3 29
aNve9 3 002

N IS HiY I %0%
11 ALID

1SN201 2 1St 3

L 31NO¥ any

$S3yaav

VHO1 ‘¥3A1¥ SINIOW S30
1738N33YD OGNV ¥3ALTY TYNOTILIVINOIY SINIOW S3Q
180434 INIWIOVNVH WVHO0¥d TVNNNY 6861
404 1SI7 NOILINBIYLISIC

A¥AVT ITGVIONOK
NVAL
1A
EVIL]

3NVE A¥VW

a3l

H ¥3W73 ITGVHONOH
TIVHOIN

XN

SHIVS ABOL dW :NLLV
SVWOHL

A JYVW I18VIONOH
AITVHY

73S30H 3A3LS ¥W :NLLY
INITEVA

G TIVHIIW ITBVYYONOH
Qlyave 40 ALDD
3IS1T¥VI 40 ALDD
VaNIT

ANY3AYT

140

AdYYY

AINYN

T0¥VI

A¥V9

1y

1H9IMG

3NVN 1S¥14

NVANNY
SQYVHI 1Y
Y31V
S1yvd

I3vd
LUYWHO
NNVRIHO
N3[¥8.0
STYYON
NOISSIWWOD ONINNYId SIONITTI 3N
110W

L ERRRL |
¥3771IN
LWIA09 40 T1INNOD SYOINW
AOJOW
FTVTANVION
JOAVH
YOAVH
NYHONVW
$3IN
A0¥IY
NOS3VY
SSIONVT
Y3Wvad
J4dON)
N3SN3IONOr
NOLSNHOP

IWVN LSV

68/90/21
L “ON 96ed

\\IlllllllllllllllllIlIIllllIII-lIIl-IIIllIIlllIlllllllllllllIllllllIllllllll-IIlll--II-llIIIIIIIIIIII-II-I-II-IL




0 l
0 3
0 i
0 i
0 l
0 3
0 t
0 {
0 |
0 i
0 L
0 l
0 {
0 }
0 i
0 l
0 5
0 3
0 }
0 l
0 3
0 }
0 i
0 l

3O110N  1¥0d3¥

9£00S v!I ‘3aNood

S1£0S VI 'S3INION $30
GLE0S VI ‘SINIOW $3a
€2€25 V1 ‘NOILONNG QHOIXO
2LE0S VI ‘S3NIOW $34
6120S VI ‘viiad

60£0S VI ‘SINIOW S3@
6£40S VI ‘S3INIOW S$30

20£0S VI "SINIOW $30
9£00S VI ‘3N0O8
L100S VI ‘S3HY

80205 VI 'NOLIM3N
9£10S Y1 ‘3ITTIAXONN
22%0S VI °‘S3INIOW S3¢
22525 V1 ‘yS001vASO
61205 vI ‘v113d

‘¥l ‘ONNOW 10114
60£0S VI 'SINIOW S30
8L10S VI ‘QuO41¥¥H
Z1E0S VI ‘SINIOW S30
69205 ¥I ‘S3NIOW S30 1$3M
€0£0S VI ‘S3NIOW $30
6%20S V1 ‘Qy041Y¥1S
0£50S V¥I 'NOLAVQ

31vis ‘AL1d

NOINTTD GLI

04 Y¥3AVIE ¥INDY 6709
IS HIBL MS 900§
¥721 XO8 31N0Y¥ viany
30 1S3N09 21H2

JATYQ NMYI000H @16
ONIQ1INg 0L1dvd
1011dvd 3ivVIS

1S S3NIOW s3a % ISt 3

S 31N0Y Tvany

ALIS¥3IAINN 31VIS YMOI
IAV HIZ2L S 00%1
JSNOHLYENOD- ALNNOD NOTYVYN
15 QGN2Z 9209

FSNOHEN0D ALNNOD VYASVHYA
15 1St 3 809

YOAVW

¥3IN0L BNH 006LA INNTVA 669
YIAVYM

Qde2 3 1921

1S H1G 8LE

259 X08

1 31n0¥ Ivyny

NIVW S €2

$$3¥a0v

VMOI ‘¥3A1Y S3INIOW S3q
1738N3349 NV ¥3ATY TYNORLVI¥I3Y SINIOW S30
1¥0d3Y INIWIDOYNYMH WYND0¥d TYNNNY 6861
¥04 1S11 NOIINGI¥ISIQ

N NOVYF 3TAYYONOH

4 'SYWOHL 3 18YHONON

¥ 394039 I18YHONOH
AININH 318YYONOH

8 V1IN 378VYONOH

M WY$111M 318YYONOH
$SO¥T SY19M0Q ¥W :NLLY
A¥:31 318YNONOH

v1J1dlvd
QuYHI1Y¥

¥31dYHD YMOI
SINN3Q

[}

xvr

3or

H13INNIX

H NNY 318YNONOH
SY19n0¢

153404 3718YYONOH
10vISN3N HVI083Q SH :NLLY
A¥YD

Hd vy

YONI

als

IWVN 1S¥14

HWOYLSAN

NNVH

AJINIX

TIVH

NYW3ITINID

NYHW3131Q

HON¥3A0D 3HL 40 D40
Qv iSNyy8

31vis
WI3HSONIZ
Q¥YMOON
AL31208 341701A
X0J11n
L.LE .}
H1NOWYY3IA
pulg11L]
IX¥VRY¥3LIN
Xyvis

H1INS
NOSY¥3INIS
8N1) vyy3is
11008
YIANITINTS
NYWY¥3INIHIS
WIOKONYS

INYN 1SV

68/90/21
G “ON 2brd

e




©Q O 0000000060 OO0 OO0 00O OO0 o oo
L R R I B R I o o o o

30110N  L¥0dIY

9€005 VI ’'3nood

0L00S VI 'S3WY
61€0S VI ‘S3INIOW S3Q
61805 VI ‘SINIOW $30
61205 VI ‘S3INIOW S34
61205 VI ‘S3INIOW $34
60£0S VI ‘SINION $3d

£920S

vl ‘33xnva

22625 VI 'VSO0TVXNSO
SLL0S VI ‘¥3IN3D J1¥HLND
£L£0S VI ‘SINION S3Q
89L0S VI ‘OONIN
OLEOS VI ‘SINION S30
20§25 VI ‘NOIYWW
01£0S VI ‘SIMION S30
92206 VI ‘ALID Xi0d
91€0S VI ‘S3NIOW S30
91£0S VI ‘V1I3d
21205 V1 ‘SINIOW S30
OLE0S VI ‘S3NIOW S3a
2971S VI "NOLNVYDS
ZLL0S VI “TI3NNI¥Y
29105 VI ‘3N¥N0813N
95525 VI ‘a131ddlIvd
OLE0S VI ‘SANIOW $3Q
€9205 VI ‘3dinvA
21€0S VI ‘SINIOW S3a

aivis ‘Alld

1S QNO4MVYD 9161

AVM NI0INIT 928

9078 321440 31viS 3IVIIVA
9018 240 3iviS 3OV1IVM
9078 240 31V1S 3IVIIVM
9018 240 3LViS 3IVIIVA
3AV ONV3D 3 002

92¢ X08 0 d

S 31n0¥ vINy

1S NOISIAIQ %09

1S HiSL %00%

821 Xo8 ‘L 3LnOY

1S Hisl €08t

1S H19L 0%21

1S H1%§ €022

30V7d H106 MN 258

1S HigL 0%8

1S Hi8L 0%8

1S ONZ2 3 9i€

1S H10E 221

€1 X08 ‘3ILNOY IVINY
4L %08 ‘L 31n0Y

31N0Y TvENY

809 X08 ‘2 31n0¥

SELE VHONNY LLYS

11 xo8

1S 0£€ 3 0%%lL

S$s3yaqv

VAOI ‘¥3AI1¥ SINIOW S30
1738N3UD ONY ¥IATY TYNOILYINIIY SINIOW S30
130434 LNIWIDOVNVW WYUD0¥d TIVNNNY 6861
¥03 1S17 NOLLANBIYLISIG

S881D CIAVQ W :NLLY
8800 S3WVI dUW :NLLY
nY3AIN9 3417071M SNLLY
DIWIT "M NV3IQ AW INLLY
T3L¥3IN 3IN3D YW :NLLY
YTV TIVHOIW YW :NLLY
90¥d ALINNWWOD 40 AlQ

NNvOP
QT0¥VH
808

AYV9

9 Q¥vMa3
L13NVP

Y ANVH
a0vr

vV XYW
xnvr

f 1y380¥
H NHOP

Q 3IN3Y¥OT4
3N39
SINN3Q

3 NHOf

A 1533404
W alAva

¥ S3IWVe

J WYITTIA

379VIONOH
318VIONOH
3T8VYONOH
JT8VIONOH
JT8VIONOH
379VIONOH
379VHONOH
3719VYONOH
ITBYYONOH
ITGVYONOH
3718VIONOH
378VEONOK
JTI8VHONOH
JI19VIONOH
3718VHONOH
3T8YYONOH
3T8VIONOH
319VIONOH
3T8VYONOH
IT8VIONOH

JWYN LS¥14

SNVYL 30
SNV31 40
S3¥ LVN 40
S33 LVN 40
S3¥ IVN 40
S3¥ IVN 40
A3Q NOJ3

1430 vMOl
1430 vmol
1430 vMOI
1430 vMO!
1430 vMOI
1430 VMmOl
1430 MOl
NVWY-WH1Z
NINVVR NYA
“Ooxs

NYZ ¥3HS
Y= N¥Vd
4IvI13%
ABONMT
XI3IA0H
ANYTYIAVH
HI1VH
VIGNVYD
SUONNCD
¥HNE
NYHSNVY18
Ve
Z170H¥00S
STIINIMHIS
¥3ONI1QVIY
NYQUO1 ¥
Y3IN1Vd

INYN 1SV

68/90/21
‘ON abed




l 0
i 0
0 1
0 t
3 0
0 l
0 3
0 i
0 l
0 }
0 i
0 l
0 l
0 i
0 i
0 i
0 i
0 4
0 i
0 l
0 3
0 3
0 i
0 i

321108 L1¥0d3¥

€000 VI ‘130v

9£005 VI '3Nnoo8
9£005 V1 "3anoos
02205 VI '3noos
62105 VI ‘YIONVIONI
10S0S ¥1 ‘39000 1¥04
62L0S VI ‘YIONYIONI
Z0E0S VI ‘S3NIOW S30
8EL0S VI ‘31T1AXONA
42525 Y1 ‘YSO01¥iSO
80206 VI ‘NOLMAN

. §650S VI ‘ALID ¥31S83M
£000S VI ‘13av

9£00S VI ‘3noo8

9£00S V1 ‘3ncos

61£0S VI ‘SINIONW S3@
61£0S VI ‘S3INIOW S30
61£0S VI ‘S3INIOW S3a
61505 VI "S3INIOW S34
%225 V1 'AL1D wmOl
$9205 VI ‘S3INIOW S$30 1S3M
61£05 VI ‘S3INIOW S30
6L£0S VI ‘SINIOW S30
01005 VI ‘S3ny

3Lvis ‘ALID

ISNOHLANOY ALNNOY SYI1IVQD
ISNOHIANGD ALINNOD 3IN0O8
1S A¥ols 2/ 28

1S H1§ 209

/§2 X08

ISNOHLANOD ALNNOD Y¥ILSBIN
SNOHLYNOD ALNNOD NIYYVYM
3ISNOHI¥N0D AINNOI X104
3ISNOHLYN0D AINNOD NOIYYH
3SNOHIYUNOD ALNNOD YASYHYM
FSNOHLYNOD ALNNOD ¥3dSvr
3SNOHLI¥N0D ALNNOD NOLTIWVH
ISNOHLNN0D ALNNOD SYIIVE
3SNOKLYN0J ALNNOD 3INOOS

3AV ONVYD ¥ HIZ2L 3
90718 340 3LVIS 3IvI1vA
1S INNIvA OL2

ONIG1ING 1011dv]

YMOL 30 ALIS¥3AINN

AV ALIS¥3AINN 00%S

AV 1¥N0Y 3 009
X31dW0I 10114vD 31VIS
AVYA NTOINIT 008

S$S3¥cav

YMOl ‘¥3A1¥ S3NIOKW S30
L13EN3INT OGNV ¥3IATY TYNOILVINIIY S3INIOW S30Q
1¥0d3¥ INIW3DYNYH WYHD0Ud TVNNNY 6861
¥04 1SI7 NOILNBIYLSIC

SHYQY AY¥Y¥YT ¥W :NLIV
¥0123¥10
NIGAVH HINY ¥W :NL11Y

HWYNINd WOL ¥W :NLLV
ONIGTING TVIIYOLSIH

YSOO0¥ NY3IQ ¥W :NiLV
1SINOIIVAYISNOD 31VIS
AY¥IGSNNOT 1¥3IBOY ¥W °NiLV
NOSY¥IONV INVNO ¥W NV
YIN4IHS AUYIF ¥W INLLY
1438719 AoNr SW :N1LY

3 d "HITIN W SYWOHL ¥W SNLLY

JHWYN 1SA14

A3NYOLLV ALNNOD
AINYOL1Y ALNNOD
AL31305 ISIH 02 3INOO8
Q¥v08 SNOJ 0 3NOOS
SHOSIAY3CNS 40 QYvOs
SYOSIA¥IdNS 40 Q¥v08
SYOSIA¥3JNS 40 QuVO8
SYOSIAY¥IANS 30 Quvoe
SHOSTA¥IANS 40 QHvO8
SYOSIA¥3INS 40 QUvOR
SY0S1A¥3IINS 4O QYVO8
SY0SIAY3I4NS 40 OQuvos
SYOSIA¥IINS 40 O¥vO8
SYOSIA¥I4NS 40 Quvos

V201

NOTLVIS HOWY3SI¥ 3417011M
¥321440 S3¥d 1SIW 3LviS
151907033 31viS

30IA¥3S SNOD 1108
JWALINILYIY 40 ABVLIIYIIS
1S190T03HIYY 1S VMOl
034 NV3INE WYv4 ¥YrOI

WHOJ ENIWAOTIAIA YMOE
SNOD 110S 1430 vmOl
SNY¥{ 40 1430 vnOi

IWYN ISV

68/90/21
2l “oN 3bey




e e TP e e e - 00 0 0 00 C

OO0 O0CO0OD0DO0OO0O0O0O0OO0DO0O0O OO0 OO O vw™wvoerree-«—

110N  1¥043¥

66505 VI ‘13av

SL€0S VI ‘S3INIOW S3a
10506 VI ‘39000 1304
G2L0S V1 'VIONVIONI
20S0S VI ‘S3INION $30
8ELOS VI “ITTIAXONX
21625 VY1 ‘VYS00IVNSO
80205 VI ‘NOLM3N
66505 VI ‘AllD ¥31S83M
£000S VI ‘130v

£000S V1 ‘3nood

10S0S VI ‘39000 1¥04
S2L0S VI ‘VIONVIONI
20£0S VI ‘S3INIOW S3a
SELOS VI ‘ITVIAXONN
22525 VI ‘VS00TI¥iSO
80205 VI ‘NOLM3IN
S6S0S VI ‘AlID ¥31S83M
£000S VI ‘13qv

9£00S VI ’3n008

1050S VI ‘39000 1¥04
62105 VI 'VIONVION]
20S0S VI ‘S3INION S30
8EL0S VI ‘ITTIAXONX
21625 V1 '¥S0OIVISO
80205 VI ‘NOLMIN
66505 VI ‘AlID ¥31S83M

31viS ‘ALID

ISNOHLIN0D

1S H1yl 3N S68%
3SNOHLIYN0I ALNNOD ¥31S83N
3SNOHLYN0D ALNNOD NINYVM
3SNOHLYN0I ALNNOD X10d
3SNOHLYINOD ALNNOD NOTYVW
ISNOHLAN0I ALNNOD VISVHVH
3SNOHLYNOD ALNNOD ¥34SVr
3SNOHLYN0D ALNNOD NOLVIWVH
ISNOHLYN0D ALNNOD SYI1Va
3ISNOHLYN0ID ALNNCY 3NOOB
3ISNOHLYN0D ALNNOD ¥31S83M
3SNOHLANOD ALNNOD NIVYVA
3SNOHLYN0D ALNNOD X10d
3ISNOHLIYNOD ALNNOD NOIAVW
3SNOHLYN0I ALNNOD VISVHVYW
ISNOHLYNOD ALNNOD Y¥3dSVP
ISNOHLYNOD ALNNCD NOLTIWVM
3SNOHIYNOI ALNNOD SYITVa
ISNOHL¥NOD ALNNCD 3NOOS
3ISNOKLYN0I ALNNOD ¥31S63M
3SNOKLYN0D ALNNOD NIY¥VA
3SNOHLYNOD ALNNOD X10d
3ISNOHLYNOD ALNNCI NOTYVH
3SNOHLYN0D ALNNOD VISYHVH
3SNOHLYN0D ALNNOD ¥3dSvr
3SNOHLY¥N0ID ALNNOD NOLTIAVH

SS3y¥aav

VMOI "¥3A1Y4 SINIOW $30
1738N33¥D ONV ¥3AIY TYNOILY3UI3Y SINIOW S3Q
130d3Y LNIWIFOVNVH WY¥D0Ud TVNNNY 6861
303 1SI7 NOLLINBIYLSIQ

¥0133¥10
NV3IBOW Y3IHLIV3IH SW :NLLV

Q¥vo8 SNOJ 02

YIINTONI
YIINIONI
Y3I3NIONI
YIINTONI
YI3INIONI
¥IINION3
YIINIONS
Y3INIONI
YI3INIONI
A3
Y3
A¥370
N30
X¥313
Y3
bLERR]
%437
A¥312
AIN¥OLLY
AINYOLLY
AINOLLY
A3N¥OL1Y
AINYOLLY
AINWOLLY
AINYOLLY

JWVYN 1SV

JWVYN LS¥14

Sy1iva

ONINNYTd TVISI4 ALNNOD X10d

ALNNOD
ALNNOJD
ALNNOD
AINNOD
ALNNOD
ALNNOD
ALNNOD
ALNNOD
ALNNOJ
ALNNOD
A1NNOJ
ALNNOD
ALNNOD
ALNNOD
ALNNOD
ALNNOD
ALNNOD
ALNNOD
ALNNOD
ALNNOD
ALNNOD
ALNNOD
ALNNOD
ALINNQD
ALNNOJ

68/90/21
[} *oN 2bed




0O 0O 000 0000000000 000000 OoOOOOOO
P I I R o R T T R B R T

010N 1¥043N

69205 VI ‘0¥041vyls
2LE0S VI ‘SIANIOW S3¢
L0S0S ¥I ‘39000 1¥04

66505 VI “AL1D ¥31s8IM
0L€0S VI ‘SINIOW S3¢
21£0S Y1 ‘SINIOW $3Q
21£0S VI ‘S3INIOW S3Q
20€0S VI ‘SINIOW S30

6%20S YI ‘Qu04ivyils
LEL0S ¥I ’‘NOLSNHOr
9£00§ ¥I ‘3noos
10S0S VI ‘39004 1¥04
01005 VI ’‘S3wWy

61605 VI ‘S3INIOW S3a
01225 VI ‘NOGNYY¥8
€0£0S VY1 ‘S3NIOW $30
10525 V1 ‘vMwniio
10S0S VI “3900Q 1¥04
L0S0S VI ‘39000 1¥04
9950S VI ‘1¥N0J¥VH
10S0S V1 ‘39000 1304
S2L0S VI ‘YIONVIONE
61205 VI ‘v13d
20205 V1 'NOUVHS MaN
80205 VI ‘NOLMIN
6%20S VI ‘Qu041vyis
99205 V1 ‘3dOHNVYLS

31V1S ‘ALDD

NOLONIHSYN 9201
1S M1 t2g

S 3AY IS} 418

1S S3INIOW S30 M 026
¥0 3IVONAT 1006

13N03 ISLE 3 6194
NIJ31L 0182

1sn201 3 151 3

JAY J¥VILSIAVHS 508
961 x08 O d

£09 X08 O d

NN 3AY Q¥E 2/1 0024
9078  YON3I NMOL SSE
9078 321440 31ViS 30v1iva
1 31n0Y¥ TvuNny

9478 240 31Y1S 3Iv1IvA
ollL x08 O d

NOIL1QaY N33¥d 2¥Y

S 3AV HI1g 221

L 31n0¥ vuny
ISNOH13N0D

3AY HIBLL $9SL

901 Xx08

vogL X08 ‘€ 31n0%
3SNOHLBN0D

3SNOH L3N0

6. %08 '} 31n0Y

S$S3¥aqv

¥YMOI "¥3AIY SINIOW S30
17138N3349 ONY ¥3ATY TYNOTLVIYIIY S3INIOW S3Q
130434 IN3WIDYNVH WYHD0¥d TVNNNY 6861
¥04 1S17 NOIINBI¥LSIA

NYWO¥38 3 3IvQ :NLLV
1dNVHI3NW NYSNS SK :NLLY
¥1Q ‘3NAVd NVO N1lV
WYHNNG S3WVF :NLLV

SISSYIA WOL ¥W :NLLY
SITIUS AVY ¥W INLLV
NVIISI¥HD X210 ¥W :NLLY
OLNW SIWVF ¥W  :NILV
NIIXNOD 3N1QIVH3ID SW :NLLY
S31v0D QIVNOQ ¥W :NILY
NOSNVH NIAT3N ¥ 3W :NilY
21135 QIVNOG ¥W  :NLLY
NILSOY TV ¥W :NILY
1SINOANTT NVQ ¥W INBLY
SMOY¥NG NN31D AW  INiLV

¥IQ ‘NOIS3NH TV dW INLLV
GNYT13N ATTIN SHW SNLILY
3719v0 13¥VOUVN SW INILY
NOSNILdVM NOGY0D ¥W :NLIV
¥0123¥1G

¥0123¥10

¥0103410

¥01J3¥10Q

NOSNHOF QO NIAYVW ¥W :NL1Y
ONNTO¥38 3NV3Q SW NIV

3IWYN 1S314

d¥02 A3J0/WYH) QBOJ1VHLS
QYvOH NOT1V3INIIY QNYINY¥Vd
A¥1S3304 3 '23¥ ‘wivd

Y10 W32 7 ‘03¥ ‘Mavd
WHOD ONINNY14 SINIOW S3
WHOD ONINNV1d SINIOW $30
WHOD ONINNVId SINIOW S30
234/x¥4vd SINIOW $3Q

¥¥I1D ALID

YOLVYISININGY ALID
A131205 ISIM ¥¥ 3Inoos
1SI0  SNOD 110S ¥31583M
¥IIND IDAN0SIN ¥ILVA

NOD ¥3AIY XNNXS ‘DJ3S

SIQ SNOD 110S 20SSY VI

ADNVAYISNOD ¥3AIY SINIOW S3q

WHO) NVId 93¥ AX V3¥Y
WSEYNOL ALNNOD ¥31S83M
WSTANOL AINNOD ¥31S83M

dNG WYV ALINNOD ¥31S83IN

a¥vo8 SNO3 0D ¥31S83M
Q¥v08 SNOD 0] NINXVA
Q¥Y08 SNOJ 03 NOI¥VYM

G¥Y08 SNOD 0D VISVHVH

ayvo8  SNOD  0J ¥3dsvr
3SNOHINNOD ALNNOD NOLTIWVYM
Qyv08 SNOJ 03 NOLTIWVH

3WYN 1SV

68/90/21
6 "ON Obry




QO 00000 OO0 O0OO0O0OO0OO0O0OOLOO0CO0OOOOOOOOO
- N " e (N e e e )= M AN v e e = v

o

30110N  1¥043¥

69105 VI 'INIANIEHILIN
9510S VI ‘0lyavW
245505 VI ‘HOIN3

€105 VI ‘3I1TJAXONN
12005 V1 ‘ANIANY
S210S Y1 ‘YIONVIONI
LLLOS VI ‘S3IWI¥9
£960S VI ‘313M09
61205 V1 ‘'v1iad
10565 VI ‘39000 1304
9£00S VI '3noog
€552S VI '3111AACC3
0£00S VI ‘¥3ix3d
#1€0S VI ‘S3INION s34
80£0S VI ‘SINIOW S$30
69005 VI ‘oi0s 3¢
0£S0S VI ‘NOLAvVa
€900 VI ‘¥3INID SVIIVE
L1£0S VI ‘SINIOW s34
S900S VI ‘X¥1100
2%00S VI ‘3ISITAVD
€2S0S VI ‘¥3IAN3T1TIVI
02925 V1 '1NV¥NGNOS
6000S Y1 ‘¥NOOLTY
€000S VI ’13av

01005 VI 'S3wY

G6S0S VI ‘ALID ¥31583M

31v1S ‘ALl2

N 3AY ¥3IN3D %02
d3ivAa S 40¢
133¥41S Nivd
AYIWODLNOW 3 €12
1S ISL M oLy
NCLSO8 M 901
NIVW S €2
LINYVW %021
3937103 IVY¥LNID

N 3AY ISl S09

1S 3N33¥0 204

8¢ X089

ALIS¥3AINN SOEL
1S 1Sn201 001
InNTYs 3 0Ly

LNNTVA 0SL

ALISY3AINN 3 WLG2
ASNJ07 2 1NNTVA

€22 XO8 ‘1S T00N3S SEi
1S SYWOHL

S 3AV ISl 004

31¥1vidd 028

AAVIBIT AIND 3LVLIS VMO!
02§ %08

$S3¥aav

VMOl “¥3AIY S3NIOW S3¢
17368N33¥9 ONV ¥3A1¥ TYNOILY3HI3¥ SINIOW S3Q
130434 LN3WIOYNVH WVAD0¥d TYNNNY 6864
304 1S17 NOTLNSI¥LISIQ

AYVEEIT INTIATIIHOL W
A¥VH817 J178Nd G1YQVW
AYVHE17 J178Nd HITHAT
AYV3E17 2178Nd ITTTAXONX
AYVEELT TIVANINYIN
AYVd81T 2178Nd VIONVIAONI
AYYY¥8IT J178Nd SIWIND
AYVEE1T J178Nd 313M09
J¥47 ¥31S139

Advd917 30000 1¥04
AYVYEIT J118Nd NOSXI¥3
Advygll J178nd 37171AAQ03
ANVYEIT J178Nd ¥31X3Q
AYV¥817 S3INIOW S3Q
AYVYEI7 S3INIOW S3Q
ANV¥81T 3178Nd 010S 3G
AYVY¥8IT VNOLAVQ

AYVHBIT ¥3ILNID SYiiva
AYVYEIT SIN0D

AYVH817T X¥4100

AYVHBIT IISTTAVI
AYVYEBIT ¥3ON3TTVD
AYVABIT LNVINANOS
AYVEE1T 3178Nd YNOOLTY
AdV¥E17 J178nd 13av

THOMH3VYD 1Y¥3804 YW :N1iV

INYN LS¥I4

¥0103¥1Q
¥0123¥1Q
40123410
¥0103¥10
401031 ¢Q
¥0133¥41G
30133410
¥01I3W1aQ
¥0123¥14
¥0133¥14
¥31338140
¥1133¥140
¥01J3¥10
30123410
¥01J3¥1¢0
¥0i23¥14
331338140
¥0103¥814Q
40133414
¥0133%10
¥0133¥1Q
¥01J3314@
¥O123¥1q
¥0123410
¥0LI3¥IQ

A¥3S A¥V¥8IT 40 NV3IG
dd0d  A3Q ALID ¥3ILS83A

ot

IXYN 1SV

68790721
“ON Obtyg




- v ™ v - - - - - - 00 0 000000 00O 0O O0O OO

O 0 0O O 0O OO0 0 O O O Q ™ ™ ™ v V™ ™ ™ ™ & ™ + & ™ «

32110N  1¥0d43¥

€105 VI ‘S3NIOW S30
22525 V1 ‘v¥S001VASQ
90£0S VI ‘S3INIOW S30
LE10S VI "NOLSNHOP
81205 VI ‘ONI¥V3Z
9S00S VI ‘Xvi10)
9SL0S VI ‘OI¥QVH
9€00S VI ‘3noos
L0505 VI ‘39000 1¥04
61205 VI ‘v113d
24525 Y1 '¥S001¥ASO
62205 VY1 "311IALNYSYId
9£10S VI “3T11AXONN
L0S0S ¥I ‘39000 1¥04
%0€£0S VI "SINIOW S30
£2508 02 ‘SN171103 1¥04
94205 V1 ‘QY¥YMOOOM
19205 VI ‘¥3IL3IW NVA
22805 VI ‘31vaNvaun
61205 v1 ‘v113d
6%206 V1 ‘Q¥04ivyls
92205 ¥I ‘Ai1D X0d
02205 VI ‘Ay¥3d
22825 V1 '¥S00IVNSO
21208 VI ’‘N3090
11205 VI ‘NOLMIN
20205 VI ’NO¥VHS MaN

31vis ‘ALID

IAV ONVYD 1081

08¢ X098 0 d

G0E0L X08 ‘H16 898
0S%9 X08 0 d

IS NIVH M 1Ll

1S NIVW S 201

1S ¥3733x %i8-¢\8
IVHINTGD §1L

1S NITINVES 682
13¥vW N £21
304NOW 3 %L}

gS% X08 0 d

659 X08 0 d

1S 1SnJ01 <12
ALISY3AINN 31VIS 0QV¥0~02
NIV S *21

1S NOSTIM S0%

3AV v¥OdNY S0EL
AYMQYOu8 €28

1S Hi008 10%
SITNIM ¥ CN2
A 3AY ONZ 7 LYYW S

M 3AVY 00%
IdvR N 0L

S$S3¥0QQY

VMOl ‘¥3A1Y S3NIOW S30
1738N3349 ONV ¥3AIY TYNOILVIYII¥ SINIOW S30
1¥0d3% INIW3DYNVYW HYED0Ud TVNNNY 6861
404 1S1) NOLINB¥LSIQ

¥0133¥1Q 321A¥3S d118nd
NOS¥313d IN3IX YW :NLLV

N3ISWIHIOT S3IY0T30 SW :NilV

¥370vS 3INNOAA SH :NI1LV
YOL103 ONIDYNYW
NYHYTTYD 1718 d¥W :NLLY
37400 A¥Y¥3L SW :NLLY
401103 ONIDVNVHW X00831V0
INIWI¥YdIA SINIWNDOA
A¥YY¥BIT Q¥VMOOOM
AYVHEI1T ¥313W NVA
A¥YY¥81T 3TvANVEIN
A3VYEIT 2171804 NISATLIN
A¥VY¥E17 QUOILVYELS
A¥vy811 ALID X7Cd
AYV¥E17 2178Nd A¥¥3Id
A¥V¥81T ¥YSOOTVASO
A¥v3817 Ji18nd N3QD0
ANVYE1Y J1718Nd NOLIM3N
AYVYELT NOYVHS M3N

3JWYN 1S¥14

gL AL-OHM

3098 WOOXSM3IN
AL-120)

310 AY¥3S 2118nd NEd!
SM3N ALNNOD- 1YL
INNBTAL 3HL
SMIN-¥31S1039 KL
NYI118Nd3¥-SAIN 3H)L
Y3ION3SSIW 3IHL
J1IINCUHD 3H|
QIvd3H YSOOTYXSO
SA3N ALNNQD NOTUVHW
SSIYAA3 ITTIAXONN
¥39N3SS3IW 39000 1¥04
¥31S1934 SINIOW S30Q
S3Yvagil L
¥01J33¥140

¥0123¥1a

¥01J3¥10

¥0103¥ta

30123410

¥01J3¥1Q

¥0103¥1GQ

¥01I0341Q

30123410

301J3¥10

30123410

3WYN 1SV

68/90/21
11 *ON 96ty




- e O e e - - - O - - -
O 0O 0«0 00000 O~ 0 OO

- - - -
(=2~ T~ I — i~ B — T - Y ~ I - ]

30110N L3043

€1€0S VI ‘S3NIOW S3a
£1£0S VI 'SINIOW S3¢
€L€0S VYI ‘S3INIOW S30
90919 11 ‘vI¥03d
0L£0S VI ‘S3INIOW S3@
60€0S VI ‘S3NIOW S3a
€€€0S VI "SINIOW S30
0l£0S VI ‘S3INIOW S3Q
9L€0S VI ‘SINIOW S3a
9£00S VI ‘3NOOS
91£0S VI "SaNIOW S$30
90909 11 ‘09¥IIHD
9¢00S vI ‘3Inoog
25205 VI ‘NvMs
9€00S VI ’‘3noos

£0€0S VI ‘S3NION S30
69205 VI ‘S3INIOW $3Q 1S3
9£00S V1 ‘3n0O8

10S0S VI ‘39000 1¥04
61205 VI ‘V113d

6L£0S V1 ‘SINIOW S30
8EL0S VI ‘ITTIAXONX
60£0S VI ‘SINIOW S3d
20€0S V1 ‘S3INIOW S3a

31VIS ‘ALID

3AIY¥A AVAIN 2049
1S Hi% 6219

3AY GI70N3 M 002
1S NIVW N 2lS
Hi%e €012

1S HIS MS S2¢
150% X08

avoy LYVMZ 612
NOLONI TNV 1561

1S A¥0LS 006

3AV 3937700 02

1S TYNVD N S91
Z/1 %St xo8 'Y 31n0¥
1S YOWT14 9282
£ 31N0¥ Tvany

299 o8

1S HiS 101

99¢ X08 0 d

N 3AV H1Y £0S1

1S NIVW 2/1-218
0sgl xod

g X08 0 d

€0L# 3AV L3N0J 001
3AVY ONVYD 0081

sS3yaay

VMOI "¥3A1¥ S3NIOW $30
1738N3349 OGNV ¥3ATY TYNOLLV3IYIIY SINIOW S3Q
130434 LN3W3DVNVW WYY¥D0Ud TVNNNY 6861
¥04 1S17 NOILNGINLSIA

NITQAON INVd AW :NLLY
YINYVQ SIWVF HW :NLLY
AVY ¥ :NLLY

NOSQIAVQ INNVZNS SW :NLLY
NOSXJ1Q ¥NHLYY ¥W :NLLV
A0 QYVHOIY ¥W :NLLV

39000 A3Y443F ¥W :NLLV
Y3A00H NIHAILS YW =NLLY
NOST13N Q W ¥W :NLLV
ONVI3Y] SYIINOA ¥W :NLLV
INSNIMYI ¥  =NLLY
NIONIDY300 SNVH UW :NLLV
INVY¥9D Q0434 ¥W :NLLY
L1440M NHOP :N1LV

¥3H3T1T3N 808 YW :NLLY
N3AVYN “H NV3Q ¥W 3NLLV

NIVD T3VHIIN ¥W :N1LV

3WVN 1S¥14

8N10  SN8 J¥Vd ONVIHOIH
8N12  SN8 J¥Vd ONVIHIIH
8N1)  SNY X¥VS ONVIHOIH
SYOLIVYINOD VIN¥O3d ¥3ILV3IND
INI ‘S3INIOW S30 NMOLNMOQ
SITYLSNONT NOSXIIQ

8112 ONIMOY SINIOW S34
8012 ONIMOY SINIOW $30
801D 1v08A3M0d SINIOW S34
02 NOILVINOJSNVYL ANBD
AddNS AUVLINVS VL1dVD
03 NOILVINOJSNVHL MN3D
avod11vy 21N32S 3 3INOOS
HINVY o9 3VE
SNOTLVIINNWWOD LB1V

STVNGIAIONI/SANO¥Y 31VAL1¥d
NOILVLS Olavd AxmX

NOILVIS O1QvY Wd-Wa
01avy vazXx-o8m)

OI1QvY Q3AX

NOILVLS O1Qvy AViX

NOI1VIS OlQv¥ LNYX

NOILVIS OIQVY VINX

NOILVLS OlQvY¥ Wi-Qiwd
NOLLVLS O1QvY SdaX

3WYN ISV

68/90/21
2L *ON abeyd




L o I B o - T B o T B A O o R R TR R R
0 0 0000~ 000000000 ~O000 0000 O0OOoOOoo

32110N 1¥0d3¥

21€05 VI ‘SINIOW S30
S650S VI ‘AL1D ¥31s83M
6%205 VI ‘Qu0iivyls
9€00S V1 ‘3NoO8

S650S VI ‘ALID ¥31583M
5210 VI ‘YIONYIQN]
L9505 VI “AL1D 3¥OW119
9£00S VI ‘3Noo®

60£0S VI ‘SINIOW S30
8LL0G VI ‘QuO4LuVH
€920S VI ‘SINIOW $3G 1S3M
22€0S V1 ‘S3NIOW S3Q
61205 VY1 ‘viad

60222 VA ‘NOLOHNIT¥Y
£048S 1IN 'NOSIQVW
91€0S VI ‘SINIOW S30
LLE0S VI ‘SaNIoW S30
91£0S VI ‘S3NIOW S3d
B8ELOS VI ‘3IVTIAXONX
9E10S VI ‘31TIAXONN
€059 11 ‘vi¥o3d
61208 vI ‘'vmiad

YL96S NA ‘SITOJYINNIW
22001 AN ‘XdOA M3N
$920S VI ‘S3INIOW $30 1S3A
82005 VI ‘¥3ixve
61205 VI ‘Y113d

Lvis ‘AL

Q¥ NOSY¥ILLYD NHOP S2iE
1€ X08 ‘3AV 31ddVY 821
2£L xo8 ‘L 31n0Y

1S NNL1 825}

NOISIAIGQ 2041

HiL N 202

2 31n0¥ Tvany

1S 3N0O8 S 9LY

1S 1NNTYA 002

L 3LN0oY Tvny

1S ON2Z 1091

. 1S H199 9249

2 31n0% vany

008 3LINS-1S INIX N 0081
€02 311NS- 1S AYNIK N 912
GA18 NYWONIX 00S§

¥0 ONY13AVA BOGE

NIDINVEE 00%

855 X08 0 d

9 x08 04

Q¥ 1234S0¥d N BL22

1S NIVHW 202

2lex 35 1S S YIEl

3AY Q¥S 056

JINITD TVII0IW ADY¥3IKW

201 08 0 d

29 xo08 ‘L 31n0Yy

$S3¥0dv

YMOI ‘¥3A1¥ SINIOW S30
17138N33¥D QONV ¥3A1Y TYNOILV3I¥I3¥ SINIOW S30
130d3Y INIW3SVYNVYW WY¥D0¥d TVNNNY 6861
¥04 IS11 NOLLNBIdISIQ

¥ QTvNOg

EBLELLY A

d giAava

¥31S37 SAH 7 AW

L13INVP

¢ 37400

SITYVHI

9 SINNIQ

SIAYQ J S3WVF ¥W :NiLY
9834 37v0 ¥W NLLY
JQVINIX VLIINYOAP SW INLLY
SUILVM N3IHdILS ¥W :NLLY

43073 3NV SW :NiLY
NOSTOHJIN SINNIG ¥W :N1LY
LONVHIS 1118 ¥W *NLLV
T3VIOW WIT ¥W :NMLLY

1139008 3 1301 ¥W :NLLV
S3IXATYA 03YJ UW “NLLY
AL3120S NOSNONY TVYNOLLVYN

NOL¥3IA0 M AOY¥ ¥W °NLiV

SIYYOW 37407 ¥W :NILV
¥IAINIOVH 3INAB UW “NLLY

3WYN 1S¥ld

NOLONINWYY
NOSY¥IONY

NOSY¥3IONY

EIRRL

SHYQY

SWYQY

SWvay

NYHY3XOVY

1SSOY 7 SIAVQ ‘QyVAQOOM
INIdWYD ANLNNOD SEE3A

INL ‘WIX 3 V¥ISNI3A

ANVE TYNOILYN A311VA

S13A ALNNOD-1¥1
AINVAYISNOD 3I¥NLVYN 3HL
8N12 vyu3dls

N0 vaN3Ls

81D vyals

J0SSY  MOSHO13N ON3IAAIALY
NOILVIDOSSY 3X¥1 XD0¥ G3¥
AN12 AYINNOD STIONX 3Nid
12141510 Xyvd VI¥03d
93ASXI0A Y13
ATLVINISINAIY MW HINON
30S NOBNONY TYNOILVYM
INI¥Y3T NOLIVA NVYZI
3N9v31 NOLIVA XYYZI
3MIV3IT NOLIVA NVVZI

INYN ISV

£8/90/21
gL -oN abeg

Illll




Lo o B B B B IR I Y Y R R I R
O OO0 000000 0O OEOOO0OO0O0ODOOOO0OOOOOO O

30110N  1¥0d3¥

92205 VI ‘ALlD INdIvid
81995 1A ‘SVI9N0Q dWYd
9£00S V1 ‘3n008

9£00S VI ‘3Nn008

2£206 VI “ST13NNNY
61206 VI ‘v113d

L0S0S VI 39000 104
€220S V1 ‘ONNONW 1011d
62205 VI ‘IVIIALNVSYId
62105 VI VIONVIONI
8ELOS VI "ITTIAXONN
25508 VI "HOIN3T
SELOS VI “I1TIAXONN
2€20S VI ‘ST13NNNY
11525 V1 ‘VS001VASO
BELOS VI ‘ITTIAXONN
11205 VI ‘XIvMiON
22206 VI ‘ni3d

10505 VI ‘39000 1¥04
61208 VI ‘v113d

28205 VI ‘STI3NNNY
€206 V1 ‘ST13INNNY
#L€0S VI ‘SINION S3d
02£0S VI ‘S3INIOW S3a
ZLLZLE V9 ‘39Ql¥eN]vE
28205 Y1 ‘STI3NNNY
22605 VI ‘3Tvanvaun

31VIS ‘AL1D

162 X08 ‘AVYYNH JW M 201
€82 X08 0O d

S 31n0¥ Tvany

1S N33WI SL8L
Nvd M L0Y

€ 31n0¥ TvaNy

N 3AV HIGZ 6221
%1 x08 0 d
111M30 3 got

1S P N 502
SY19n00 M 0Ll

L 31n0¥ Tvand

€ 31N0Y TvanNy

2 31noY Tvany
0£S X08 ‘M 3AV V LO6)
g8y x08 O d
3noNaNg 6%

Ly x08

1S H1ZZ S Isgl
ONZ N 808

2 31n0Y¥ Tvuny
Hi96 3S 09SE
AV NITINVYS 622
K161 3S S$B6S
3NV AL134 LO6L
1 31n0¥ Iviny
anNes 212g

SS3yaav

YMOI ‘¥3A1¥ S3INIOW $30
113GN33¥9 GNV ¥3A1¥ TYNOILVI¥I3Y SINIOW S30
130434 LNIWIDVNVW WYID0¥d TVNNNY 6861
¥04 1S11 NOILNBIYLSIQ

3 GYVHIIY SN3Ng
SINVHI AR JNNY
Qv339 ¥313WIN3I0¥8

NV3Q A3T1y8

g8 SN ¥ S¥3M08
A¥Y9 AN1A308

HA NYW13X308

H1INNIX SYW 3 UW 4355018
89 SAQVY) vie

QUVHIT Y dOHS I8

NIAYI ZI0HNINN1E

nise ay1g

PAIN A3TISONITNIE

A¥YVYY 113NN38

830 1738

AYY¥3d 138

SITAVHI 1138

AYY¥VYI 337338

WOl YVYNQ38

QlAva ¥3N038

N33A 31ivas

a0vr 3111vae

W ¥ONV3IT3 S3tve

9349 NYiisvg

INITINVd 2yve

SINVE SHW 3 UMW YH1314vE
QIYNOQ S¥W 3 UW Aive
JWYN iS¥14 3WVYN 1SV
68/90/21

71 ‘ON afed




Ll i o o o oA s o R R I R I o B L o B i R R
O 000 0 0CO0O000O0O0O00O0O0OOOOO0O OO OOOLO OO

JI1I0N  1¥0d3¥

2%00S VI ‘31S173v)

§9206 VI ‘S3INIOW S3Q 1S3M

0LS0S VI "S3NIOW $3¢
9S%6Y  1W '3V ON1YdS
9£00S VI ‘3Noo8
9£00S ¥YI ‘3Nn008
LLEOS VI ‘S3INIOW S30
6%20S V1 ‘g¥04Lvyls
9£00S VI '3NooB
9£00S VI "3n008
8E106 VI ‘ITTIAXONX
2%005 Y1 “31S173v)
91€0S VI ‘S3INIOW S30
0100S VI ‘S3Wy

2%005 VI ‘31S174vd
61205 vI ‘v13d
2LL0S VI “113NNTYD
0%20S VI "SINAVHD IS
8EL0G VI “ITTIAXONX
10505 VI ‘30000 1¥04
0£50S vI ‘NOlAva
12008 VI ‘ANIINY
6%205 VI ‘Q¥OJLvyls
9£00S ¥1 ‘3ncos
28205 VI ‘ST13INNNY
10S0S vI ‘39000 1304
0100S VI ’S3Wy

31vis ‘ALlD

H109 35 029

1S QNZE 1S4

H1%E £012

¥ 1INN 0¥ 3393n9¥X 82251
1S NOINN H16 0%
1S ISt S121

¥0 MITANYIG 6LLY
L 31n0¥ vany

S 31n0¥ Tvany
282 x08 ‘s 3inoy
NOSNIBOd 3 221
6%% X08 O 4
NITINYES 22

L 3Lno¥ vany

¥0 A31VA 00%

€9 x08 ‘| 31n0Y
62 X08 'm %2i
SY¥ AYMHOIH BE9L
09 Xx08 ‘€ 31N0Y
AN 3AY %2
31n0Y Tvdny

L8 NN €lig

16 xo8 ‘i 31noy
282 %08 'S 31noy
NOS¥3d 60€

v 31INS ‘S 3Av ISL Bl6
¥Q 13M3F BLYE

$533Qav

VMOl ‘¥3AI¥ $3NIOW $30
173GN3340 ONV ¥3ATY TYNOILYI¥IIY SINIOW S3Q
L¥0d3¥ LINIHITYNYR WYYO0Nd TVNNNY 606L
404 1S17 NOTLIN91¥LSIAO

T1355NY

J S3IWvr
INNVZNS

[ 3ON33MY)
YN

¥ 1IVONVY
INNVIP
LERRRE-TEL]
ADNIIN SHA 3 oM
£100s r
ans

Q 14380¥

1 NAT3A3
Wir

Hi13X
¥390¥

3 1¥3890¥

M NHOP
NIAYVM
ERI

W 1¥380%
318538
JINYY SYH 3 ¥W
11038

ar ‘a10yvH
r AJDNVYN
IINIA

IWYN 1S¥14

111AVQ
S1AvVQ
NOSQIAVQ
2¥Ng1va
Nvy¥N)
14v¥)

X02
NOLON1L10D
SN113NY0D
1138300
AOY¥NOD
AQYNOD
3702

bE.1 AM]
T1IHI¥NHD
NYWS1¥HD
31VOH)
H13MON3H)
1123)
2AIVNAYD
NOS 1¥Y)
NOS14Y]
NOS T¥Y]
11383Y)
Sddvl
11394WY)
¥311n8

INYN 1SYT

68/90/21
‘ON ob6egd




Lo o o - IR R I R B R = B o Y B T R R B
© 0 00~ 00000000 ~000CO0OO0OOLLOOOOOO OO

31108  1¥043Y

£1€0S VI ‘SINIOW S3Q
10505 VI ‘3900 1304
61205 VI ‘v113d

8E10S VI ‘IVTIAXONM
8EL0S VI "I1TIAXONM
0£S0S VI ‘NOLAVG

61205 V¥I ‘v1ad

€205 VI 'STIaNNNY
8ELOS VI ‘ITTIAXONAN
92205 VI ‘ALID Wod
9€00S VI ‘3N00O8

61925 VI "31A9¥y

LSL0S VI ‘NOLSNHOP
95105 VI ‘Qriave

8EL0S VI "ITTIAXONN
L0S0S V¥I ‘39000 1304
9£00S VI ‘3N0O8

9£00§ V1 ‘3Nn008

22505 VI "SIANIOW S30
98959 OW ‘ALID ONITN¥3EWIN
60£0S VI ‘SaNIOW S3a
€1205 VI ‘SINION S3a
1062% NI '3113Av4V1 1S3M
L2005 VI 'AN3INY

#1205 VI ‘A3110

2£205 VI ‘AL1D 31¥1vad
2020S VI ‘NOYVHS M3N

31ViS ‘AL1D

¥Q YVLSONINYOW 2099
N 3AV H16 SYBL
WIVEd H 90LL

1S ON2 S 812
AYIWOILNOW 3 90L

1 31n0¥ Vany

YiZY %08 ‘g 31noY

I 3LN0Y¥ Tvany

£ 31n0¥ vuNy

JAY QON29L AN 06LS

S 3LN0Y VENY

9LL %08 ‘L 31noY
30V7d SIONVES S3WVE 26%9
L9 x08 ‘L 31n0Y
GYVMOH M 6091

2 3LINS ‘vZV¥id N3QYVA
¥ 31N0Y¥ TvaNy

1S 3LVIS 609

1S HIS MS 0Ll

8.2 x08 'S 31noy
1sn001 2 I1SL 3
SWOJ10H 10S "HIIW N
sS X08 0 d

3AY ON28 NN 9982

L 31n0¥ vany

L 31n0¥ vainy

€ 31n0¥ IVany

ss3yaav

VMOl ‘¥3AI¥ S3NIOW S3Q
L738N33YD OGNV Y3ATY TYNOILVIYIIY S3INIOW S34
L¥0d3¥ INIWIDYNVW WYYO0Ud TVNNNY 6861
¥04 1SI7 NOILNGIYLSIA

IXINW
$330700

1 GIVNOQ
42

9 HLI3NN3X
d QIvNoda
SInoY
WYITMIA
3A3LS
3A3LS

L ELE]
JYO003HL SUN 3 UM
A¥38 ¥a
AYVH

A 808

ans

3A3LS

hoa

Y SYWOHI
Y WYITTIN
d NHOr
nvd
ANN3T

A 3INAINVT
d

3A31S
THv3

IWVYN 1S¥ld

13YHY3
1S¥v9
Q3¥v3EY9
NIATVD
NYW3I334
Qy0+4
N30014
NOLN34
AT43A3
ONY13dS3
NOSHD 133
833

d W ‘N3S13M839N3
sayvma3
SQ¥VM03
1IvANQ
NYINNG
NYINNQ
dvVaNNa
A3NMOG
WY13300
NIA3Q
ON3a
SINN3Q
3A830
NNN¥8 30
4308 30

IWYN LSVT

68/90/21
9L  -on abed




Lot ol o o AR e o o o TR I R IR R S R Y
0O 00 0 0000000000000 O0C0oCOOLOOO O OO

cmvawe

30110N  1¥0d43¥

4%00S VI ‘31S174vD
81105 VI ‘Qu04Lyvh
9€10S VI “I1TIAXONN
29006 Y1 '31S174vD
YL€0S Y1 ‘SINIOW s34
61205 Y1 'v1iad
9£00S ¥1 ‘3Noo8
%005 Y1 ‘'31S174vD
89005 VI ‘Agy¥i0
9£00S VI ‘3No08
10S0S VI ‘39000 1¥04
10S0S VI ‘39000 1yo4
0£50S VI ‘NOLAVQ
10505 Y1 ‘39004 1304
2%00S VI ‘31S19vd
0L00S VI ‘S3Wv

10505 ¥1 ‘39000 1¥04
SS%19 11 ‘8WOIVW
92205 VI ‘AL12 aod
20£2t AN ‘V1102s
02105 VI ‘303NONW
2€20S  ¥I ‘S7713nNNnY
9950 VI ' 1MN0J¥VH
20%2S VI ‘saldvy ¥va3d
27008 VI “3ISIVD
29006 ¥I '31S174VD
82205 VI ‘Al1D 31dlvad

a1vis ‘AL1d

1¥¥N1S 508
1 31n0¥ vany

NOSN180Y M 01§

295 X08 ‘01314¥v2 009
NOLONI 19V 1561

NOIRN %06

%01 X08 ‘% 31N0Y

1 31008 vany

€% X08 ‘I 3t1noy

1s¥v9 8021

% 31N0Y¥ Tvand

659 08 0 d

L 31n0d Tvany

2611 xoB

H16 SS%

1 3100¥ Tvany
3IVO¥3ALY € 31N0Y

¥a ¥vY03) €1

30 ALID X104 AN 19201
40 Q0OMA31IVA 22

L 3Lnoy Ivany

13143V 10§

9% X08

IN 3NYI 3IV0N003E 9iS1
1S 13X4VW 058

L 31n0¥ Tviny

2 310y vany

SS3¥aqQy

VMOI "¥3AIY SINIOW $30
1738N3I3¥D ONV ¥3ATY TYNOILVIYIIY SINIOW S3Q
130434 LNIWIOVNYW WVAO0dd TVNNNY 6861
Y04 ISI7T NOLingl¥1StQ

ro YIINNH
IX-LLA INNH
3va S3IHINH
NVAL QYVYMOH
N3IHdILS YIAOOH
13Ny Y3IA00H
IAva QViSI0H
S3IWVr Q¥vasIH

d NIAILS NOLS3H
NOY plg-LEL]

Q Nv3Q NOSY¥3ONIH
18830 ALYVYO3N
QIAVQ SHW 7 ¥W SAVH
143802 AWM
11028 SNIAVH
fH LRELFR L]

NYOr dYvH
393039 YINYVH

1 NVWYON 1IVH
d MINONY } LELRL L]
QI04VYH LERLL]
A¥YY 3A0¥Y
ANVYS N33¥D
ERREL Mo} ] WYHVYED
NIAYYH 30vaD
Q¥VMOH 3NHO009

T NINWY 1338119
JWYN 1SAT4 3WYN 1SV
68/90/2\

21 "ON abey

.--llllllllll---nllllll---------------------------------l




- e e o T e 0O - -
0 00O 00000000 O 0000 O0OO0OO0CO OO OO0 OO

mes o= asmmne

30110N  13043¥

9£00S VI ‘3N0OE

9LE0S VI ‘SINIOW S3a
22605 VI 'S3INION $30
9€00S VI ‘3noos

12005 VI 'ANIINV
§220S VI ‘3INIALNVSYId
10S0$ VI ‘39000 104
9€00S VI ‘3n008

2700S V1 ‘31S173v2
82205 VI ‘ALID 3Idivid
1i£0S VI ‘SINIoW S34
OLE0S VI ‘S3NIOW S30
8EL0S VI “3771IAXONX
8EL0S VI ‘3ITVIAXONY
61205 VI ‘v113d

€205 VI “STI3NNNy
87005 VI ‘A3SVD

62505 VI ‘AllD 113MX20¥
10S0S VI ‘39000 L¥0d
LES2S VI ‘vigy

9£00S VI ‘3N008

£€2206 V1 ‘ONNOW 1071d
L0S0S VI ‘39000 L1¥04
95105 VI ‘aI¥OVM
9L£0S VI ‘S3NIOW $30
69205 V1 ‘0¥04ivils
€105 VI ‘IV1T1AXONN

alvis ‘ALID

ONZ 9251
NOLVIN SO%

1S 1S18 MN Sf12
NOISIAIQ 8221

ATIBHIN  MN OLY

¥€1L X08 ‘L 31n0¥

$ 3AV 1SL 60fl

% 31n0Y¥ TVINY

Y HIgIZ 299

2 31n0Y vany

AINN 3)VAQ NIWOY SN8
¥C 3IVANAT 6106

€95 x08 ‘g 31n0Y¥

S 3LNOY TvaNy

€ 31N0Y¥ Tvany

1 31n0¥ Tvuny

99 x08 'L 3LnoY¥

I1SL N s22

¥ 31N0Y¥ Tvany

S 31N0¥ VAN

8l x08 ‘S 3LNOY

86 08 0d

N 3AVY 1S} SOZ

621 x08 ‘2 3L1NoY

3AV YINVAYISANNId 2951
L 31N0¥ TvaNY

I# $3¥0100 %081

ss3jyaav

MOl ‘¥3A1Y¥ SINIOW $30
1738N3349 OGNV ¥3ATY TYNOILIVINOIY SINIOW S3Q
130434 LNIWIOVNVW WYHO0Ud TVNNNY 6861
304 1S17 NOllnglyisIa

ONITY3

ININ3

NHOT

AINVN

NViS

N340

NHOP

a2

INIM

L¥387V  S¥W 3 UMW
vV 133804 ¥4
RRELLE]
N3IT3H

JA¥38

AVYNNW

3 QIVNOQ
NVWNON

Q S3Wvr
AYYIP SHW 3 uMW
NOYAW

¥ QWy39
13y48va

W LIN3¥8

S vinvl

YW

SINN3Q
QUVHI I Y

JWVYN 1S¥Ld

NOSaV1
ONINNYT
S1iisyny
ERL-2 1))
NHOX
NOHJ T YX
¥yS370%
AYNBONITSIN
¥3IINIX
ONINNIA
dW3X
WOTENHIN
LD
INV

A2 THINYY
NIWVX
ONIQVX
svanr
N3ISNIDNOr
NOSNHOP
NOSNHOP
NOSNHOT
NOSNHOP
NOSHOVI
NOS¥3AI
§31S1
AJANH

IWYN 1SV

68/90/21
*ON obud




- e e O e e T o T - - -
0O 00 O~ 0 0000000000000 OCODOOOO

33110N 180434

9£005 ¥! ‘3noos

29005 ¥1 ‘31S173vD
61205 v! ‘v1iad

0LE0S VI 'S3INIOW S30
10S0§ VI ‘39000 1304
2§20 VI ‘ST13INNNY
28205 V1 ‘STIINNNY
9£005 VI ‘3INo08
21205 V1 'S3NIOW S30
28205 VI ‘STI3INNNY
2£20G VI ‘STTINNMY
9E10S VI "ITTIAXONN
91£0S VI ‘SINIOW S30
10S0S VI ‘39000 1304
9g10S VI "3717JAXONN
64505 VI ‘AL1D 7113Mx00Y
4%00§ VI ‘31S11dvD
§920S ¥I S3INIOW $3G 1S3IM
0L£0S VI ‘S3NIOW S30
80205 VI ‘NOLM3N
29005 V¥1 ‘Sviiva
91£0S VI 'SINIOW S3Q
£2205 Y1 ‘ONNOW 1011d
10S0S ¥YI ‘39000 Ld¥04
L0S0S ¥I ‘39000 L¥od
60£0S VI "SINIOW $3Q
OL£0S VI ‘S3NIOW $3Q

31v1s ‘ALlD

YHYL /1€
8L x08 "L 310Y

H18 3 Si2

13 Q3283W %8¢

N 3AY Hl% £06L

avd M Y01

AINNINDWH M 201

% 31N0Y Tv¥NY

¥Q Q0OMNIIYD 654y
AINNINDW %01

1 31N0Y vany

96 x08 ‘2 31n0Y

¥Q ¥3IAIY 3 606

MYVd AQ3INNIN ‘2 31NOY
21 xo8

881 x08

1S ¥313vD 2961

yL1#  3IAY ALISHIAINN 0SOS
3AT¥Q GNYIINNH 0091

N 1S HIZl 3 912

L 31noy Tviny
NIINYHS 00Y

av60l x08 ‘L 3LnoY

1S H16Z S 816

JAY 1SHNHWII 2081

€69 WY 1S 1INN1VM OL2
8HOJI0H 0052

S$S330QY

YMOI ‘¥3AIY¥ S3INIOW $30
17368N3339 ONV ¥3ATY TYNOLLYI¥IIA SINIOW $3Q
130438 LIN3WIDVNVR WY¥I03d TVNNNY 4861
¥04 1S11 NOIINBIALSIQ

3.1

J 143804
NOY

NOQ

H Nv3Q
3JA0r

INVYNA 3QATD
31s0y

A170d

AJNYN

¥V SYWOHI

3 QIVNOY
1301

A SIT¥YHD
HINOH

1 A¥VH
NN319
ISOHANY

‘r SIN3Y ¥0
NOIYYW S3W % W
QI0NYY

Wir

A alAva
IN39

NY Y4

AYYH

AY

INVN 1S¥14

NOS 13N
YI0X3N
TI3IN
AYVY3IN
N3AVYN
110W
110W
NVHY0OW
3¥00W
3¥00K
LERRIL]
LERRM ]
LERRM |
43NN
RRELED IS
Y3A3W
WYHIVYIN
AINAINOW
N3T1INN IOW
¥38W0) OW
A0d OW
13v) oW
MOTNYN
NOSQVKW
I9NOY
L10740N1Y
AC¥2311

INYN 1SV

68/90/21
‘ON afey




e

Ll ol A o o I B T Y T I R I R
O 0000000000000 O0OO0O0OOODOO0O0OOC OO O

110N  L¥043Y

OLE0S VI ‘SINIOW S3Q
60£05 V1 'S3NIOW S3¢
9€00S VI ‘3N0O8
8EL0S VI "ITTIAXONN
8€10S VI ‘3ITTIAXONY
%005 VI ‘3ISINVD
8€10S VI ‘3ITTIAXONY
8LS0S VI ‘WNNYVE
95005 VI ‘0102

28205 V1 ‘STI3INNNY
L0S0S VI ‘390040 1304
8LL0S VI ‘Qu0dL¥VH
9EL0S VI "ITTIAXONY
2£205 VI "STI3NNNY
9€00S VI ‘3N0O8
241528 V1 ‘VS00IVISO
2%00S VI ‘31S174v3
9£00S VI ‘3N0O8
2€20S VI 'STI3INNNY
2£20S VI ‘S113NNNY
£1€0S VI "S3INIOW S30
21£0S VI ‘SINIOW S3q
22605 VI ‘IIVONVBNN
8E10S VI ‘I1TIAXONX
10S0S VI ‘39000 1¥04
L0S0S VI ‘39000 L¥04
9£00S VI ‘3N0OS

3Lvis ‘AL1D

¥ 3IVANAT 6106
0l€ 1dV WiS 3 002
Q¥ $390371 ‘L Loy
1S XJ1¥IVd S 902
30 M3IA V4 2011
1S GNZS 35 SO%S

£ 31n0Y Tviany

Z %08 ‘L 31noY
XUVd 3A0ND AUONDIH
1S H1%0L 35 26£9
N 3AV H12L 2%9

1S V103vVa 8922
3SNOHLNN0D ALNNOD NOTYVMW
1S NOS¥3d 90€

9¢ %08 ‘L 31n0Y

1S ISl S 11y

1S Xivd 6

HiZ AN OL2

HI9LL 3S %922

AV N19E 35 02021
3AY QIIN3 A 619
1S H168 906
NIV 6092

€ 31n0¥ Iviny

N 3AV QN2Z 0922
HIZL S 228

1S HI1S 912

Ss3yoav

VROL “¥3AIY SINIOW $3d
1738N33¥9 ONV ¥3ATY TVNOILVINIIY SINIOW S3Q
l¥0d3¥ LNIWIDVYNYW WYHDOUd TVNNNY 6861
304 1SI17 NOILNBIYLSIQ

T130N3A

8 313N

¥ SV19n04
o ‘Invd 4
ElJ W)

M 1343804
T1IM S¥A 3 AN
¥ QlAvO

¥ 1%380%
NV3Q

vON3¥8

va

ANVYS

3 Q¥vIAVD
NIA3X

3 ANVH
394039

3 gIvNOO
JONVT SUN 3 UM
2193

ai08 ¥4
11

ETE TS
UNHLYY

NOY

1 1¥380¥

2 VIAAS

JIWYN 1S¥14

WOIBNHIY
S3A33Y
S3IA3INY

NO1STVY
QUVHI 1 3d
NO1S3dd
Y3H1Vid
1504
ERELT Y]
NOS¥3d
RRELLEL]
AYON3d
Avad
LE3R-ELL]
3dvd
Y3INIVE
SN3IMO
WOYLSAN

AVAH LION

AVPH L JON

AYVYRQUON

NOSTOHJIN
STOHDIN
STOHIIN

ROSMIN
ONVILIN
NOST3N

INVYN LSV

68/90/21
"ON 9bey




- e e e e e e 0 r e e
O O 0O 0 0O 000000000000~ OO0 00O O0O OO OOOOoO

331108 130434

2%006  ¥1 ‘31S174v)
28506 Y1 ‘39W0ONNG
22526 V1 ‘¥S00vNsS0
95005 VI ‘3INOOY

8ELOS VI "IT1T1AXONR
8EL0S ¥YI "IT1IAXONX
8020S VI 'NOLIMIN

6%20S VI '0¥04ld4vH
BELOS  YI “3111AXONX
22505 VI 'SINIOW S3G
90599 ¥ 'NYLLYHNVR
99105 ¥I ‘O1IW

S920S VI ‘S3INIOW S30 1S3IM
62205 VI ‘3V1TIALNYSYI
61105 VI "A3IAYVH

8EL0S VI "311IALNVYSYId
02105 ¥YI '303NOW

LELOS VI ‘NOLSNHOr
10506 vI “3900Q 1304
02€0S V¥I ‘SINIOW S3Q
ZLE0S VI ‘SINIOW S30
9£005 ¥! '3noos

BEL0S VI "37TIAXONN
2%00S5 VI ‘31S173vD
€205 VI ‘STI3NNNY
9510S V1 ‘al¥avm

8LL0S VI 'QHOd1¥vH

31VES “ALID

S AVMHOTH 9261
0fL %08 ‘2 31M0¥
OlOL X8 O d

v 3000 WY

¢ X8 0 d

284 x08 ‘¢ 3Ly
0%¢ X08 ‘g 3L1N0y

2 31n0¥ Tvany

£9 X08 ‘2 31NoY
696§ X08

AINN 31VLS SYSNYX
8 x08 0 d

IAVY ALISHIATNN 009G
8L x08 "{ 31n0Y

L 31008 Tvany

2 310y Tvany

2 31no¥ Tvyny

3AY HIGS MN §9%§
1S Hi9L N €291
O00MN319 4161

0€-6E  3AY N¥vd G029y
%0% X08

2.9 x08

133NNS SL11L

40 S¥3INOd IS 905Y
8¢9 x08 ‘i 3inoY¥
HiB2Z 127

$S3yaay

VMOl ‘¥3A1¥ SINIOW S30
1738N3349 OGNV ¥3IAL1N TYNOILVI¥IIY SINIOW $34
130434 LNIWIOVNYW WYYD0¥d TVNNNY 6961
¥04 1S11 NOLLNBIYISIG

SIWYF  SUH 3 UW
SI11AHd
FAYYv

ONY 10
FrA¥yIr
7SSO

71 ¥390¥
JINNVQ
033y
Q1vNoQ
809 ¥0
QNOHWAYY
A¥y3r
AdY9D

a Ayy3r
AOH31
alAva

J Avy
NYl

nir
NVH1VNHOP
WOl

1 LHOING
EPRL |

X S3IWVT
XdVH
SINYF  S¥WA T ¥W

3WYN 1Sald

n11s
1yvmygs
SN3ATYS
SNIHdILS
IHYLS
323348
SX¥vds
N3SINOS
H1IWS
H1INWS
HLINWS
YINVHIOHS
¥31d3HS
A3H3IINS
MYHS
Y3HIVWNKIS
¥30VYHIS
SHI3THIS
T3INVHIS
S¥IONYS
TYHIN]ISOY
3s0y
A0ngoy
NOSN180Y
NOSN]80Y
S14390%
SQ¥VHII N

ELLLINES A

68/90/21
"ON obey




- e e = O " e e D e e e T - -
© OO0 0O~ O 00~ 000000000 OLOOO0O OO O OO

30110N L¥0dA

#1205 VI ‘A3110

8€106 VI “3711IAXONY
22€05 VI ‘SINIOW S30
01006 VI ‘S3IWv

€0€0S VI 'SINIOW S30
69206 VI ‘S3INIOW S3Q 1S3M
LLE0S VI ‘S3INION S3a
%1205 V¥I ‘A3110

11525 V1 'V¥sS00IVISO
61205 VI ‘v13d
69228 14 ‘001D IS
61205 VI ‘v113d

%6005 VI “X¥i102
62205 VI “3111AINVSYId
8€L0S VI “I1TIAXONX
8ELOS VI “31TIAXONN
96525 VI ‘a131d¥iv4
29008 VI ‘31S173V)
t0S0S VI ‘39000 1¥03
28205 VI ‘STTINNNY
8ELOS VI “171AXONN
28206 YI ‘STI3NNNY
10925 VI ‘SQldvy ¥va3d
10205 VI 'VAVA3IN

8ELOS VI “31TIAXONX
0LE0S VI ‘S3INIOW S30
€0E0G VI ‘S3INIOW S30

alvis ‘aLld

1 31n0¥ TVYNY

08€ X08 ‘g 31NOY
GA18 ININSTIA 2822
990713X %001

LS9 X08 ‘3AV ONVYD 999
1S H1%E CO0%

H162 6221

L 3LnoY vany

S 31N0Y Tvany
AVMavVO¥8 SOGL

8641 X08 0 d

92 x08 0 d

¥ 3noV31 N 106

2 31noy Tvuny

S 31n0¥ Ivany

¥Q AlLvd 609

£0L x08 ‘2 31NOY

1S H19S 35 S09¢

40 QOOMAVYEM 1261

1 3Lno¥ vy

91 X08 ‘S 31NOY¥

1S Yivd M SO%
ONIQIING AITHOIH 0£9
3AVY X 8101

1SL S 906

H1%Y 9112

259 X08 '3AY ONVY¥D 999

$S3¥aav

VMOI ‘¥3A1¥ SINIOW $30
1139N3349 ONV ¥3IATY TYNOLLVIYI3N SINIOW S34
1¥0d3¥ INIWIDVNVW WVED0Ud TVNNNY 6861
¥04 1S11 NOILNGINLSIQ

WOl
Wil

X3y r

NOG S3¥W 3 MM
4 NNITD

¥ quvNOI

1 NIma3

AYVR

¥10

Wir

12

ar

NIATIW

€Iy

YNNOQ

18

v ¥313d

I 'x3v

WOl

W 30N¥LY¥39
WYITTIA

7 ayvmal

ATVA

SIWVI SUN 3 UM
143804

ELIUAE]

MIN

3WVN 1S¥14

130138

YH3N
370038

1IvA
dnXx1ve
33007vN
AIXITIA
SO¥Y3IA
OH3ALS ¥3A
37133M¥IANYA
N3ZINHOQYVYA NYA
13IWAIH NVA
430073SSNA NVA
3INI¥L

YANOL
AJ3HSWOL
J¥3IYN3IIT0L
NOLTIL
A3NY3IY
NOLUOHL
NOSJWOH L
SYWOH L
YOTAVL
40TAVL
1¥voovL
AVINOWAZS
A3N33NS

3WYN 1SV

68/90/2\
22 “ON 3beg




© O 0O 0O o o
- - N - - -

— W e e v P Y Ve e T T v e v e e =
O 0 00 00000000 O0COoOOOC O CC

110N 1¥0d43¥

9€10S VI 39000 1304
60805 Y1 ‘S3INIOW S30
9£00S ¥1 ‘3N008
9£00S VI ‘3nood
92205 VY1 'Qivmaoon
BELOS VI “IT1IAXONA
4£205  ¥i 'STI3INNNY
2i£06 VI ‘S3INIOW S30
05105 VI ‘vI1iA01
BELOS VI “3TTIAXONN
Y0€0S VI ‘SINIOW S3a
LL10S VI ‘YWNZILNOW
9£005 vI '3no08
02105 VI ‘303NOM
01005 VI ‘S3Wy

28205 V1 ‘31VIALNYSYITL

42525 V1 '¥S001viSO
01005 VI ‘S3WY

31vis 'AL1d

1S W1yl N g9gy
HI0L 35 2504

18 A¥0IS zesl

1S A¥OIS 22%1

VBOL X08 ‘2 ¥ ¥
NOS¥3443F M 909

3AY K195 35 66221
13n03 %3 QN2

L 31n0¥ tvuny

NIVR 3 60%

56 X08 0 d

S S T1vdl ONOWYIQ

% 31n0Y Tvany

¥§Y X08

SNO113M 802

%6 X08 ‘| 31n0Y

L€ %08 'S 31n0¥ Ivany
3AY yMY130 000}

Ss3yqav

YMO1 “¥3ATY SINIOW S3Q
1738N334D OGNV ¥3AI1¥ TYNOILV3¥23¥ S3INIOW S3Q
130d3¥ INIWIOVNYH WYID0dd TVNNNY 6861
¥04 1S17 NOLLNGI¥1S1Q

8 QIvNOoa
ai1a
X314

Q3 SH¥W 3 UM
31131INV0
A0¥31
AYAVH
YH1YVYH

3 39%039
30A7D
3INNY
HOI31

N38
qyvMQ3

1 Sv19n0g
VYNNY

7 93%9

¥ S3WVr

IWYN (SHIS

4-0d
3-04
J-0d

TYNY3ILIN]
ONNOA
iin
LM
14vy3iin
LIS 21,
Q314NN
NOSTIA
SLi1IA
SHYI11IM
SHYI11IA
3L11317IA
Xx0l11n
3S3IA
ILIHA
311HA
EIRL ]
vyisan
153m

JWYN 1SV

68/90/21
‘ON abeg




s

TTS00/501-E¥L - edhl @271330 bupjuyay u:es_:o..,ouﬂm.:a

07t 40§

sss 910, 4.8

0 0 ’
0 4 1-5v
0 l 20
0 l Ua
0 i vd
o 3 L]
0 i ¥-Q0
0 i Q0
0 l H-33
0 l 2-G3
0 3 Wa- Q2
0 3 23-¢3
0 l G3
0 ! M-04
331108  130d3¥ uvis ‘iLl1d SS3yaav IWYN 13814 3NYN 1SVl

VMO ‘¥3A1¥ S3aNIOW S30
1738N33¥9 OGNV ¥3ATY TVNOILVY3¥DIY SINIOW S30
130d3¥ LNIWIDVNVH WYADONd TVNNNY 6861
¥04 1S17 NOlLngl¥LisIa

68/90/24
2 “ON 9btg

\\\-Il-lllllIIllll-----IlllllIll.-l-----ll----l-----------lI-----l-------l-----------------l




